
MICHIGAN STATE TRANSPORTATION COMMISSION 

PUBLIC MEETING 

AGENDA 
 

Meeting notice was posted in accordance with the Open Meetings Act, Public Act 267 of 1976. July 14, 2021 

DATE: Thursday, July 22, 2021 

LOCATION: Marriott Detroit Metro Airport, 30559 Flynn Drive, Romulus, MI 48174 
Virtual Meeting Info: 

     Click here to join the meeting; Or call in (audio only) 1-248-509-0316, ID# 793649515 
 
 

STATE TRANSPORTATION COMMISSION MEETING 

TIME/ROOM: 10:00 a.m. 

I. WELCOME 
 Introduction of STC’s newest commissioner, Richard Turner 
 Director’s Report 

 
II. COMMISSION BUSINESS 

 Minutes of January 21, 2021, Commission Meeting (motion required) 
 Joint Minutes of January 21, 2021, STC/MAC Meeting (motion required) 
 Statewide Local Bridge Advisory Board nominees – Denise Donohue, Executive Director, 

County Road Association of Michigan (motion required)  
 STF 2011 Bond Series Refunding Resolution – Patrick McCarthy, Bureau of Finance and 

Administration Director (motion required)  
 Office of Commission Audits Update – Jack Cotter  

 

III. OVERSIGHT 
 Exhibit A: Contract Agreements – Patrick McCarthy (motion required) 
 Exhibit A-1: Bid Letting Pre-Approvals – Patrick McCarthy (motion required) 
 Exhibit B: Construction Contracts – Jason Gutting (no motion required) 
 Exhibit C: Six-month Financial Audit Follow-up Report – Jack Cotter (motion required) 

 
IV. PRESENTATIONS 

 Draft Michigan Mobility 2045 Plan – Bradley Sharlow, Urban Travel Analysis Unit Supervisor 
(motion required) 

 2022-2026 Five Year Transportation Program (5YTP) – Michael Case – Bureau of 
Transportation Planning (motion required) 

 2020 Michigan’s Road and Bridges Annual Report – TAMC Chair, Joanna Johnson (no motion 
required) 

  
V. INFORMATIONAL REPORTS 

 Director’s Agenda, July 8, 2021 – Patrick McCarthy (no motion required)   
 State Administrative Board Agenda, July 13, 2021 – Patrick McCarthy (no motion required) 

 
VI. PUBLIC COMMENTS 
 

VII. ADJOURNMENT 
 

VIII. NEXT MEETING 
 The next full meeting is TBD. 
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State Transportation Commission
Director’s Report

July 22, 2021

Director Paul C. Ajegba, P.E.

Michigan Department of Transportation

Today’s Topics

• Rebuilding Michigan

• Metro Region Flooding

• I-75 Tanker Fire

• American Jobs Plan

Rebuilding Michigan Bond Financing & 
Five-Year Highway Program Construction

2020 2021 2022 2023 2024

 Bond Financing $566.0 $1,399.0 $866.8 $658.3 $116.0

 5 Year Program CON $1,003.0 $2,300.8 $1,970.0 $2,030.0 $851.0
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Projects Utilizing Bond Funds

* Savings relates to all JNs within the contract, not just bond savings
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Bay Region

Genesee County
I-69 Fenton Road to 

M-54 Dort Highway in Flint

• This is a photo from the project 
looking east toward the Lapeer Road 
bridge over I-69. 

• Original bid was at $100,196,390.96

• Current Completion date for major 
construction is October 15, 2022. 

• Prime Contractor is Dan’s Excavating, 
with CA Hull completing the bridge 
work and Ajax Paving doing the 
concrete paving. 

Genesee County
I-69 Fenton Road to 

M-54 Dort Highway in Flint

• This is a photo of the triple stack 
interchange in the middle of the project at 
the interchange for I-69 and I-475.  Looking 
west toward Lansing.   

• The project is a complete reconstruct and 
replacement with at 10 ½ inch concrete 
pavement. 

• It also includes work on 18 bridges, some 
with CPM type patching work to full deck 
replacements.  

• As noted in the picture you can see some 
of the deck patches in the top structure.

Grand Region

Allegan County
I-196 WB from 

130th Ave to US-31

• Total Project Cost: $33,580,523

• Start Date: March 2021

• Road Completion Date: November 2021

• Roadway rebuilding with culvert 
replacement, rest area improvements, 
and bridge repairs
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Metro Region

• Cost: $256.9 million
• Location:  I-275 from Will Carleton Road to 6 Mile 

Road
• Dates: July 6, 2021 – Summer 2024
• Description:  23.23 miles of road reconstruction and 

concrete pavement repairs including guardrail 
replacement, signal upgrades, signing, pavement 
markings, and bridge rehabilitation on 65 
structures.  

I-275 
Corridor 
Timeline

NB 2024

NB/SB
2021

SB 2022

NB 2023

• 2021
• I-275 (Will Carlton Road to Northline Road)

• Repair 10 miles of concrete pavement
• One lane of I-275 open in each direction

• I-275 (Northline Road to Five Mile Road)
• Culvert replacements and temporary 

pavement
• Two lanes of I-275 open in each direction

• 2022
• SB I-275 (Northline Road to Five Mile Road)

• Rebuild 14 miles 
• Two lanes of I-275 open in each direction

• 2023
• NB I-275 (Northline Road to M-14)

• Rebuild 13 miles
• Two lanes of I-275 open in each direction

• 2024
• NB I-275 (M-14 to Five Mile Road)

• Rebuild 1 mile
• Two lanes of I-275 open in each direction

North Region

13 14

15 16
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Kalkaska County
M-72

• $13 million investment 
• Supports 165 jobs

• May-July 2021 construction 
(continued from 2020)

• Rebuilding nearly 17 miles 
of M-72 from US-131 to the 
Crawford county line.

Southwest Region

Berrien County
US-31 / I-94 Interchange, 
US-31 Connection and 

I-94 Reconstruction

• Cost: $121,483,900
• Estimated Completion Date: May 2023

University Region

19 20

21 22

23 24
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Jackson County
I-94

• Construction Cost: $117 million
• 3.7 miles of pavement rebuilding and 

resurfacing on I-94 from Airport Road to east 
of Elm Road 

• A Diverging Diamond Interchange (DDI) will be 
installed at I-94/US-127 (West Ave.) 

• Three (3) roundabouts will be installed at the            
I-94/Elm Road interchange to improve safety 
and operations

• Installing Pedestrian tunnel under US-127

Eaton/Calhoun County
I-69 from I-94 to Island Hwy

• Construction Cost: $210 million
• Majority of the funding source is Rebuilding Michigan

• 24-mile project length includes:
• 22 miles of full depth roadway rebuilding with an asphalt pavement 

section
• Rebuilding of all interchange ramps within the project limits
• Rebuilding of I-69/I-94 interchange
• Preventative maintenance on 26 bridges and 1 bridge replacement
• Preventative maintenance at 2 rest areas
• 2 miles of concrete patching preventative maintenance on I-69 

near the I-94 interchange

• Project was originally programed as 4 separate jobs over 8 years, 
combined into one contract to be built over 3 years (2021, 2022, and 
2023)

• Traffic Impacts: One lane maintained in each direction on I-69 via 
temporary crossovers to complete major construction

Superior Region

Chippewa County
I-75

• Cost: $9.1 million

• Location: I-75 from north of M-80 to north of  M-28 in 
Chippewa County

• Estimated Completion Date:
Thursday, Oct. 15, 2021

• Description:  Resurface 8.4 miles of I-75.  Work includes 
cold milling, asphalt resurfacing, joint repairs, culverts, 
ramp extensions, guardrail, and pavement markings. This 
project is being built several years ahead of time as part of 
the Rebuilding Michigan bonding program. One lane will be 
open in each direction with traffic shifts.
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FY22 Budget
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Tank Truck carrying a 
combined 13,000 gallon 
load of gasoline and 
diesel fuel struck the 
median barrier wall on NB 
I-75 and exploded.
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41 42

8



7/21/2021

8

Roads and Bridges

In Michigan there are 1,219 bridges and over 
7,300 miles of highway in poor condition. 
Since 2011, commute times have increased 
by 4.6% in Michigan and on average, each 
driver pays $644 per year in costs due to 
driving on roads in need of repair. 
The American Jobs Plan will devote more 
than $600 billion to transform our nations' 
transportation infrastructure and make it more 
resilient, including $115 billion repairing roads 
and bridges.

Public Transportation

Michiganders who take public transportation 
spend an extra 67.7% of their time commuting 
and non-White households are 5.6 times 
more likely to commute via public 
transportation. 
Seventeen percent (17%) of trains and other 
transit vehicles in the state are past useful life. 
The American Jobs Plan will modernize public 
transit with an $85 billion investment.

Resilient 
Infrastructure

From 2010 to 2020, 
Michigan has experienced 
19 extreme weather events, 
costing the state up to $5 
billion in damages. 
The President is calling for 
$50 billion to improve the 
resiliency of our 
infrastructure and support 
communities’ recovery from 
disaster.

Clean Energy Jobs

As of 2019, there were 
125,365 Michiganders 
working in clean energy.  
The American Jobs Plan 
invests in creating more 
good paying union jobs, 
advancing clean energy 
production by extending and 
expanding tax credits for 
clean energy generation, 
carbon capture and 
sequestration and clean 
energy manufacturing.

43 44
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Questions?

49
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MICHIGAN STATE TRANSPORTATION COMMISSION  

PUBLIC MEETING 

January 21, 2021 

Aeronautics Building, Lansing, Michigan 

MEETING MINUTES 

 

 
Meeting notice was posted in accordance with the Open Meetings Act, Public Act 267 of 1976. Drafted 1/29/21 

Members Present: Todd A. Wyett, STC Chair 
 Michael D. Hayes, STC Vice Chair  
 Stephen F. Adamini, STC Commissioner 
 Gregory C. Johnson, STC Commissioner 
 Chris J. Yatooma, STC Commissioner 
 Helen Zeerip, STC Commissioner 
 
Members Absent: None 
 
Also Present: Director Ajegba, Michigan Department of Transportation 
 Tony Kratofil, COO, MDOT 
 Laura Mester, CAO, MDOT 
 David Brickey, Assistant Attorney General, Transportation Division 
 Jeff Cranson, Office of Communications, MDOT 
 Troy Hagon, Commission Advisor 
 Janie Gallimore, Executive Assistant, Governmental Affairs 
 Patrick McCarthy, Director, MDOT Bureau of Finance 
 Brad Wieferich, Director, MDOT Bureau of Development 
 Jason Gutting, MDOT Bureau of Field Services 
 Jack Cotter, Commission Auditor, Office of Commission Audits 
 ShuKeyna Thurman, Executive Assistant, Office of Commission Audits 
 About 10-20 people were in the audience. 
 
 
I. WELCOME 

Chair Wyett called the meeting to order at 10:00 a.m., following the adjournment of the joint 
STC/MAC meeting. 
 

 
II. COMMISSION BUSINESS 

 Minutes of November 12, 2020, Commission Meeting (motion required) 
Chair Wyett requested a motion regarding approval of the minutes for the last State 
Transportation Commission meeting.  Commissioner Zeerip made a motion to approve and 
Vice Chair Hayes supported.  Chair Wyett led a voice vote; all members present voted in 
favor; motion to approve carried.   
 
 Transportation Asset Management Appointments (TAMC) – Troy Hagon, Commission 

Advisor (motion required) 
Mr. Hagon presented a nomination for Mr. Ryan Buck to replace Mr.  Johnathon Start on the 
TAMC. 
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Chair Wyett requested a motion regarding approval of TAMC nominations.  Commissioner 
Zeerip made a motion to approve and Commissioner Johnson supported.  Chair Wyett led a 
voice vote; all members present voted in favor; motion to approve carried. 
 
 Office of Commission Audits (OCA) Update – Jack Cotter 
Mr. Cotter gave an update on the use of the Exhibit B.  No motion required. 
 

 
III. PRESENTATIONS 

 Announcement of TAMC 2021-2023 Strategic Work Program – Joanna Johnson, 
TAMC Chair (no motion required)  

Ms. Johnson updated the STC on data collection and asset management plans regarding the 
TAMC 2021-2023 Strategic Work Program. 
.   
 
 FINAL Approval of Five-Year Transportation Program – Lina Chapman (motion 

required) 
The STC approved the Five-Year 
Transportation Program covering 2021 to 2025 
at their Jan. 21 virtual meeting. Lina Chapman 
said the program includes $13.3 billion for 
highways ($9.7 billion to repair and rebuilding 
roads and bridges, $2.8 billion for routine 
maintenance, and $939 million for safety and 
system operations), $2.5 billion for public transit 
and rail, and $606 million for aviation. In Fiscal 
Year (FY) 2021, $3.6 billion will be invested in 
the highway program, which includes $1.4 
billion in bond financing. A total of 46 projects 
are being financed with bonds through FY 
2024.  

Jean Ruestman covered the FY 2021 fund for bus and marine programs, with $193.8 
million for local bus operating, $109.1 million for transit bus capital, and $71 million for 
various other programs and services. On the FY 21 rail side, Nikki Johnson said there will 
be $37.5 million for intercity passenger operations, $26.2 million for other capital spending 
authority, $24 million for the Kalamazoo-to-Dearborn rail corridor, and $21.4 million for 
other programs. Alissa VanHoof covered the FY 2021 Aviation program, with $81.5 million 
for primary airports and $39.6 million for general aviation airports.   

After a 30-day comment period from Jan. 25 to Feb. 25, the approved program will be 
submitted to the Legislature by March 1.  

 
IV. PUBLIC COMMENT 

 Mary Crowl, former MDOT employee, thanked the commission for giving her the time to 
speak.  Ms. Crowl noted she was on the I-94 project from Harris Road to I-275, 
November 7, 2019. Ms. Crowl spoke about the unsafe conditions with projects that are 
being completed at night and the dangers civilians place the workers in when they do 
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not practice safety when driving in a work zone.  Ms. Crowl would like for more safety 
measures to be taken for the workers.   

 To view the meeting with closed caption, please click the link below: 
Michigan State Transportation Commission & Joint Meeting with Michigan Aeronautics 
Commission - YouTube 

 
 
V. ADJOURNMENT 

With no further business being before the Commission, Chair Wyett declared the meeting 
adjourned at 10:45 a.m. 
 
 

VIII. NEXT MEETING 
The next full meeting is TBD. 

 
 
 
 Approved 1/30/20 
 __________________________________ 
 Troy Hagon 
 Commission Advisor 
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JOINT PUBLIC MEETING 

of the  

MICHIGAN STATE TRANSPORTATION COMMISSION 

and the 

MICHIGAN AERONAUTICS COMMISSION 

 
July 22, 2021 

TEAMS Virtual Meeting 

MEETING MINUTES 

 

 
Meeting notice was posted in accordance with the Open Meetings Act, Public Act 267 of 1976. Drafted 1/29/2021 

Members Present: Todd A. Wyett, STC Chair 
 Michael D. Hayes, STC Vice Chair  
 Greg C. Johnson, STC Commissioner 
 Stephen F. Adamini, STC Commissioner 
 Helen Zeerip, STC Commissioner 
 Rick Fiddler, MAC Chairman 
 Kelly Burris, MAC Commissioner 
 Russ Kavalhuna, MAC Commissioner 
 Roger Salo, MAC Commissioner 
 Kevin Jacobs, MAC Commissioner 
 Brig. Gen. Bryan Teff, MAC Commissioner 
 Laura Mester, MAC Commissioner 
 Denise Johnson, MAC Commissioner 
  
Members Absent: Chris J. Yatooma, STC Commissioner 
 Dr. Brian Smith, MAC Commissioner 
 F/Lt. Brian Bahlau, MAC Commissioner 
 
Also Present: Director Ajegba, Michigan Department of Transportation 
 Troy Hagon, Commission Advisor 
 Janie Gallimore, Executive Assistant, Governmental Affairs 
 Jack Cotter, Commission Auditor, Office of Commission Audits 
 ShuKeyna Thurman, Executive Assistant, Office of Commission Audits 
 Alicia Morrison, Executive Assistant, Office of Aeronautics 
 About 10-20 people were in virtual audience. 
 
 
I. WELCOME 

Chair Wyett called the meeting to order at 9:00 a.m. 
 
Introduction of each commissioner in attendance for the State Transportation Commission 
(STC) and the Michigan Aeronautics Commission (MAC). 
 
 

II. COMMISSION BUSINESS 
 Minutes of January 30, 2020, Joint STC/MAC Commission Meeting (motion 

required) 
Chair Wyett requested a motion regarding approval of the minutes for the last Joint STC 
MAC meeting.  Vice Chair Hayes made a motion to approve, and Commissioner Salo 
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supported.  Chair Wyett led a voice vote; all members present voted in favor; motion to 
approve carried. 

 
 
III. PRESENTATIONS 

 Michigan Department of Transportation Director’s Report, Director Paul Ajegba  

 

At the joint State Transportation Commission (STC) and Michigan Aeronautics 
Commission (MAC) joint virtual meeting on Jan. 21, Director Paul C. Ajegba presented his 
report reflecting the past year, successes, and bonding. Ajegba said when the COVID-19 
pandemic started last March, statewide traffic volumes were down as low as 65 percent 
and gradually recovered to some extent when businesses were reopened, but never 
reached normal levels. With lower traffic volumes, the director covered several projects 
that were able to be completed or significant work accomplished, including rebuilding 5 
miles of I-75 in Monroe County, rebuilding and adding a lane to I-75 segment two in 
Oakland County, rebuilding the I-196 interchange in Kent County, and the Second Avenue 
Bridge over I-94 in Detroit. Unfortunately, with higher speeds, the director noted more 
people are speeding and fatal crashes are up with over 1,000 last year, including five road 
construction workers.     

Director Ajegba also highlighted the success of the Rebuilding Michigan bonding program, 
with four projects either started or completed in 2020. He praised these projects and 
others that came within budget and had savings from 2 percent to 9 percent from the 
original engineer's estimate to the final contract's bid. Ajegba commented that some 
legislators were concerned about inflated prices with more bonding money going to roads, 
but the bids have not reflected this overall. Wrapping up his presentation, the director 
covered the Midland flood damage and MDOT's fast response to getting roads and 
bridges repaired.    
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 Office of Aeronautics Report – Mike Trout, Director 
In a report to the joint STC/MAC virtual meeting held on Jan. 21, Aeronautics Commission 
Director Mike Trout said that the recent second stimulus package called the Airport 
Coronavirus Response Grant Program (ACRGP) includes $2 billion in funding to eligible 
U.S. airports. The added funding could benefit Michigan airports since state aviation fuel 
revenue decreased by about $2 million to $2.5 million. Additional revenue to support large 
airports, like Detroit Metro, declined by approximately $4 million according to Trout. He 
also said that declining revenue, hiring freezes, and budgetary reduction could potentially 
impact MDOT's support for the Airport Improvement Program and the Air Service Program 
(ASP), but that increased aviation activity may strengthen revenue projections into late FY 
2021. The ASP will see a reduction of $200,000 from FY 2020 to FY 2021.       

 
IV. OVERSIGHT 

No Oversight 
 

V. COMMENT 
No Comments 
 

VI. ADJOURNMENT 
With no further business being before the Commission, Chair Wyett declared the meeting 
adjourned at 9:40 a.m. 
 

VII. NEXT JOINT MEETING 
The next virtual meeting is TBD. 
 
 

 __________________________________ 
 Troy Hagon 
 Commission Advisor 
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From: Denise Donohue <ddonohue@micountyroads.org>  
Sent: Tuesday, April 13, 2021 12:41 PM 
To: Cooper, Keith (MDOT) <COOPERK@michigan.gov> 
Cc: Chynoweth, Matthew (MDOT) <ChynowethM@michigan.gov>; Kratofil, Tony (MDOT) 
<KratofilT@michigan.gov> 

Subject: County Road Agency Nominees to the Statewide Local Bridge Advisory 
Board - due today! 

 
CAUTION: This is an External email. Please send suspicious emails to abuse@michigan.gov 

 

Good Morning, Keith –  
 
The County Road Association (CRA) Executive Committee met this morning to complete our nominations 
for “outside” organizations where we have representation.  This includes the Statewide Local Bridge 
Advisory Board (LBAB).  CRA has three seats on this board, for which the law indicates the seats expire 
every two years and that our recommendations must be approved by the Michigan State Transportation 
Commission.  In trying to communicate to our folks how long their terms would be, I looked up when the 
next meeting of the MSTC would occur.  Turns out today is the deadline for agenda items for the MSTC’s 
April 22 meeting!  So, I am immediately forwarding the names of CRA’s three appointees to the LBAB for 
terms to run from April 2021-March 2023, for confirmation by the MSTC. 
 
Please acknowledge receipt of this email.  (I’m copying Matt and Tony also to ensure it gets on the 
agenda; not sure who may be on vacation, etc.)  Long-time LBAB member Mark Craft, PE (Gratiot) 
indicated he wished to step down.  I’ve also turned this into a letter (attached) that is more suitable for 
the MSTC board package.  Thank you and please let me know if you  have any questions!  - Denise 
 

 Wayne Harrall, PE  (Kent, incumbent) 

 Kelly Jones, PE   (Ingham) 

 Douglas Mills, PE    (Baraga, incumbent)  

 
 
 
 

Denise Donohue 
Executive Director 
County Road Association of Michigan 
517.482.1189 
517.896-7077 - cell 
micountyroads.org 
 
We’ve moved! 
101 S. Washington Square, Ste. 200 
Lansing, MI 48933 
 
Recommended Parking: 
South Grand Ramp 
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201 S. Grand Ave., Lansing, MI 48933 
 

 
 
On-Street Meters (if available): $1.50/hour (no cash, no cards) 
To pay, download the Parking Passport app at the App Store or Google Play. It will take a minute to 
download. Type in your license plate number and payment method. When you park, signs are 
everywhere indicating in which “zone” you are parked. 
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2021 TRUNK LINE REFUNDING 

 

 
 
 
 
 
 
 
 

 
 
 

RESOLUTION OF STATE TRANSPORTATION COMMISSION 
AUTHORIZING THE ISSUANCE AND SALE OF STATE OF MICHIGAN 

STATE TRUNK LINE FUND REFUNDING BONDS 2021 SERIES 
 
 
 
 
 
 
 
 
 
 
 

ADOPTED:  July 22, 2021 
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1 

RESOLUTION OF STATE TRANSPORTATION COMMISSION 
AUTHORIZING THE ISSUANCE AND SALE OF STATE OF MICHIGAN 

STATE TRUNK LINE FUND REFUNDING BONDS 
 

ARTICLE I 

PREMISES 

1. Under Mich Const 1963, art 9, §9, not less than 90 percent of the specific taxes 

(except general sales and use taxes and regulatory fees) imposed directly or indirectly on fuels sold 

or used to propel motor vehicles upon highways and on registered motor vehicles, after payment 

of necessary collection expenses, are to be used exclusively for the transportation purposes of 

planning, administering, constructing, reconstructing, financing and maintaining state, county, city 

and village roads, streets and bridges designed primarily for the use of motor vehicles using tires 

and reasonable appurtenances to those state, county, city and village roads, streets and bridges. 

2. Under 1951 PA 51, as amended (“Act 51”), all of the above-referenced taxes are 

required to be deposited into the Michigan Department of Treasury (the “State Treasury”) to the 

credit of the Michigan Transportation Fund, except that, beginning in fiscal year 2016-2017 and 

annually until released to the Michigan Transportation Fund by the Legislature pursuant to Section 

1j of Act 51, the first $100,000,000 received and collected pursuant to Section 8(l) of the Motor 

Fuel Tax Act, 2000 PA 403, shall be annually deposited into the Roads Innovation Fund. 

3. Under Section 10 of Act 51, a portion of the above-referenced taxes deposited in 

the Michigan Transportation Fund are required to be allocated and transferred each year to the 

State Trunk Line Fund in the State Treasury and used for the purposes described in Section 11 of 

Act 51. 

4. Section 18b of Act 51 authorizes the State Transportation Commission (the 

“Commission”) to borrow money and issue bonds and notes for the purposes described in Mich 
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2 

Const 1963, art 9, §9; for the purposes of refunding bonds and notes previously issued for such 

purposes payable from and secured by money which is restricted as to use by Mich Const 1963, 

art 9, §9, as amended, and which is deposited or to be deposited in the State Trunk Line Fund; or 

for a combination of such purposes; and to pay costs relating to the issuance of the bonds. 

5. Section 18b of Act 51 further provides that bonds or notes issued pursuant to 

Section 18b may be issued as separate issues or series with different dates of issuance, but the 

aggregate principal amount of the bonds is subject to the limitations provided in Section 18b. 

6. Any series of the bonds authorized hereby (the “Bonds”) may be sold at public or 

negotiated sale, and issued with interest on such series excluded from gross income of the holders 

thereof for federal income tax purpose (“Federally Tax-Exempt”) or not so excluded (“Federally 

Taxable”), as shall be determined by the Director of the Michigan Department of Transportation 

(the “Director,” as further defined in Section 20 of this Resolution). 

7. Section 18b(11)(d) of Act 51 provides that the Commission may authorize or 

provide for a person designated by the Commission to do one or more of the following within the 

limitations of the Commission’s authorizing resolution: 

(i) Sell and deliver and receive payment for bonds or notes; 

(ii) Refund bonds or notes by the delivery of new bonds or notes, whether or not the 

bonds or notes to be refunded have matured or are subject to redemption prior to maturity on the 

date of delivery of the refunding bonds or notes; 

(iii) Deliver bonds or notes partly to refund bonds and partly for any other authorized 

purposes; 

(iv) Buy, hold without cancellation, or sell bonds or notes so issued; and 
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(v) Approve interest rates or methods for fixing interest rates, prices, discounts, 

maturities, principal amounts, denominations, dates of issuance, interest payment dates, optional 

or mandatory redemption or tender rights and obligations to be exercised by the state transportation 

commission or the holder, the place of delivery and payment, and other matters and procedures 

necessary to complete the transactions authorized. 

8. Section 18b(11)(e) of Act 51 provides that in connection with the proposed issuance 

of bonds the Commission may authorize by resolution the execution and delivery of agreements 

providing for interest rate exchanges or swaps, hedges, or similar agreements, under which the 

payment obligations of the State, including termination payments may be made payable from and 

secured by a pledge of the same sources of funds as the bonds or from any other sources of funds 

available as a payment source of bonds and the payment obligation under the bonds and such 

agreement (without regard to termination payments) shall be aggregated and treated as a single 

obligation. 

9. Section 18b(11)(a) of Act 51 provides the Commission may authorize and enter 

into insurance contracts, agreements for lines of credit, letters of credit, commitments to purchase 

obligations, remarketing agreements, reimbursement agreements, and any other transactions to 

provide security to assure timely payment of bond or notes. 

10. The total amount of bonds and notes payable from funds deposited or to be 

deposited in the State Trunk Line Fund that may be issued under Section 18b of Act 51 for 

transportation purposes described in the second paragraph of Mich Const 1963, art 9, §9 shall not 

exceed an amount as will be serviced as to the maximum annual principal and interest requirements 

(including the annual contractual payments of the Commission pledged for the payment of debt 

service on bonds issued pursuant to Section 18d of Act 51, but excluding the principal and interest 
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requirements on bonds refunded or for the refunding of which refunding bonds have been sold), 

by an amount equal to 50% of the total amount of money received from taxes, the use of which 

money is restricted by Mich Const 1963, art 9, §9, and which money is deposited in the State 

Treasury to the credit of the State Trunk Line Fund during the State fiscal year immediately 

preceding the issuance of the bonds or notes. 

11. The Director has advised the Commission that it is appropriate, and in the best 

interests of the State of Michigan (the “State”), subject to favorable market conditions, to refund 

and pay the principal or principal and interest, and premium, if any, on all or any portion of the 

previously issued and outstanding State of Michigan bonds and notes issued for purposes described 

in the second paragraph of the Mich Const 1963, art 9, §9 (herein the “Prior Bonds”) and to fund 

all or part of the costs of such refunding from the proceeds of the Bonds authorized hereby.   

ARTICLE II 

RESOLUTIONS OF THE COMMISSION 

The Commission resolves: 

Section 1. Findings and Determinations.  The Commission finds and determines that: 

a. It is necessary, expedient and desirable to refund all or a portion of the Prior 

Bonds, which were previously issued for State Trunk Line Fund purposes, 

and to pay all or a part of the costs thereof from the proceeds of the Bonds.  

b. To accomplish the purposes set forth above and to pay costs of issuance of 

the Bonds, it is necessary to borrow the sum of not to exceed the amount 

specified on Appendix C and to issue Bonds in an amount not to exceed the 

same aggregate original principal amount in accordance with Section 18b 

of Act 51. 
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Section 2. Authorization of Bonds.  The Bonds shall be issued in accordance with the 

authorization set forth in Section 18b of Act 51 and pursuant to this Resolution, for the purposes 

of paying all or part of the costs of refunding the Bonds To Be Refunded, if any, and costs related 

to the issuance of the Bonds and the refunding, paying capitalized interest on the Bonds through a 

date not later than three (3) years after their date of issuance or such earlier date as determined by 

the Director.  The Bonds may be issued in one or more series, designated “State of Michigan State 

Trunk Line Fund Refunding Bonds, Series 2021” with appropriate completions and alternative or 

additional series designations, if deemed necessary by the Director.  The Bonds may be issued as 

Federally Tax-Exempt or Federally Taxable, as determined by the Director.  The Bonds, and the 

principal of and interest and premiums, if any, thereon, are not general obligations of the State, but 

are payable solely from and secured by the funds and sources of funds specified herein pursuant 

to Act 51. 

Section 3. Bonds To Be Refunded.  The Director and the Chairperson (the 

“Chairperson” as further defined in Section 20 of this Resolution), acting jointly (collectively, the 

“Designated Person”) shall determine which outstanding Prior Bonds shall be refunded (the 

“Bonds To Be Refunded”) based on which of those Prior Bonds are necessary or appropriate for 

refunding to achieve debt service savings or a more favorable debt structure.  The Director shall 

give instructions to the transfer agent(s) for the Bonds To Be Refunded to pay such bonds at 

maturity or upon prior redemption.  If an Escrow Deposit Agreement (as defined below) has been 

executed and delivered pursuant to Section 13 of this Resolution, the Director’s instructions to the 

transfer agent(s) for the Bonds To Be Refunded shall be in accordance with the Escrow Deposit 

Agreement.  If a Forward Delivery Agreement (as defined below) has been executed and delivered 
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pursuant to Section 13 of this Resolution, the Director’s instructions to the transfer agent(s) for the 

Bonds To Be Refunded shall be in accordance with the Forward Delivery Agreement. 

The Director is directed to provide, pursuant to Section 18k of Act 51, a letter on behalf of 

the Commission to the appropriations committees of the State Senate and House of 

Representatives, setting forth the purposes or projects for which the Bonds described herein are to 

be issued. 

Section 4. Terms of Bonds and Insurance.  The Bonds may consist of interest bearing 

bonds (the “Current Interest Bonds”) or bonds which do not bear interest, but appreciate in 

principal amount over time (the “Capital Appreciation Bonds”), or a combination thereof.  The 

Bonds may also consist of serial Bonds, and term Bonds with mandatory redemption requirements, 

or a combination thereof.  For each series of Bonds, the Designated Person shall determine the 

principal amounts, original principal amounts per $5,000 Maturity Amounts (as defined below), 

Maturity Amounts, maturity dates, character as Current Interest Bonds or Capital Appreciation 

Bonds, and character as serial Bonds or term Bonds, interest rates, interest payment dates, prices, 

record date or dates to be used in determining the bondholder entitled to receive interest (“Record 

Dates”), capital appreciation schedules with approximate rates, and optional and mandatory 

redemption schedules and requirements, all subject to the limitations contained in Appendix C to 

this Resolution, provided the certification contained in Section 12 is not thereby made incorrect.  

The designation of principal amounts payable as serial maturities or mandatory redemption 

requirements on term bonds may be determined as part of the sale process.  The Designated Person 

is hereby authorized and directed on behalf of the Commission to negotiate with possible bond 

insurers with respect to the acquisition of one or more separate Policies (as defined below) of 

insurance guaranteeing the payment when due of principal, including mandatory redemption 
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requirements and interest on all or a portion of the Bonds generally consistent (except with respect 

to the amount of premium and other provisions specific to the issue of the Bonds) with the terms 

of prior commitments or standard terms provided by such possible bond insurers and on file with 

the Commission on the date hereof.  The Designated Person shall designate which maturities of 

the Bonds, if any, shall be insured based on a determination that the cost of insurance is less than 

the debt service estimated to be saved on insured Bonds.  “Bond Insurer” means, as the context 

requires, the specific issuer of the Policy which insures payment of all or any portion of the 

principal and interest on the Bonds when due, selected as provided in this Section 4 and any 

successor insurer.  “Policy” means, as the context requires, the policy of bond insurance issued by 

a Bond Insurer which insures payment of all or any portion of the principal of and interest on the 

Bonds when due.  The Director is authorized to execute and deliver an agreement (the “Insurance 

Agreement”) with the Bond Insurer providing for the terms and conditions of the Bond Insurance, 

including without limitation, provisions for payment, notices and reporting requirements.  The 

Insurance Agreement shall be in form and substance acceptable to the Director in consultation with 

the Michigan Department of Attorney General and shall not require changes in the transaction as 

presented to the Commission which substantially alter the transaction or which are materially 

adverse to the State.  Except as otherwise provided in the Insurance Agreement, requirements set 

forth in this Resolution or the Insurance Agreement with respect to consents or approvals of a 

Bond Insurer or notices to a Bond Insurer shall not be effective during such time as (i) there are 

no outstanding Bonds insured by the related Policy; (ii) the Bond Insurer fails to make payments 

at the times and in the manner provided for in the related Policy; (iii) the related Policy is for any 

reason unavailable for the benefit of the Bonds insured by such Policy; or (iv) there is an act of 

bankruptcy by the Bond Insurer.  In the event the Designated Person determines not to obtain a 

27



 

8 

Policy for any of the Bonds, the provisions of this Resolution relating to bond insurance, including 

specifically references to the Policy and the Bond Insurer, shall be null and void, provided however 

in any event the Bonds may be prequalified by the State for bond insurance to be obtained by and 

at the cost of the purchasers of the Bonds.  

Each series of the Bonds shall bear as their original issue date, the date the series of the 

Bonds is initially delivered, or such other date not more than sixty (60) days prior to the anticipated 

delivery date of the series of Bonds, as the Designated Person shall determine. 

The Current Interest Bonds shall bear interest from their original issue date, or such later 

date to which interest has been paid, payable on the dates and at the rates determined as provided 

in this Section 4, computed on the basis of a 360 day year with twelve 30 day months. 

The Capital Appreciation Bonds shall not bear interest, but shall appreciate in principal 

amount over time from their original issue date in accordance with the Capital Appreciation 

Schedule approved by the Designated Person and filed with the records of the Commission and 

the State Treasurer (as defined in Section 20 of this Resolution), which schedule shall be based on 

the approximate rates set forth therein, compounded semiannually and which shall state the 

semiannual compounding dates (the “Semiannual Dates”). 

As used in this Resolution, the term “Appreciated Amount” means with respect to any 

Capital Appreciation Bond of any maturity, on each Semiannual Date as set forth in the capital 

appreciation schedule of each year (until scheduled maturity or redemption) the corresponding 

principal amount for each $5,000 principal amount of such Bond if held to maturity (as shown on 

the face of the Bond).  The Appreciated Amount with respect to any date other than a Semiannual 

Date is the Appreciated Amount on the immediately preceding Semiannual Date plus an amount 

equal to the fraction of the difference between the Appreciated Amount on the immediately 
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preceding Semiannual Date and the next succeeding Semiannual Date that equals the ratio of (a) 

the number of days from such immediately preceding Semiannual Date to the date of calculation, 

to (b) 180, computed on the basis of a 360 day year with twelve 30 day months.  As used in this 

Resolution, the term “Maturity Amount” means with respect to any Capital Appreciation Bond of 

any maturity the Appreciated Amount of such Bond on its date of maturity. 

Section 5. Redemption of Bonds.  The specific provisions with respect to optional and 

mandatory redemptions of each series of the Bonds shall be determined as provided in Section 4 

above.  Procedures described below for redemption of Bonds apply only to those Bonds that are 

made subject to redemption as specified in Section 4, and nothing in this Section 5 shall be 

construed to require optional or mandatory redemption for all or any part of any series of Bonds.  

Bonds shall be selected for redemption between series and maturities, and between Current Interest 

Bonds and Capital Appreciation Bonds as the Director shall direct and within any one maturity of 

the same series and nature as to payment of interest, by the Transfer Agent (as defined in Section 

7) by lot.  Within allowable call periods, Bonds may be selected for redemption in whole or in part 

on any date. 

The principal amount of term Bonds required to be redeemed on any date shall be reduced, 

in the order determined by the Director, by the principal amount of any term Bond of like series, 

maturity and nature as to payment of interest which has been previously redeemed (otherwise than 

as a result of a previous mandatory redemption requirement) or purchased or acquired by the State 

and delivered to the Transfer Agent for cancellation; provided that each such term Bond had not 

theretofore been applied as a credit against any mandatory redemption obligation.  The Director 

shall give written notice to the Transfer Agent at least forty-five (45) days prior to any mandatory 
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redemption date of the State’s exercise of its option to reduce the amount of the mandatory 

redemption requirement on such date and the amount of such reduction. 

Notice of redemption of any Bond will be given by the Transfer Agent upon direction of 

the Director at least thirty (30) days prior to the date fixed for redemption by mail to the registered 

holder or holders at the registered address, as of the date of mailing, of the Bonds to be redeemed.  

Failure of a holder to receive any such notice shall not affect the validity of the proceedings for 

redemption.  Bonds so called for redemption will not bear interest, and principal will no longer 

appreciate from and after the date fixed for redemption provided funds are on hand with the 

Transfer Agent to redeem those Bonds.  Current Interest Bonds shall be called for redemption in 

integral multiples of $5,000, and such Bonds of denominations of more than $5,000 shall be treated 

as representing the number of Bonds obtained by dividing the denomination of the Bond by $5,000, 

and those Bonds may be selected for redemption in part.  Capital Appreciation Bonds shall be 

called for redemption in Appreciated Amounts appreciating to Maturity Amounts of $5,000 or 

integral multiples thereof and those bonds with Maturity Amounts greater than $5,000 shall be 

treated as representing the number of Bonds obtained by dividing the Maturity Amount by $5,000 

and may be selected for redemption in part.  The notice of redemption of any Bond in a 

denomination, or Maturity Amount, of more than $5,000, selected for redemption in part shall state 

that the holder of the Bond, upon surrender of the Bond for redemption, shall receive, without cost, 

a new Bond of like tenor, series, interest or appreciation rate and nature as to payment of interest 

and maturity, in the amount of the unredeemed portion of the Bond being surrendered. 

In the case of an optional redemption, the notice may state (i) that it is conditioned upon 

the deposit of moneys, in an amount equal to the amount necessary to effect the redemption with 

the Transfer Agent no later than the redemption date, or (ii) that the Director retains the right to 
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rescind such notice at any time on or before the immediately preceding business day prior to the 

redemption date, and such notice and optional redemption shall be of no effect if such moneys are 

not so deposited or if the notice is rescinded and such Bonds shall remain outstanding hereunder. 

The Transfer Agent at the same time as it gives notice of redemption to the registered 

holders of any Bonds shall give notice of such redemption to the Bond Insurer if the Bonds to be 

redeemed are insured by the Bond Insurer. 

Notwithstanding anything to the contrary in this section, but subject to the limitations set 

forth in Appendix C, the Designated Person, as part of the sale process for any Bonds that are 

Federally Taxable, may determine the manner of selection of those Bonds to be redeemed in the 

case that less than all of the Bonds of a maturity are redeemed, including providing for the pro rata 

redemption of such Bonds. 

Section 6. Denominations, Registration and Execution of the Bonds.  The Bonds shall 

be issued substantially in the forms set forth in Appendices A and B, with such changes, including 

clarifying additions or modifications in the designations of the Bonds, as the Director shall 

approve.  The Current Interest Bonds shall be issued in fully registered form in the denominations 

of $5,000 or integral multiples thereof, not exceeding the amount of the Current Interest Bonds of 

that series maturing on the date that the Bond matures.  The Capital Appreciation Bonds shall be 

issued as fully registered Bonds in original principal amounts which appreciate to Maturity 

Amounts of Five Thousand Dollars ($5,000) or any integral multiple of $5,000 not exceeding the 

aggregate Maturity Amount of all Capital Appreciation Bonds of that series maturing on the date 

the Bond matures.  Capital Appreciation Bonds shall be issued with the original principal amount 

per $5,000 Maturity Amount determined as provided in Section 4. 
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Principal, premium, if any, and interest on the Bonds shall be payable by the Transfer Agent 

to the registered holders of the Bonds.  Interest on the Current Interest Bonds shall be payable by 

check or bank draft mailed by the Transfer Agent to the registered holders at the registered 

addresses, as shown on the registration books for the Bonds maintained by the Transfer Agent; 

provided, however, the registered holder of Bonds of $1,000,000 or more in principal amount shall 

have the option of being paid by wire transfer to a wire transfer address designated in writing to 

the Transfer Agent not less than ten (10) business days prior to a payment date which designation 

shall remain effective until rescinded.  Interest shall be payable when due to the person or entity 

who is, as of the applicable Record Date (determined as provided in Section 4), the registered 

holder of record.  Principal of, and premium, if any, on, the Bonds shall be payable when due by 

maturity or redemption, upon surrender of the Bond at the designated office of the Transfer Agent.  

Notwithstanding the foregoing, so long as all Bonds of any series are held by a nominee of The 

Depository Trust Company (“DTC”), the State Treasurer, the Transfer Agent, and DTC may agree 

upon alternate methods of paying such Bonds. 

Payments on the Bonds by the Bond Insurer shall be made in accordance with the Insurance 

Agreement and the Policy.  To the extent the Bond Insurer makes payment of principal of or 

interest on the Bonds, it shall become the owner of such Bonds, shall have the right to receive 

payment of principal of and/or interest on such Bonds and shall be fully subrogated to all of the 

rights of the registered holder of such Bonds thereunder and hereunder including the right to 

receive payment thereof.  Evidence of such subrogation shall be made in accordance with the 

Insurance Agreement. 

Section 7. The Transfer Agent.  So long as all of the Bonds of any series are registered 

in the name of Cede & Co., as nominee of DTC, the State Treasurer (or a qualified bank or trust 
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company appointed by the State Treasurer) shall be the Transfer Agent under this Resolution for 

such series.  Upon notification to the State Treasurer from DTC or the Director that the book-entry 

system for the Bonds referenced below is being discontinued, the State Treasurer shall appoint a 

qualified bank or trust company as successor Transfer Agent.  The Transfer Agent shall also act 

as registrar and paying agent for the Bonds. 

The Transfer Agent shall keep at its principal office sufficient books for the registration 

and transfer of the Bonds, which shall at all times be open to inspection at reasonable times by the 

State Treasurer, the Auditor General of the State, the Attorney General and the Department of 

Transportation (the “Department”) or their representatives.  Upon presentation of Bonds for such 

purposes, the Transfer Agent shall, under such reasonable regulations as it may prescribe, 

exchange or transfer, on those books, Bonds as provided below. 

Any Transfer Agent, other than the State Treasurer, may resign by giving not less than 

ninety (90) days prior written notice to the State Treasurer, and the State Treasurer may remove 

the Transfer Agent by giving not less than ninety (90) days prior written notice to the Transfer 

Agent, but no such resignation shall be effective until the appointment of a successor Transfer 

Agent, as described herein.  The State Treasurer shall designate a successor Transfer Agent and 

shall mail notice of the appointment of the successor Transfer Agent to each registered holder of 

the Bonds not less than sixty (60) days prior to the date for which the appointment is effective.  

Upon the appointment of a successor Transfer Agent, the predecessor Transfer Agent shall transfer 

all moneys and funds, the registration books, and all other documents and instruments relating to 

the Bonds held by it as Transfer Agent to the successor Transfer Agent. 
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In addition to the other requirements of this Section, the substitution or removal of the 

Transfer Agent as provided in this Section may be conditioned upon the additional consent of the 

Bond Insurer, if any. 

Section 8. Execution and Authentication of Bonds.  The Bonds shall be signed in the 

name of the State of Michigan by the manual or facsimile signatures of the Chairperson and the 

Director, and not any designee of either person.  No Bond shall be valid until authenticated by an 

authorized officer of the Transfer Agent.  The Bonds, when executed and authenticated, shall be 

delivered by the Transfer Agent as directed by the State Treasurer to the registered holders of the 

Bonds upon payment of the purchase price therefor by the purchasers or Underwriters (as defined 

below).  Blank bonds for registration of transfer, executed with the manual or facsimile signatures 

of the Chairperson and the Director may, concurrently with the delivery of the Bonds, and 

thereafter as necessary, shall be delivered to the Transfer Agent for safekeeping. 

In case any officer whose manual or facsimile signature shall appear on any Bonds shall 

cease to be such officer before the delivery of such Bonds, either as part of the initial delivery of 

the Bonds or in connection with a transfer or exchange, such signature shall nevertheless be valid 

for all purposes, as if such officer had remained in office until such delivery.  The Transfer Agent’s 

certificate of authentication of any Bond shall be deemed to have been executed by it if signed by 

a person or persons authorized as signatory of the Transfer Agent, but it shall not be necessary the 

same person sign the certificate of authentication on all of the Bonds. 

Section 9. Transfer or Exchange of Bonds.  Any Bond may be exchanged for Bonds 

of other authorized denominations or transferred upon the books maintained by the Transfer Agent 

upon application by the registered holder, in person or by his or her duly authorized attorney, upon 

surrender of the Bond for cancellation, accompanied by delivery of a duly executed written 
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instrument of transfer in a form approved by the Transfer Agent.  Whenever any Bond shall be 

surrendered for transfer or exchange, the Transfer Agent shall authenticate and deliver a new Bond 

or Bonds, in like aggregate principal amount or Maturity Amount, and of like tenor, series, interest 

or principal appreciation rate and maturity.  The Transfer Agent shall, prior to transfer or exchange, 

require the payment by the holder requesting the transfer or exchange of any tax or other 

governmental charge required to be paid with respect to the transfer or exchange.  The Director 

shall give at least ten (10) days (or such lesser number of days or none as shall be acceptable to 

the Transfer Agent) prior notice to the Transfer Agent of the mailing of any notice of redemption 

of any Bonds.  The Transfer Agent shall not be required to (i) register the transfer of or exchange 

any Bond during a period beginning at the opening of business five days before the day of the 

mailing of a notice of redemption of Bonds selected for redemption and ending at the close of 

business on the day of mailing, or (ii) register the transfer of or exchange any Bond so selected for 

redemption in whole or in part within thirty (30) days of the redemption date, except the 

unredeemed portion of Bonds being redeemed in part. 

The initial ownership of the Bonds shall be registered in the name of Cede & Co., as 

nominee of DTC.  In the event DTC discontinues the book-entry-only system, or the Director 

determines the continuation of the system of book-entry-only transfers through DTC (or a 

successor securities depository) is not in the best interests of the beneficial owners of the Bonds 

or of the State, the Director shall notify the Transfer Agent, whereupon the Transfer Agent shall 

notify DTC of the Director’s determination and shall direct DTC to make bond certificates 

available to the beneficial owners through DTC.  In such event, the State shall provide and the 

Transfer Agent shall transfer and exchange Bonds as requested by DTC of like tenor, principal 

amount, series, maturity, interest or principal appreciation rate and nature as to payment of interest, 
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in authorized denominations or Maturity Amounts to the identifiable beneficial owners in 

replacement of the beneficial interests of such beneficial owners in the Bonds.   

Section 10. Replacement of Lost, Stolen, Destroyed or Mutilated Bonds.  If any Bond 

shall become mutilated, the Designated Person, at the expense of the holder of the Bond, shall 

execute, in the manner specified in Section 8 hereof, and the Transfer Agent shall authenticate and 

deliver, a new Bond of like tenor in substitution for the mutilated Bond.  In accordance with 1972 

PA 354 (“Act 354”), if any Bond shall be lost, destroyed or stolen, evidence of the loss, destruction 

or theft shall be submitted to the Transfer Agent and, if this evidence is satisfactory to both the 

Transfer Agent and the Director and indemnity satisfactory to the Transfer Agent and the Director 

is provided by the holder, the Designated Person, at the expense of the holder, shall execute in the 

manner specified in Section 8 hereof and the Transfer Agent shall thereupon authenticate and 

deliver, a new Bond of like tenor and bearing the statement required by Act 354, or any applicable 

Michigan law hereafter enacted, in substitution for the Bond so lost, destroyed or stolen.  If any 

such Bond shall have matured or, shall be about to mature, instead of issuing a substitute Bond the 

Transfer Agent may pay the Bond without surrender thereof. 

Section 11. Establishment and Uses of Funds and Accounts.  Upon the order of the 

Director, with respect to each series of Bonds a separate fund shall be established by the 

Department of Technology, Management and Budget (“DTMB”) in the State Treasury, to be 

designated the State Trunk Line Refunding Bond Proceeds Fund (each a “Bond Proceeds Fund”) 

and with respect to each series of Bonds one separate account shall be established by DTMB in 

the Combined State Trunk Line Bond and Interest Redemption Fund in the State Treasury to be 

designated as the Bond Payment Account (each a “Bond Payment Account”).  Each such fund or 

account may have appropriate alternative series designations as deemed necessary by the Director. 
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The Director may direct the establishment of, and DTMB may, on its own action or in 

response to direction, establish additional accounts or subaccounts in the Combined State Trunk 

Line Bond and Interest Redemption Fund, the Bond Payment Account or the Bond Proceeds Fund 

as may be necessary, convenient or appropriate.  The net proceeds of each series of the Bonds shall 

be deposited and used as follows: 

a. Any portion of the net proceeds of the Bonds to be used to pay accrued 

interest on Bonds To Be Refunded, or any interest on each series of Bonds 

shall be deposited in the applicable Bond Payment Account and used to pay 

interest on the Bonds To Be Refunded or the Bonds of such series. 

b. If an Escrow Deposit Agreement has been executed and delivered pursuant 

to Section 13 below, from the proceeds of any series of Bonds and from 

other available funds in the State Trunk Line Fund as may be specified by 

the Director, the sum determined by the Director to be necessary to purchase 

investments sufficient (including investment earnings thereon), with any 

uninvested cash, to pay all principal of, and premium and interest on the 

Bonds To Be Refunded from the proceeds of such series, to and including 

the date fixed for payment or redemption thereof, as shall be specified by 

the Director, shall be deposited in the Escrow Fund established pursuant to 

the Escrow Deposit Agreement (as defined in Section 13 below) and used 

as provided therein.  Otherwise, such sum as specified by the Director to 

pay all principal of, premium, if any, and interest on the Bonds To Be 

Refunded to and including the date fixed for payment or redemption thereof 

shall be deposited the applicable Bond Payment Account.   
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c. The balance of the net proceeds of each series of Bonds shall be deposited 

in the Bond Proceeds Fund, together with investment earnings thereon, and 

used to pay costs related to the issuance of that series of the Bonds, the costs 

related to the refunding, and interest, if any, on the Bonds or a portion 

thereof for a period not beyond three years after the date of issuance of such 

series as determined by the Director. 

Except as hereinafter provided, the moneys deposited in the Bond Proceeds Fund shall be 

expended solely for the purposes set forth above, in accordance with the accounting and 

disbursement procedures of the State and the Department; provided, however, periodically, as the 

Director may direct, investment earnings on such funds may be set aside and used to pay rebate 

obligations related to the Bonds to the United States government. 

Subject to Section 19 and the Insurance Agreement, if any, moneys deposited in the Bond 

Proceeds Fund until disbursed, shall, as nearly as may be practicable, be continuously invested and 

reinvested by the State Treasurer in investments permitted by law.  Investments of moneys in the 

Bond Proceeds Fund and any earnings, gains and losses resulting from such investment shall be 

applied to that Bond Proceeds Fund. 

At such time as all the costs of issuance of the Bonds and costs related to the refunding of 

the Bonds To Be Refunded have been paid, the Director shall certify that fact in writing to the 

State Treasurer.  After the certification has been made, any moneys or securities remaining in the 

Bond Proceeds Fund (other than amounts held to pay rebate requirements) shall at the written 

direction of the Director, be transferred to the Bond Payment Account and shall be used to pay 

current debt service on the Bonds. 
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Money from the State Trunk Line Fund shall be deposited into the Bond Payment Account 

in amounts sufficient (together with funds then on deposit in the account) to pay, when due, 

whether by maturity, redemption prior to maturity, or otherwise, the principal, redemption 

premium, if any, and interest on the Bonds, and the fees and expenses of the Transfer Agent.  On 

or before each date specified for the payment of principal, premium, if any, and/or interest on the 

Bonds, the State Treasurer shall transfer from the Bond Payment Account to the Transfer Agent 

sufficient immediately available funds to pay when due the principal, premium, if any, and/or 

interest, respectively, whether due by maturity, redemption prior to maturity, or otherwise.  

Periodically, the State Treasurer shall pay the fees and expenses of the Transfer Agent from the 

Bond Payment Account. 

Subject to Section 19 and the Insurance Agreement, if any, moneys in the Bond Payment 

Account until disbursed shall, as nearly as may be practicable, be continuously invested and 

reinvested by the State Treasurer in investments permitted by law.  Investments of moneys in the 

Bond Payment Account shall be deemed at all times to be a part of the Bond Payment Account, 

and any earnings, gains and losses resulting from such investment shall be applied to the Bond 

Payment Account. 

Section 12. Pledge of Funds and Limitations.  In accordance with Act 51, there is 

irrevocably pledged for the payment of the principal of and interest on the Bonds as they become 

due, sufficient moneys restricted as to use by Mich Const 1963, art 9, §9, and which is deposited 

or to be deposited by law in the State Trunk Line Fund.  This pledge of moneys for the payment 

of the Bonds and any pledge of such moneys already or subsequently appropriated or pledged for 

the payment of bonds or notes already or subsequently issued under Section 18b of Act 51, or for 

the payment of contract obligations incurred under Section 18d of Act 51 and, in each case, payable 
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from funds in the State Trunk Line Fund, or other obligations payable from funds in the State 

Trunk Line Fund, within the limitations set forth in Act 51, on a parity with the Bonds, shall be a 

first charge or lien, without preference of one over the other, against the moneys so deposited or 

to be deposited. 

The Commission certifies to the State Treasurer that the average annual debt service 

requirements payable from and secured by a lien on the State Trunk Line Fund for all bonds, notes, 

or other obligations, or portions of bonds, notes, or other obligations issued after July 1, 1983 for 

purposes other than the preservation of highways, roads, streets, and bridges and other than for the 

purposes specified in Section 11(2)(b), (c), (d), (g), (h) and (i) of Act 51, including the prorated 

portion of debt service on the portion of the Bonds to be used for other than such purposes as set 

forth above, does not exceed 10% of the State revenue appropriated to the State Trunk Line Fund, 

less the amounts described in Section 11(2) (a) to (i) of Act 51 during the last completed State 

fiscal year.  If the purposes for which the Bonds are issued are changed hereafter, such changes 

shall be made in a manner to maintain compliance with the certification contained in the preceding 

sentence, to the extent then required by law, but, pursuant to Act 51, no change, whether in 

compliance or not, shall affect the validity of the Bonds or the obligation to pay debt service 

thereon. The Director is authorized, for and on behalf of the Commission, to execute and deliver a 

certificate addressed to the State Treasurer as of the date of delivery of the Bonds certifying the 

matters set forth herein, with such changes as shall have occurred on or before the date of delivery 

of the Bonds but subject to the limitations provided above.  For purpose of this paragraph the term 

“preservation” shall be defined as specified in Section 10c of Act 51. 

Section 13. Sale of the Bonds, Approval of and Execution of Documents, Bond 

Purchase Agreement, Forward Delivery Agreement, Escrow Deposit Agreement, Hedge 
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Agreement, and Continuing Disclosure Agreement.  The Bonds of each series shall be sold at 

public sale following publication or posting of a notice of sale or on a negotiated sale basis, as 

shall be determined by the Director.  With respect to Bonds sold at public sale, the Director is 

authorized to cause to be prepared and published the notice of sale at least seven days before the 

bids are to be received, and the Designated Person is authorized to award the Bonds so sold to the 

bidder with the lowest qualifying bid, or to reject all bids.  The notice of sale may provide for a 

purchase price not less than the amount described in Appendix C, for the designation by the bidder 

of principal amounts to be paid as serial maturities or mandatory redemption requirements of term 

Bonds and for the adjustment of maturity amounts (within ranges) in order to properly size the 

issue or to maintain the required debt service structure.  With respect to each series of Bonds sold 

on a negotiated basis, the Designated Person is authorized to select the investment banking firm 

or firms to act as underwriters (the “Underwriters”) and to accept an offer by the Underwriters to 

purchase the Bonds at a purchase price and with an original issue discount, if any, approved by the 

Designated Person subject to the limitations contained on Appendix C attached hereto.  The 

Director is authorized to execute and deliver a bond purchase agreement or a forward delivery 

agreement with the Underwriters in a form approved by the Michigan Department of Attorney 

General.  For purposes of this Resolution, “Forward Delivery Agreement” means an agreement (i) 

specifying the terms of Bonds and (ii) providing for the issuance and delivery of such Bonds by 

the Commission and purchase of the Bonds by the Underwriters on a specified date in the future, 

for the purposes authorized by this Resolution including effecting the refunding of the Bonds To 

Be Refunded.   

The Director and the State Treasurer are authorized to execute and deliver an Escrow 

Deposit Agreement (the “Escrow Deposit Agreement”) with an Escrow Agent (the “Escrow 
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Agent”) selected by the Director and approved by the State Treasurer in a form approved by the 

Michigan Department of Attorney General.  Each of the Escrow Agent, the Financial Advisor to 

the Department (“Financial Advisor”), the Director, the Transfer Agent at the direction of the 

Director, and the Underwriter, if any, for the Bonds is authorized to subscribe for the issuance of 

United States Treasury obligations as attorney-in-fact for the State, as may be required by the 

Escrow Deposit Agreement.  Upon the direction, and subject to the approval, of the Director, the 

Escrow Agent is authorized to enter into a forward float agreement or similar agreement relating 

to the investment of certain monies held under the Escrow Deposit Agreement.  The Director may 

also authorize and direct the Escrow Agent to sell, redeem, purchase, subscribe for, cancel 

subscriptions for and re-subscribe for securities deposited or to be deposited in the Escrow Fund 

established under the Escrow Deposit Agreement, and in connection therewith, the Director may 

cause to be deposited in the Escrow Fund moneys from the State Trunk Line Fund as temporary 

collateral for the payment of the principal of and interest and premium on the Bonds To Be 

Refunded. 

The Director is authorized to execute and deliver one or more interest rate swap 

agreement(s) or similar agreement(s), including hedging agreements which provide for payments 

on a notional amount corresponding to all or a portion of the Bonds or the Prior Bonds, based on 

changes in a bond or other security pricing index or indices (individually and collectively herein, 

the “Hedge Agreement”) in connection with the proposed issuance of any series of the Bonds, in 

the form and with terms approved by the Director and with one or more provider(s) or 

counterparties selected by the Director on a negotiated or competitive bid basis as determined by 

the Director.  It is intended the Hedge Agreement, if entered into, will be terminated in connection 

with the delivery of the Bonds in a manner that will provide for a lock in of the effective interest 
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rates on the Bonds prior to the date the Bonds can be sold.  Any termination or other payments to 

the State under the Hedge Agreement shall be deposited into the Bond Payment Account, the 

Escrow Fund or the Bond Proceeds Fund as determined by the Director.  Any termination 

payments or other payments required to be made by the State during the term of or upon 

termination of the Hedge Agreement may be paid initially from the proceeds of the related Bonds, 

and in the case of insufficiency of such proceeds for such purpose, from moneys on deposit in the 

State Trunk Line Fund. 

The Commission approves the distribution in accordance with law of a preliminary official 

statement (the “Preliminary Official Statement”) with respect to each series of the Bonds in a form 

approved by the Director.  The Director is further authorized to deem the Preliminary Official 

Statement final, in consultation with the Michigan Department of Attorney General and Bond 

Counsel (as defined in Section 17), for purposes of Securities and Exchange Commission Rule 

15c2-12.  The Director is authorized to have prepared a final official statement (the “Official 

Statement”) substantially in the form of the Preliminary Official Statement, with such changes as 

are necessary and appropriate to reflect the final terms of each series of the Bonds or are otherwise 

deemed appropriate by the Director.  The distribution and use of the Official Statement in 

accordance with applicable law by the Underwriters or purchasers at public sale of the Bonds in 

connection with the marketing of the Bonds is authorized.  The Director is authorized to execute 

the Official Statement on behalf of the State of Michigan. 

The Chairperson, the Director and the State Treasurer, and all other appropriate officers of 

the State, the Department and the Commission are authorized on behalf of the Commission, to take 

any actions, and execute any documents, including, if appropriate, but not limited to, obtaining 

ratings on the Bonds from nationally recognized bond rating agencies and the execution of a 
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direction letter and issuer’s acknowledgment agreement relating to any forward float agreement 

determined by the Director to be necessary or desirable to implement this Resolution and the 

delivery of the Bonds.  The Director may select Bond Counsel or a Financial Advisor for the 

transaction, or the prior selection of Bond Counsel and Financial Advisor with respect to the Bonds 

is ratified and confirmed.  The Director, the State Treasurer, and the Transfer Agent, or any of 

them are authorized to execute and deliver a Letter of Representation, if necessary, to The 

Depository Trust Company in connection with the issuance of the Bonds. 

The Director and the State Treasurer are authorized to execute and deliver an agreement of 

the State (the agreement and any amendments thereto are collectively, the “Continuing Disclosure 

Agreement”) in a form approved by the Michigan Department of Attorney General, to assist in 

compliance with the continuing disclosure undertaking requirements of Rule 15c2-12 promulgated 

by the Securities and Exchange Commission pursuant to the Securities Exchange Act of 1934.  

The State, acting through the Commission and the Director, covenants to comply with and carry 

out all of the provisions of the Continuing Disclosure Agreement which are applicable to the State.  

Any failure of the State to comply with and carry out the provisions of this Section or of the 

Continuing Disclosure Agreement shall not be an event of default with respect to the Bonds. 

Section 14. Cancellation.  All Bonds surrendered to the Transfer Agent for payment 

upon redemption or maturity, or for transfer or exchange, shall be canceled by the Transfer Agent 

by perforation and notice of such cancellation shall be given by the Transfer Agent to the Director 

and the State Treasurer.  Upon the direction of the State Treasurer, all such canceled Bonds shall 

be destroyed, and a certificate of destruction with respect thereto shall be delivered by the Transfer 

Agent to the State Treasurer and the Director. 
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Section 15. Amendments.  This Resolution may be amended by the Commission and 

the Director without the consent of the holders of any Bonds (i) to increase or decrease the amount 

of Bonds which may be issued hereunder, (ii) to provide for the issuance of Bonds hereunder to 

refund any Bonds then outstanding, (iii) to cure any ambiguity or defect in the form of this 

Resolution, (iv) to maintain the exclusion of the interest on the Bonds from gross income for 

federal income tax purposes, or (v) to make any other changes determined in good faith by the 

Commission to be not to the detriment of the holders of outstanding Bonds.  In determining 

whether such changes are to the detriment of the holders of outstanding Bonds, the Commission 

shall consider the effect of such changes as if no Policy from the Bond Insurer were then in effect.  

No amendments shall be made pursuant to this paragraph which would materially and adversely 

affect the rights of the Bond Insurer without the consent of the Bond Insurer. 

Exclusive of amendments undertaken pursuant to the preceding paragraph, the holders of 

not less than 51% in the aggregate principal amount of the Bonds outstanding shall have the right 

to consent to the adoption by the Commission and the Director of such amendments to this 

Resolution as shall be deemed necessary and desirable by the Commission and the Director and as 

are approved in writing by the Bond Insurer, if any; provided, however, that nothing contained in 

this Section shall permit, or be construed as permitting, without the consent of all of the affected 

holders of Bonds outstanding, (i) an extension of the maturity of the principal of or the interest on 

any Bond, (ii) a reduction in the principal amount of any Bond or the rate of interest or principal 

appreciation thereon, (iii) a privilege or priority of any Bond or Bonds over any other Bond or 

Bonds, or (iv) a reduction in the aggregate principal amount of the Bonds required for consent to 

an amendment to this Resolution. With respect to any Bond which is insured by a Policy, the 

consent of the Bond Insurer shall constitute the consent of the holder of such Bond for the purposes 
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of this paragraph, except with respect to amendments described in (i), (ii), (iii), or (iv) of the 

proviso of the preceding paragraph. 

If the Commission and the Director shall propose to adopt an amendment to this Resolution 

requiring consent of the Bondholders, the Director shall have notice of the proposed amendment 

mailed to the Bond Insurer, if any, and to each registered holder at the registered address shown 

on the registration books kept by the Transfer Agent.  The notice shall briefly set forth the nature 

of the proposed amendment and shall state copies thereof are on file at the principal office of the 

Transfer Agent for inspection by all registered holders of Bonds.  If within six months following 

the mailing of such notice, the Bond Insurer, if any, and the holders of not less than 51% in 

aggregate principal amount of the Bonds outstanding (determined as provided in this Section 15) 

at the time of the mailing of the notice consents in writing to the adoption thereof, this Resolution 

shall be so amended. 

Solely for determining the principal amount of Bonds outstanding at any time for the 

purposes of this Section 15, the outstanding principal amount of a Capital Appreciation Bond shall 

be deemed to be the Appreciated Amount of such Bond as of the immediately preceding 

Semiannual Date. 

Nothing contained in this Resolution shall in any way be construed to prevent the issuance 

of Bonds for any purpose authorized by law, subject to Act 51. 

Section 16. Covenants of Commission.  All covenants, agreements and obligations of 

the Commission contained in this Resolution are those of the Commission solely and not of any 

member, officer or employee of the Commission or the Department in his or her individual 

capacity, and no recourse shall be had for the payment of the principal of, premium, if any, or 

interest on the Bonds, for any payments owing under any agreement related to the Bonds, or for 
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any claim based on the Bonds or under this Resolution against any member, officer or employee 

of the Commission or the Department or any person executing or attesting to the Bonds and any 

agreement related thereto. 

Section 17. Legal Opinions.  The Bonds shall be issued subject to the approving legal 

opinion of the Attorney General of the State of Michigan and the approving legal opinion of 

reputable, knowledgeable and experienced Bond Counsel, as such may be determined by the 

Director (“Bond Counsel”).  The expense of Bond Counsel’s opinions shall be paid out of the 

proceeds of the sale of the Bonds. 

Section 18. Defeasance; Provision for Payment.  If all the Bonds (i) shall have become 

due and payable in accordance with their terms, (ii) are to be paid at their maturity or maturities, 

or (iii) if to be redeemed prior to maturity shall have been duly called for redemption or irrevocable 

instructions to call the Bonds for redemption shall have been given to the Transfer Agent by the 

Director, and the whole amount of the principal of and the interest and the premium, if any, so due 

and payable upon all of the Bonds then outstanding shall be paid or sufficient cash, or cash and 

non-callable Government Obligations (as defined in this Section 18), or specifically maturing 

interests in a fund composed entirely of Government Obligations, the principal of and the interest 

on which without reinvestment, when due and payable, will provide sufficient moneys for such 

payment, shall be segregated and held by the State Treasurer in the Bond Payment Account or by 

the Transfer Agent or other escrow agent in trust for the benefit of the holders of the Bonds, then 

this Resolution shall be defeased and terminated and all obligations of the State, the Director and 

the Commission hereunder, and under Act 51 with respect to the Bonds, shall thereupon cease, 

provided, the applicable provisions of this Resolution pertaining to the payment of the principal of 

and interest and redemption premium, if any, on the Bonds, to redemption of Bonds, and to the 
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replacement, registration, transfer and exchange of the Bonds and the tax covenant contained in 

Section 19 hereof, shall be continued in force until the Bonds have been fully paid.  On demand 

of the Director, any surplus in the Bond Payment Account other than money held for the 

redemption or payment of the Bonds shall be transferred to the State Trunk Line Fund. 

Bonds or portions of Bonds for which cash or cash and Government Obligations, or 

specifically maturing interests in a fund composed entirely of Government Obligations (including 

principal of and interest thereon) shall be segregated and held by the State Treasurer, Transfer 

Agent or other escrow agent in trust for the holders of those Bonds or portions of Bonds sufficient 

to pay all principal, premium, if any, and interest through maturity or earlier specified redemption 

date for which notice shall have been duly given, or irrevocable instructions to give such notice 

shall have been given by the Director to the Transfer Agent, shall no longer be outstanding 

hereunder, and shall be deemed to be refunded, and the holders thereof shall have no further rights 

hereunder or under the Bonds except the right to receive payment from the cash or cash and 

Government Obligations held in trust as specified in this Section 18 and to effect the replacement, 

transfer and exchange of the Bonds as herein provided.  Bonds and interest payments on Bonds 

which have become due, and for the payment of which funds shall be held in trust by the Transfer 

Agent, or segregated and held in the Bond Payment Account by the State Treasurer, in trust for 

the holders of those Bonds or the persons entitled to receive said interest payments shall, on the 

date of maturity thereof, be deemed to be paid, and the holders of such Bonds and the persons 

entitled to receive such interest shall have no further rights hereunder or under said Bonds except 

the rights to receive payment from the funds held in trust as specified above. 

All moneys and Government Obligations held by the State Treasurer, other Transfer Agent 

or other escrow agent pursuant to this Section 18 shall be segregated and held in trust and applied 
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to the payment, when due, of the Bonds payable therewith.  If funds are held for the payment of 

Bonds, as described in the preceding two paragraphs, by the State Treasurer, this Resolution shall 

only be defeased, or the lien of this Resolution only be released with respect to such Bonds, if (i) 

such money and Government Obligations are held in trust for the sole and exclusive benefit of the 

registered owner of the Bonds (subject to the right of the State to require release of moneys 

therefrom to the extent such moneys are not required for the payment of the applicable Bonds) and 

(ii) the registered owners of such Bonds have a valid and binding first lien and security interest in 

such money and Government Obligations held by the State Treasurer. 

In the event the principal of and/or interest on any Bonds shall be paid by the Bond Insurer 

pursuant to the terms of the Policy, the pledge of this Resolution and all covenants, agreements 

and other obligations to the registered holders of such Bonds shall continue to exist with respect 

to such Bonds and the Bond Insurer shall be fully subrogated to the rights of such registered 

holders. 

For purposes of this Section 18, Government Obligations shall mean (i) noncallable direct 

obligations of the United States of America (including obligations issued or held in book-entry 

form), (ii) noncallable obligations the timely payment of the principal of and interest on which are 

fully and unconditionally guaranteed by the United States of America, (iii) noncallable, 

nonprepayable obligations of agencies of the United States of America, or any other agency or 

corporation which is hereafter created pursuant to an act of Congress of the United States as an 

agency or instrumentality of the United States of America (provided that the agencies referenced 

in this clause (iii) retain ratings equivalent to or higher than the ratings held by direct obligations 

of the United States of America by Moody’s, S&P or Fitch or any successor entities performing a 

similar function from which the State has requested a rating for the Bonds, as of the date the 
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obligations are acquired); and (iv) certificates which evidence ownership of the right to payment 

of the principal of and interest on obligations described in clauses (i), (ii) and (iii) hereof; provided 

such obligations are held in the custody of a bank or trust company satisfactory to the State 

Treasurer in a special account separate from the general assets of the custodian; provided, however, 

Government Obligations shall not include any investment which is prohibited or not permitted by 

the Act 51 or other applicable law. 

Section 19. Tax Covenant.  In the event future legislation allows the economic and 

efficient use of financing structures for the obligations authorized hereby which are different from 

or alternative to traditional tax-exempt bond structures, through related tax credits available to the 

State or the holders of such bonds, or assignees thereof, all or any portion of the obligations may, 

subject to the parameters set forth herein, be issued as obligations for which federal tax credits are 

payable to the State or obligations for which the federal income tax credits are allowed to the 

holder of such obligations, if the Designated Person determines such issuance is economic and in 

the best interests of the State,  and in connection therewith, the Director is authorized to make, for 

and on behalf of and as the act of the State, any and all designations or elections (revocable or 

irrevocable), to make any tax covenants in connection with the issuance of such obligations, to 

execute and deliver any agreements, certificates or other instruments to or with the federal 

government or any agency thereof, and to take any other actions necessary for such obligations 

and the State to receive any benefits, funds or federal subsidies available to the State. 

For Bonds that are Federally Tax-Exempt, the State, acting through the Commission and 

the Director, covenants that it will, to the extent permitted by law, comply with all requirements 

of the Internal Revenue Code of 1986, as amended, and all applicable regulations thereunder that 

must be satisfied in order to maintain the exclusion of the interest on the Bonds from gross income 

50



 

31 

for federal income tax purposes, including but not limited to, requirements relating to the rebate 

of arbitrage earnings, if required, and the expenditure and investment of Bond proceeds and 

moneys deemed to be Bond proceeds. 

Section 20. The Director, Treasurer and Chairperson. (i)  For all purposes of this 

Resolution, and as permitted by Act 51 allowing the Commission to authorize a person to take 

various actions to complete the issuance of the Bonds, except as specifically otherwise provided 

herein, the term “Director” shall mean the Director of the Michigan Department of Transportation, 

or, in the case the Director is not reasonably available to take any action required or permitted 

hereunder, the Chief Administrative Officer of the Michigan Department of Transportation or 

Bureau Director so authorized by the Director; (ii)  for all purposes of this Resolution, and as 

permitted by Act 51 allowing the Commission to authorize a person to take various actions to 

complete the issuance of the Bonds, except as specifically otherwise provided herein, the term 

“State Treasurer” shall mean the Treasurer of the State of Michigan, or any Deputy Treasurer or 

the Director of the Bureau of State and Authority Finance so authorized by the State Treasurer; 

and (iii) for all purposes of this Resolution, and as permitted by Act 51 allowing the Commission 

to authorize a person to take various actions to complete the issuance of the Bonds, except as 

specifically otherwise provided herein, the term “Chairperson” shall mean the Chairperson of the 

State Transportation Commission, or any other member of the Commission so authorized by the 

Chairperson. 

Section 21. Immediate Effect.  This Resolution shall be immediately effective.  No 

delivery of Bonds authorized hereunder shall occur on or prior to the thirtieth day after the filing 

of the notification pursuant to Section 3 of this Resolution.  Any Bonds authorized by this 

Resolution shall be sold and delivered on or before December 31, 2021. 
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I hereby certify the foregoing is a true and complete copy of a Resolution duly adopted by 

the State Transportation Commission, State of Michigan, at a Commission meeting held on July 

22, 2021, the original of which is on file with the official records of the Commission and the 

meeting was conducted and public notice of the meeting was given in full compliance with all 

relevant rules and regulations of the Commission and the Open Meetings Act, 1976 PA 267, as 

amended, and the minutes of the meeting were kept and will be made available as required by the 

Open Meetings Act. 

 

I further certify the following Commissioners were present at the meeting 

____________________________________________________________________ and the 

following Commissioners were absent ________________________________________. 

 

I further certify Commissioner _________________________ moved for adoption of the 

Resolution, and Commissioner __________________________ supported the motion.  I further 

certify the following Commissioners voted for adoption of the Resolution:  

______________________________________________________________________________

______________________________________________________________________________

__________________________________________, the following Commissioners voted against 

adoption of the Resolution:  ______________________________________________________ 

_________________________________________, and the following Commissioners abstained:  

_______________________________________________________________________. 

 
RESOLUTION DECLARED ADOPTED. 

 
 

_________________________________ 

_______________________, 
Commission Advisor 
State Transportation Commission 
State of Michigan  
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ORDER 
 

DEPARTMENT OF TRANSPORTATION 
 
 
 

I, Paul C. Ajegba, P.E., Director of the Department of Transportation of the State of 

Michigan, adopt the attached RESOLUTION OF STATE TRANSPORTATION COMMISSION 

AUTHORIZING THE ISSUANCE OF STATE OF MICHIGAN STATE TRUNK LINE FUND 

REFUNDING BONDS as my act and deed for the Michigan Department of Transportation. 

 

Signed and Dated:  July 22, 2021 
 
 
 

____________________________________ 
Paul C. Ajegba, P.E., Director 
Department of Transportation 
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APPENDIX A 

[Form of Current Interest Bond] 

 

UNITED STATES OF AMERICA 
STATE OF MICHIGAN 

STATE TRUNK LINE FUND REFUNDING BOND, 
SERIES _______ [__] 

[CURRENT INTEREST BOND] 

 

 CUSIP No. _______________ 

No. ____________________ Principal Amount:  $___________ 

Maturity Date:  _________________ Interest Rate:  _______________ 

Date of Original Issue:  _____________, _______ 

Registered Owner:  _____________________________________________________________ 

Principal Amount:  _______________________________________________________ Dollars 

THE STATE OF MICHIGAN (the “State”), for value received, promises to pay the 
Principal Amount shown above to the Registered Owner specified above, or registered assigns, in 
lawful money of the United States of America on the Maturity Date shown above, unless redeemed 
prior thereto as hereinafter provided, with interest thereon until maturity or prior redemption date, 
from the date hereof or such later date through which interest on the Bond in exchange for which 
this Bond is issued shall have been paid, at the Interest Rate shown above, computed on the basis 
of a 360 day year with twelve 30 day months, payable on __________________, 20__, and 
semiannually thereafter on each ___________________ and ___________________.  Principal of 
this Bond is payable when due upon surrender of this Bond at the principal office of the State 
Treasurer of the State of Michigan, Lansing, Michigan, or such other transfer agent as the State 
may hereafter designate (the “Transfer Agent”).  Interest on this Bond is payable by check or draft 
mailed by the Transfer Agent to the person or entity who is, as of the ___________________ of 
the month [prior to the month] in which each interest payment date occurs, the Registered Owner, 
at the registered address or by wire transfer subject to the requirements of the Resolution. 

 
This Bond is not a general obligation of the State, but is payable solely from the funds 

irrevocably pledged by law which are restricted as to use by Mich Const 1963, art 9, §9, and 
deposited or to be deposited in the State Trunk Line Fund.  The issuance of the bonds of this issue 
has been authorized under 1951 PA 51, as amended (“Act 51”), by resolutions and orders 
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(collectively, the “Resolution”) duly adopted by the State Transportation Commission (the 
“Commission”) of the State and by the Director (the “Director”) of the Michigan Department of 
Transportation (the “Department”) for the purpose of providing funds to pay all or part of the costs 
of refunding certain bonds of the State previously issued for transportation purposes as are 
authorized in the Resolution and paying costs incidental to the issuance of the Bonds and the 
refunding. 

 
This Bond is one of a series of bonds (the “Bonds”), [which include Current Interest Bonds, 

such as this Bond and Capital Appreciation Bonds which bear no interest but appreciate in 
principal amount over time,] of [even date and] like tenor, except as to denomination, [date of 
issue,] rate of interest, [if any, principal appreciation rate, if any,] redemption provisions, and date 
of maturity, aggregating the original principal sum of _______________________________ 
_____________ Dollars ($_______________).  The Bonds are of equal standing and priority of 
lien as to the moneys in the State Trunk Line Fund, with certain outstanding bonds previously 
issued by the State (the “Outstanding Bonds”). 

 
The State has the right to issue additional bonds and incur other obligations secured on a 

parity with and payable from the same sources as the Bonds and the Outstanding Bonds within the 
limitations of Act 51. 

 
For a complete statement of the funds from which this Bond is payable and the conditions 

on which additional bonds or notes of equal standing and priority of lien with the Bonds and the 
Outstanding Bonds with respect to the constitutionally restricted moneys deposited or to be 
deposited in the State Trunk Line Fund may be issued, reference is hereby made to the Resolution 
and Act 51. 

 
[Capital Appreciation Bonds shall [not] be subject to redemption {as provided therein.}] 
[Current Interest] Bonds maturing on or after _______________, will be redeemable prior 

to maturity at the option of the Director on or after ____________, as a whole or in part at any 
time in such order of maturity as the Director may determine and by lot within a maturity at the 
following respective redemption prices, applicable to optional redemption only and not to 
mandatory redemption or payments on maturity, (expressed as a percentage of principal amount) 
plus interest accrued to the redemption date: 

 
Period Redemption Price 
 
 
 
 
In addition, the [Current Interest] Bonds maturing on ___________________ and 

________________ (the “Term Bonds”) are subject to mandatory redemption prior to maturity in 
part by lot at a price equal to 100% of the principal amount to be redeemed, plus accrued and 
unpaid interest to the redemption date, but without premium, on the dates commencing 
_______________, and ___________, respectively and in the respective mandatory redemption 
amounts provided pursuant to the Resolution, but subject to reduction for previously redeemed or 
purchased Term Bonds of the same maturity, as provided in the Resolution. 
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Notice of redemption of any Bond shall be given at least thirty (30) days prior to the date 

fixed for redemption by mail to the registered holder or holders of the Bonds to be redeemed at the 
registered addresses shown on the registration books as of the date of mailing kept by the Transfer 
Agent.  Failure of the holder to receive any such notice shall not affect the validity of the 
proceedings for redemption.  Bonds shall be called for redemption in integral multiples of $5,000, 
and Bonds of denominations of more than $5,000 shall be treated as representing the number of 
Bonds obtained by dividing the denominations of the Bond by $5,000 and such Bonds may be 
redeemed in part.  The notice of redemption for Bonds redeemed in part shall state that upon 
surrender of the Bond to be redeemed a new Bond or Bonds of the same series in aggregate 
principal amount, equal to the unredeemed portion of the Bond surrendered and of like series, 
interest rate, nature as to payment of interest and maturity shall be issued to the registered holder 
thereof, without cost to the holder.  No further interest on the Bonds or portions of the Bonds called 
for redemption shall accrue from and after the date fixed for redemption, whether presented for 
redemption or not, provided funds are on hand with the Transfer Agent to redeem those Bonds or 
portions of Bonds. 

 
In the case of an optional redemption, the notice may state (i) that it is conditioned upon 

the deposit of moneys, in an amount equal to the amount necessary to effect the redemption with 
the Transfer Agent no later than the redemption date, or (ii) that the Director retains the right to 
rescind such notice at any time on or before the immediately preceding business day prior to the 
redemption date, and such notice and optional redemption shall be of no effect if such moneys are 
not so deposited or if the notice is rescinded and such Bonds shall remain outstanding hereunder. 

 
Any Bond may be exchanged for Bonds of other authorized denominations or transferred 

upon the books maintained by the Transfer Agent, upon application by the person in whose name 
it is registered, in person or by duly authorized attorney or legal representative, upon surrender of 
the Bond to the Transfer Agent for cancellation, together with a duly executed written instrument 
of transfer in a form approved by the Transfer Agent.  Whenever any Bond is surrendered for 
transfer or exchange, the Transfer Agent shall authenticate and deliver a new Bond or Bonds of 
the same series, in like aggregate principal amount, and of like tenor, [with like nature as to 
payment of interest], interest [or principal appreciation] rate and maturity.  The Transfer Agent 
shall require the bondholder requesting the transfer or exchange to pay any tax or other 
governmental charge required to be paid with respect to the transfer.  The Transfer Agent shall not 
be required to (i) issue, register the transfer of or exchange any Bond during a period beginning at 
the opening of business five days before the day of the mailing of a notice of redemption of Bonds 
selected for redemption and ending at the close of business on the day of that mailing, or (ii) 
register the transfer of or exchange any Bond selected for redemption in whole or in part within 
thirty days of the redemption date, except the unredeemed portion of Bonds being redeemed in 
part. 

 
It is hereby certified that all acts, conditions and things required by law, precedent to and 

in the issuance of this Bond and the series of Bonds of which this is one, have been done and 
performed in regular and due time and form as required by law. 

 

56



 

A-4 

This Bond is not valid or obligatory for any purpose until the Transfer Agent’s Certificate of 
Authentication on this Bond has been duly executed by the authorized signatory of the Transfer 
Agent. 

 
IN WITNESS WHEREOF, this Bond has been executed with the manual or facsimile 

signatures of the Chairperson of the State Transportation Commission and the Director of the 
Michigan Department of Transportation, all as of the Date of Original Issue. 

 
 
 

____________________________________ ____________________________________ 
Director      Chairperson 
Michigan Department of Transportation  State Transportation Commission 
State of Michigan 
 

Certificate of Authentication 
 

This Bond is one of the Bonds described in the within-mentioned Resolution. 
 

State Treasurer of the 
State of Michigan 
 
 
 
By:_________________________________ 

 
Date of Authentication:  _________________ 
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ASSIGNMENT 
 
 
 

FOR VALUE RECEIVED, the undersigned hereby sells, assigns and transfers unto 
 

[_______________________________________________] 
Please insert Social Security No. or other 

Identifying Number of Assignee 
 
 
 

_________________________________________________________________ 
[please print or type name and address of transferee] 

 
 

the within bond and all rights thereunder and does hereby irrevocably constitute and appoint 
_______________________________ attorney to transfer the within bond on the books kept for 
registration thereof, with full power of substitution in the premises. 
 
Dated:  ________________    ____________________________________ 
 
 

NOTICE:  The signature to this assignment must correspond with the name as it 
appears upon the face of the within bond in every particular, without alteration or 
enlargement or any change whatever.  When assignment is made by a guardian, 
trustee, executor or administrator, an officer of a corporation, or anyone in a 
representative capacity, proof of his authority to act must accompany the bond. 

 
 

Signature(s) must be guaranteed by an eligible guarantor institution participating in a 
Securities Transfer Association recognized signature guarantee program.  The Transfer Agent will 
not effect transfer of this Bond unless the information concerning the transferee requested below 
is provided. 
 

PLEASE INSERT SOCIAL SECURITY 
NUMBER OR OTHER IDENTIFYING 
NUMBER OF TRANSFEREE 
 
_____________________________ 
_____________________________ 
 
(Insert number for first named transferee if 
held by joint account) 

Name and Address: _____________________ 
_____________________________________ 
_____________________________________ 
_____________________________________ 
 
(Include information for all joint owners if the 
bond is held by joint account.) 
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APPENDIX B 

[(Form of Capital Appreciation Bond)] 

UNITED STATES OF AMERICA 
STATE OF MICHIGAN 

STATE TRUNK LINE FUND REFUNDING BOND, 
SERIES _______ [__] 

[CAPITAL APPRECIATION BOND] 

No. _______________ CUSIP No. __________ 

Maturity Date:  ___________________ 

Date of Original Issue:  _______________, ____ 

Original Principal Amount Per $5,000 Maturity Amount:  ______________________________ 

Registered Owner:  _____________________________________________________________ 

Maturity Amount _______________________________________________________________ 
_______________________________________________________________________ Dollars 

The STATE OF MICHIGAN (the “State”), for value received promises to pay to the 
Registered Owner, or registered assigns, in lawful money of the United States of America, on the 
Maturity Date the Maturity Amount shown above upon presentation and surrender of this Bond at 
the principal office of the State Treasurer of the State of Michigan, Lansing, Michigan or such 
other transfer agent as the State may hereafter designate (the “Transfer Agent”).  Interest shall not 
be paid on this Bond. 

 
This Bond is not a general obligation of the State, but is payable solely from the funds 

irrevocably pledged by law which are restricted as to use by Mich Const 1963, art 9, §9 and 
deposited or to be deposited in the State Trunk Line Fund.  The issuance of the bonds of this issue 
has been authorized under 1951 PA 51 (“Act 51”), by resolutions and orders (collectively, the 
“Resolution”) duly adopted by the State Transportation Commission (the “Commission”) of the 
State and by the Director (the “Director”) of the Michigan Department of Transportation (the 
“Department”) for the purpose of providing funds to pay all or part of the costs of refunding certain 
bonds of the State previously issued for transportation purposes as authorized by the Resolution 
and paying costs incidental to the issuance of the Bonds and the refunding. 

 
This Bond is one of a series of bonds (the “Bonds”) [which include Capital Appreciation 

Bonds such as this Bond, and bonds which bear interest (“Current Interest Bonds”)] of like tenor, 
except as to denomination, date of issue, rate of interest, if any, principal appreciation rate, if any, 
redemption provisions, and date of maturity, aggregating the original principal sum of 
______________________________________ Dollars ($___________).  The Bonds are of equal 
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standing and priority of lien, as to the moneys in the State Trunk Line Fund, with certain 
outstanding bonds previously issued by the State (the “Outstanding Bonds”). 

 
The State has the right to issue additional bonds and incur other obligations secured on a 

parity with and payable from the same sources as the Bonds and Outstanding Bonds within the 
limitations of Act 51. 

 
Appreciated Amount means on each _________________ and _________________ (each a 
“Semiannual Date”) the corresponding principal amount shown on the Capital Appreciation 
Schedule on file with the Commission and the State Treasurer of the State for each $5,000 principal 
amount if held to the Maturity Date shown above.  The Appreciated Amount with respect to any 
date other than a Semiannual Date is the Appreciated Amount on the immediately preceding 
Semiannual Date plus an amount equal to the fraction of the difference between the Appreciated 
Amount on the immediately preceding Semiannual Date and the next succeeding Semiannual Date 
that equals the ratio of (a) the number of days from such immediately preceding Semiannual Date 
to the date of calculation to (b) 180, computed on the basis of a 360 day year with twelve 30 day 
months. 
 

For a complete statement of the funds from which this Bond is payable and the conditions 
on which additional bonds or notes of equal standing and priority of lien with the Bonds and the 
Outstanding Bonds with respect to the constitutionally restricted moneys deposited or to be 
deposited in the State Trunk Line Fund may be issued, reference is hereby made to the Resolutions 
and Act 51. 

 
Bonds which are Capital Appreciation Bonds will [not] be subject to redemption prior to 

maturity [as follows:]. 
 
[Redemption provisions, if any to be added] 
 
Any Bond may be exchanged for Bonds of other authorized denominations or transferred 

upon the books maintained by the Transfer Agent, upon application by the person in whose name 
it is registered, in person or by duly authorized attorney or legal representative, upon surrender of 
the Bond to the Transfer Agent for cancellation, together with a duly executed written instrument 
of transfer in a form approved by the Transfer Agent.  Whenever any Bond is surrendered for 
transfer or exchange, the Transfer Agent shall authenticate and deliver a new Bond or Bonds of 
the same series, in like aggregate Maturity Amount, and of like tenor, with like nature as to 
payment of interest, interest or principal appreciation rate and maturity.  The Transfer Agent shall 
require the bondholder requesting the transfer or exchange to pay any tax or other governmental 
charge required to be paid with respect to the transfer.  The Transfer Agent shall not be required 
to (i) issue, register the transfer of or exchange any Bond during a period beginning at the opening 
of business five days before the day of the mailing of a notice of redemption of Bonds selected for 
redemption and ending at the close of business on the day of that mailing, or (ii) register the transfer 
of or exchange any Bond selected for redemption in whole or in part within thirty days of the 
redemption date, except the unredeemed portion of Bonds being redeemed in part. 
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It is hereby certified that all acts, conditions and things required by law, precedent to and 
in the issuance of this Bond and the series of Bonds of which this is one, have been done and 
performed in regular and due time and form as required by law. 

 
This Bond is not valid or obligatory for any purpose until the Transfer Agent’s Certificate 

of Authentication on this Bond has been duly executed by the authorized signatory of the Transfer 
Agent. 

 
IN WITNESS WHEREOF, this Bond has been executed with the manual or facsimile 

signatures of the Chairperson of the State Transportation Commission and the Director of the 
Michigan Department of Transportation, all as of the Date of Original Issue. 

 
 
 

    
Director Chairperson 
Michigan Department of Transportation State Transportation Commission 

State of Michigan 
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Certificate of Authentication 
 
This Bond is one of the Bonds described in the within-mentioned Resolution. 

 
State Treasurer of the 
State of Michigan 
By:_________________________________ 

 
 
 
Date of Authentication:  ________________ 
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ASSIGNMENT 

FOR VALUE RECEIVED, the undersigned hereby sells, assigns and transfers unto 
[_______________________________________________] 

Please insert Social Security No. or other 
Identifying Number of Assignee 

 
 
 
 

_________________________________________________________________ 
[please print or type name and address of transferee] 

 

the within bond and all rights thereunder and does hereby irrevocably constitute and appoint 
______________________________ attorney to transfer the within bond on the books kept for 
registration thereof, with full power of substitution in the premises. 
 
Dated: ______________    ____________________________________ 

NOTICE:  The signature to this assignment must correspond with the name as it 
appears upon the face of the within bond in every particular, without alteration or 
enlargement or any change whatever.  When assignment is made by a guardian, 
trustee, executor or administrator, an officer of a corporation, or anyone in a 
representative capacity, proof of his authority to act must accompany the bond. 
 
 

Signature(s) must be guaranteed by an eligible guarantor institution participating in a Securities 
Transfer Association recognized signature guarantee program.  The Transfer Agent will not effect 
transfer of this Bond unless the information concerning the transferee requested below is provided. 
 

PLEASE INSERT SOCIAL SECURITY 
NUMBER OR OTHER IDENTIFYING 
NUMBER OF TRANSFEREE 
 
_____________________________ 
_____________________________ 
 
(Insert number for first named transferee if 
held by joint account) 
 

Name and Address: _____________________ 
_____________________________________ 
_____________________________________ 
_____________________________________ 
 
(Include information for all joint owners if the 
bond is held by joint account.) 
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(Trunk Line Refunding) 

APPENDIX C 

BOND TERMS 

1. The aggregate principal amount of Bonds, including initial principal amounts of capital 
appreciation bonds, shall not exceed $200 million. 

 
2. The purchase price of any series of the Bonds shall be not less than (a) 98% of the original 

principal amount of that series of the Bonds, plus (b) accrued interest on that series of the 
Bonds, less (c) net original issue discount on that series of Bonds, if any, sold at negotiated 
sale. 

 
3. The interest rate per annum on any series of Current Interest Bonds shall not exceed 10%. 
 
4. The appreciation rate per annum on Capital Appreciation Bonds shall not exceed 10%. 
 
5. The first principal or mandatory redemption payment on any series of the Bonds shall be 

due not later than five years after the original issue date of that series. 
 
6. The last principal or mandatory redemption payment on any series of the Bonds shall be 

due not later than thirty years from the original issue date of that series of the Bonds. 
 
7. The Bonds may be subject to optional redemption not earlier than five years from the Date 

of Original Issue at redemption premiums not to exceed 5%, unless the redemption price 
is based on a “make whole” formula, in which case the redemption premium shall not 
exceed 12%. 

 
8. Original issue discount on any Current Interest Bonds sold at negotiated sale shall not 

exceed 10% of the original principal amount of such Bonds. 
 
9. The maximum annual principal and interest requirements on (i) the Bonds, (ii) all 

outstanding bonds and notes issued under Section 18b for the transportation purposes 
described in the second paragraph of Mich Const 1963, art 9, §9 and (iii) the share of the 
State of outstanding bonds issued under Section 18d of Act 51 (excluding in each case 
principal and interest requirements of the Bonds To Be Refunded (as defined in Section 3) 
and other bonds which have been refunded) shall not exceed the limit provided under 
Section 18b(6) of Act 51, which is 50% of the total amount of money received from taxes 
(exclusive of interest earnings thereon), the use of which is restricted by Mich Const 1963, 
art 9, §9, and which was deposited in the State Treasury to the credit of the State Trunk 
Line Fund in the fiscal year ended September 30, 2020. 

 
10. Unless waived or an exception is available, the issuance of the Bonds shall comply with 

any additional restrictions contained in the Department's Capital Financing Guidelines 
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related to the ratio of restricted revenue to the average annual debt service in effect when 
any series of Bonds is issued. 

073871.000014  4847-6349-4106.4  
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DATE: July 22, 2021 
 
TO:  State Transportation Commission 
 
FROM: Jack Cotter, CPA, CGMA 
  Commission Auditor 
  Office of Commission Audits 
 
SUBJECT: State Transportation Commission Agenda – Exhibit A 

July 22, 2021 
 
 
As information requested by the Commission, the Office of Commission Audits (OCA) 
notes in Attachment 1, the Schedule of Receivables Outstanding, that Exhibit A includes 
entities that owe the department funds exceeding $20,000 for more than 120 days.  
Attachment 1 shows relevant information regarding the receivables as of  
July 13, 2021. 
 
Also, Guidance Document 10044, Michigan Department of Transportation (MDOT) 
Requests for OCA Attestation Engagements and Procedures Regarding the Processing 
of Independent Certified Public Accountant’s Review Reports, requires the department to 
process OCA independent certified public accountant’s review reports within 120 days of 
issuance.  As of July 13, 2021, Exhibit A does not include any entities for which auditor’s 
reports were not processed within the required timeline.  
 
 
 Signed Original on File 
 
 Jack Cotter, CPA, CGMA 
 Commission Auditor 
 
Attachment 
 
cc: T. Hagon
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Office of Commission Audits 
Schedule of Receivables Outstanding 

For Amounts Owed Prior to March 15, 2021 
As of July 13, 2021 

 

Page 1 

 
 

Entity              Reference No.   Type of Receivable                 Outstanding Invoice Date 

Baraga 
County 
Road 
Commission 

Item 2 State Infrastructure Bank $ 1,117,464 January 31, 2020 

 
Comments: 

  

The amount above represents the current amount outstanding for a 
loan that the Michigan Department of Transportation (MDOT) made 
to the Baraga County Road Commission in the amount of 
$1,396,830. The purpose of this loan is to assist the road 
commission in financing transportation infrastructure improvements 
through emergency bridge and road replacements because of a 
county wide flood disaster in June 2018. The road commission has 
timely made all scheduled loan payments. The next installment of 
$279,366 is due to MDOT on February 21, 2022. 

     

Entity              Reference No.   Type of Receivable                 Outstanding Invoice Date 

Houghton 
County 
Road 
Commission 

Item 3 State Infrastructure Bank $ 4,000,000 July 23, 2018 

  
 

 
Comments: 

  

The amount above represents the current amount outstanding for a 
loan that MDOT made to the Houghton County Road Commission 
in the amount of $4,000,000. The purpose of this loan is to assist 
the road commission in financing transportation infrastructure 
improvements through emergency bridge and road replacements 
because of a county wide flood disaster in June 2018. The first 
installment of $1,333,333 is due to MDOT on August 30, 2021. 
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Office of Commission Audits 
Schedule of Receivables Outstanding 

For Amounts Owed Prior to March 15, 2021 
As of July 13, 2021 

 

Page 2 

 
 
 
 

Entity              Reference No.   Type of Receivable                 Outstanding Invoice Date 

County 
 of Ingham 

Item 5 Local Progress Billing $     57,024 November 27, 2019 

 
Comments: 

  

The county owes $57,024 to MDOT for the local share of bridge 
replacement, superstructure replacement, bike lane construction, 
and resurface projects.  MDOT does not have any concerns 
regarding the collection of this receivable. Finance plans to reissue 
the original statement to the county and anticipates payment from 
the county. 

     

Entity              Reference No.   Type of Receivable                 Outstanding Invoice Date(s) 

Detroit 
Transportation 
Corporation 

Items 13, 14, 
15, and 16  

Local Bus Operating – 
Long Term 

$     657,030 April 23, 2020 

  Local Bus Operating – 
Short Term 

       100,000 September 23, 2020 

  Total $     757,030  

  
 

 
Comments: 

  

The Detroit Transportation Corporation (DTC) owes $657,030 to 
MDOT for long-term local bus operating costs and $100,000 for 
short-term local bus operating costs.  The original amounts owed to 
MDOT by DTC were $1,057,030 and $600,000, for long-term and 
short-term local bus operating costs, respectively.  MDOT does not 
have any concerns regarding the collection of these receivables. 
The Office of Passenger Transportation intends to withhold 
payment to DTC until the amounts are paid in full.   
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             EXHIBIT A 
 

REQUEST FOR MICHIGAN STATE TRANSPORTATION 
COMMISSION APPROVAL 

 
CONTRACTS 

 
July 22, 2021 

 
The following contracts are being submitted for approval. The appropriate documents will be 
approved by the Attorney General and comply with all legal and fiscal requirements prior to award. 
 
******************************************************************************************************************* 

CONTRACTS 
 
1. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2021-5223) between MDOT and the City of Iron River will provide for funding participation in 
the construction of the following improvements utilizing State Transportation Economic Development 
Category D Funds, which are allocated for Local Agency projects (State Restricted TED Funds), and 
Federal Highway Administration Surface Transportation Program – Rural Funds designated for Local 
Agency projects (FHWA STP – Rural Funds): 
 
Hot mix asphalt crushing, shaping and resurfacing, and aggregate shoulder work along 16th 
Avenue/Homer Road from Buckholtz Street to US-2. 
 
Estimated Funds: 
 
FHWA STP – Rural Funds      $141,600 
State Restricted TED Funds – Category D    $  63,720 
City of Iron River Funds         $148,680 
Total Funds        $354,000 
 
STL 36000 – 206898CON 
Local Construction Contract 

 
2. HIGHWAYS - Participation for State Local Agency Bridge Construction Contract 

Contract (2021-5228) between MDOT and the Baraga County Road Commission will provide 
for funding participation in the construction of the following improvements under the State 
Local Bridge Program: 
  
Rehabilitation of structure 12755, which carries Froberg Road over the Sturgeon Slough Drain 
in the County of Baraga County. 
  
Estimated Funds: 
  
State Restricted Trunkline Funds     $244,910 
Baraga County Funds         $  12,890 
Total Funds        $257,800 
  
MCS 07000 – 212299CON 
Local Construction Contract 
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3. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2021-5249) between MDOT and the Houghton County Road Commission will 
provide for funding participation in the following construction improvements: 
  
Drainage improvement work with MDOT right-of-way at the intersection of Highway US-41 and 
Massie Road, including box culvert pipe and drainage structure installation work. 
  
Estimated Funds: 
  
State Restricted Trunkline Funds     $1,132,100 
Total Funds        $1,132,100 
  
M 31051; Houghton County 
Local Construction Contract  

 
4. HIGHWAYS - Participation for State Local Agency Bridge Construction Contract 

Contract (2021-5261) between MDOT and the City of Greenville will provide for funding 
participation in the construction of the following improvements under the State Local Bridge 
Program: 
  
Capital preventative maintenance of structure 7530, which carries Fairplains Street over the 
Flat River in Greenville, Montcalm County. 
 
Estimated Funds: 
  
State Restricted Turnkline Funds     $260,300 
City of Greenville Funds         $  13,700 
Total Funds        $274,000 
  
MCS 59000 – 206092CON 
Local Construction Contract 

 
5. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2021-5296) between MDOT and the County of Ingham will provide for participation in 
the following improvements: 
  
Horizontal curve signing along Dexter Trail from M-36 to M-52. 
  
Estimated Funds: 
  
Federal Highway Administration Funds    $37,800 
Ingham County Funds         $  5,949 
Total Funds        $43,749 
  
HSIP 33000 – 210349CON 
Local Force Account  
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6. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2021-5303) between MDOT and the Clinton County Road Commission will provide 
for participation in the following improvements: 
  
Single course chip seal work along Colony Road from US-127 to Chandler Road. 
  
Estimated Funds: 
  
Federal Highway Administration Funds    $73,956.80 
Clinton County Funds         $18,489.20 
Total Funds        $92,446.00 
  
STL 19000 – 211019CON 
Local Force Account  

 
7. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2021-5304) between MDOT and the Clinton County Road Commission will provide 
for participation in the following improvements: 
  
Single course chip seal work along Round Lake Road from Chandler Road to Shepardsville 
Road. 
  
Estimated Funds: 
  
Federal Highway Administration Funds    $73,956.80 
Clinton County Funds         $18,489.20 
Total Funds        $92,446.00 
  
STL 19000 – 211023CON 
Local Force Account  

 
8. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2021-5305) between MDOT and the Clinton County Road Commission will provide 
for participation in the following improvements: 
  
Single course chip seal work along Dewitt Road from Cutler Road to Jason Road. 
  
Estimated Funds: 
  
Federal Highway Administration Funds    $73,956.80 
Clinton County Funds         $18,489.20 
Total Funds        $92,446.00 
  
STL 19000 – 211024CON 
Local Force Account 
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9. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2021-5306) between MDOT and the Clinton County Road Commission will provide 
for participation in the following improvements: 
  
Single course chip seal work along Shepardsville Road from M-21 to French Road. 
  
Estimated Funds: 
  
Federal Highway Administration Funds    $73,956.80 
Clinton County Funds         $18,489.20 
Total Funds        $92,446.00 
  
STL 19000 – 211025CON 
Local Force Account  
 

10. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2021-5309) between MDOT and the City of Sandusky will provide for funding participation in 
the construction of the following improvements utilizing State Transportation Economic Development 
Category D Funds, which are allocated for Local Agency projects (State Restricted TED Funds), and 
Federal Highway Administration Surface Transportation Program – Rural Funds, designated for Local 
Agency projects (FHWA STP – Rural Funds): 
 
Hot mix asphalt cold milling and resurfacing, concrete curb and gutter repairs, and concrete sidewalk 
ramps along North Elk Street from M-46 to the north city limits. 
 
Estimated Funds: 
 
FHWA STP – Rural Funds      $126,450 
State Restricted TED Funds – Category D    $  32,118 
City of Sandusky Funds         $  94,332 
Total Funds        $252,900 
 
STL 74000 – 206397CON 
Local Construction 

 
11. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2021-5316) between MDOT and the Marquette County Road Commission will provide for 
funding participation in the construction of the following improvements utilizing State Transportation 
Economic Development (TED) Category A Funds: 
  
Addition of a right-turn lane and passing flare at the intersection of Tenth Street and Kelly Johnson 
Memorial Drive (County Road 460). Addition of a right-turn lane at the new intersection of Tenth Street 
and the relocated Eleventh Street, including the addition of a curbed bump-out west of the new 
intersection. Construction of a new roundabout and public road from the intersection of Tenth Street 
and Avenue D north to the existing Eleventh Street. Hot mix asphalt milling and resurfacing work along 
County Road 460 from approximately 300 feet south of Tenth Street to 300 feet north of Tenth Street 
and along Tenth Street from the new Eleventh Street alignment at Avenue D east to County Road 460. 
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Estimated Funds: 
 
State Restricted TED Funds – Category A    $   660,000 
Marquette County Road Commission Funds    $   378,505 
Total Funds        $1,038,505 
  
EDA 52000 – 212956CON 
Local Letting  

 
12. PASSENGER TRANSPORTATION - Section 5307 Program        

Project Authorization (15) Revision (5) under Master Agreement (2012-0055) between MDOT and the 
Capital Area Transportation Authority (CATA) will extend the authorization term by 18 months to 
provide sufficient time for CATA to complete the projects. The projects were delayed because of 
coronavirus restrictions.  The original authorization provides state matching funds for the FY 2013 
Federal Section 5307 Urbanized Area Formula Capital Program grant for vehicles, facility renovation, 
associated capital maintenance, automatic data processing software and hardware, preventive 
maintenance, shop and surveillance/security equipment, emergency response drills, safety and security 
plan, pedestrian access/walkways, signage and planning. The revised authorization term will be  
July 24, 2013, through January 23, 2023.  The authorization amount remains unchanged at 
$22,284,888.  The term of the master agreement is from October 1, 2011, until the last obligation 
between the parties has been fulfilled. The master agreement includes authorizations for program years 
FY 2012 through FY 2016.  Source of Funds: Federal Transit Administration Funds - $17,719.257; 
State Restricted Comprehensive Transportation Funds - $4,565,631. 

 
13. PASSENGER TRANSPORTATION - Section 5307 Program    

Project Authorization (4) Revision (7) under Master Agreement (2012-0073) between MDOT and the 
Detroit Transportation Corporation (DTC) will extend the authorization term by approximately five 
months to provide sufficient time for DTC to complete the station lighting improvement project. The 
project was delayed because of coronavirus restrictions.  The original authorization provides state 
matching funds for DTC’s FY 2013 and FY 2014 Federal Section 5307 Urbanized Area Formula Capital 
Program grant for infrastructure and equipment upgrades to the People Mover.  The revised 
authorization term will be August 30, 2013, through January 22, 2022.  The authorization amount 
remains unchanged at $1,531,209.  The term of the master agreement is from October 1, 2011, until 
the last obligation between the parties has been fulfilled.  The master agreement includes 
authorizations for program years FY 2012 through FY 2016.  Source of Funds: Federal Transit 
Administration Funds - $1,224,967; State Restricted Comprehensive Transportation Funds - $306,242. 
 

14. PASSENGER TRANSPORTATION - Section 5337 Program 
Project Authorization (5) Revision (4) under Master Agreement (2012-0073) between MDOT and the 
Detroit Transportation Corporation (DTC) will extend the authorization term by approximately five 
months to provide sufficient time for DTC to complete the software procurement and security camera 
projects. The projects were delayed because of coronavirus restrictions.  The original authorization 
provides state matching funds for the FY 2013 Federal Section 5337 State of Good Repair Program 
grant for the rehabilitation/renovation of the People Mover and security equipment. The revised 
authorization term will be August 30, 2013, through January 22, 2022. The authorization amount 
remains unchanged at $3,942,730.  The term of the master agreement is from October 1, 2011, until 
the last obligation between the parties has been fulfilled. The master agreement includes authorizations 
for program years FY 2012 through FY 2016.  Source of Funds: Federal Transit Administration Funds - 
$3,154,184; FY 2013 State Restricted Comprehensive Transportation Funds - $788,546. 
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15. PASSENGER TRANSPORTATION - Section 5337 and Section 5307 Programs 
Project Authorization (10) Revision (2) under Master Agreement (2012-0073) between MDOT and the 
Detroit Transportation Corporation (DTC) will extend the authorization term by approximately five 
months to provide sufficient time for DTC to complete the projects.  The projects were delayed because 
of coronavirus restrictions.  The original authorization provides state matching funds for DTC’s FY 2017 
Federal Section 5307 Urbanized Area Formula Program and FY 2016 and 2017 Federal Section 5337 
State of Good Repair Program grant for the rehabilitation/renovation of the People Mover and for DTC’s 
FY 2016 Federal Section 5307 Urbanized Area Formula Program grant for engineering/design, 
rehabilitation/renovations, and security upgrades. The revised authorization term will be  
September 7, 2016, through January 22, 2022.  The authorization amount remains unchanged at 
$4,037,100.  The term of the master agreement is from October 1, 2011, until the last obligation 
between the parties has been fulfilled. The master agreement includes authorizations for program years 
FY 2012 through FY 2016.  Source of Funds: Federal Transit Administration Funds - $3,229,680; State 
Restricted Comprehensive Transportation Funds - $807,420.  

 
16. PASSENGER TRANSPORTATION - Section 5310 Program 

Project Authorization (11) Revision (2) under Master Agreement (2012-0073) between MDOT and the 
Detroit Transportation Corporation (DTC) will extend the authorization term by approximately five 
months to provide sufficient time for DTC to complete the projects.  The projects were delayed because 
of coronavirus restrictions.  The original authorization provides state matching funds for DTC’s FY 2016 
Federal Section 5310 Elderly and Persons with Disabilities Program grant for signage and signal 
systems and for DTC’s FY 2017 Federal Section 5310 Elderly and Persons with Disabilities Program 
grant for train control signals.  The revised authorization term will be September 16, 2016, through 
January 22, 2022.  The authorization amount remains unchanged at $1,181,174.  The term of the 
master agreement is from October 1, 2011, until the last obligation between the parties has been 
fulfilled. The master agreement includes authorizations for program years FY 2012 through FY 2016. 
Source of Funds: Federal Transit Administration Funds - $944,939; State Restricted Comprehensive 
Transportation Funds - $236,235. 
 

17.-24. PASSENGER TRANSPORTATION - Section 5339 Program                         
The following project authorizations issued under master agreements between MDOT, and the 
following agencies will provide state matching funds for the FY 2017, FY 2018, and FY 2020 Federal 
Section 5339(b) Bus and Bus Facilities Competitive Program grant for vehicle purchases.  The 
authorizations will be in effect from the effective date of the federal grant through three years.  The 
authorizations may be retroactive due to the effective dates matching the federal grant effective date. 
 The total amount of the authorizations will be $5,023,975.  The terms of the master agreements are 
from October 1, 2016, until the last obligations between the parties have been fulfilled.  The master 
agreements include authorizations for program years FY 2017 through FY 2021.  Source of Funds: 
Federal Transit Administration Funds - $3,939,180; State Restricted Comprehensive Transportation 
Funds - $984,795; Insurance Proceeds - $99,750; Local Funds - $250. 
  
Agreement/ 
Authorization        Agency                                                               Total 

17. 2017-0014/12              Barry County Board of Commissioners            $   310,475 
18. 2017-0016/31              Bay Area Transportation Authority                  $1,117,580 
19. 2017-0026/27              Cadillac/Wexford Transit Authority                  $   620,319 
20. 2017-0066/23              Huron County Board of Commissioners           $1,023,208 
21. 2017-0075/20              Isabella County Transportation Commission   $   625,949 
22. 2017-0122/12              Sanilac County Board of Commissioners         $   495,000 
23. 2017-0131/13              Thunder Bay Transportation Authority            $   429,798 
24. 2017-0140/17              Yates Township                                                $   401,646 
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25. PASSENGER TRANSPORTATION - Section 5307/CMAQ Programs  

Project Authorization (16) under Master Agreement (2017-0015) between MDOT and the City of Battle 
Creek will provide state matching funds for the FY 2021 Federal Section 5307 Urbanized Area Formula 
Capital Program and Congestion Mitigation and Air Quality (CMAQ) Improvement Program grant for 
bus shelters, ozone action days, and marketing and outreach to promote ridership.  The authorization 
will be in effect from the effective date of the federal grant through four years.  The authorization may 
be retroactive due to the effective date matching the federal grant effective date.  The authorization 
amount will be $322,141. The term of the master agreement is from October 1, 2016, until the last 
obligation between the parties has been fulfilled.  The master agreement includes authorizations for 
program years FY 2017 through FY 2021.  Source of Funds: Federal Transit Administration Funds - 
$257,713; State Restricted Comprehensive Transportation Funds - $64,428. 
 

26. PASSENGER TRANSPORTATION - Section 5311 Program                       
Project Authorization (4) Revision (1) under Master Agreement (2017-0021) between MDOT and the 
Berrien County Board of Commissioners will extend the authorization term by two years to provide 
sufficient time for the County to complete the purchase of bus security cameras and a replacement van. 
The projects were delayed because of possible restructuring of the transit service and determination of 
future needs.  The original authorization provides state matching funds for the FY 2018 Federal Section 
5311 Formula Grants for Rural Areas Program and Congestion Mitigation and Air Quality Improvement 
Program grant for the purchase of bus security cameras, replacement buses, and a replacement van. 
The revised authorization term will be September 19, 2018, through September 18, 2023.  The 
authorization amount remains unchanged at $465,000.  The term of the master agreement is from 
October 1, 2016, until the last obligation between the parties has been fulfilled.  The master agreement 
includes authorizations for program years FY 2017 through FY 2021.  Source of Funds: Federal Transit 
Administration Funds - $372,000; State Restricted Comprehensive Transportation Funds - $93,000.  

 
27. PASSENGER TRANSPORTATION - Section 5307 and Section 5339 Programs 

Project Authorization (18) under Master Agreement (2017-0023) between MDOT and the Blue Water 
Area Transportation Commission will provide state matching funds for the FY 2021 Federal Section 
5307 Transit Formula Grants Program and FY 2021 Federal Section 5339 Bus and Bus Facilities 
Formula Program grant for bus shelters; a heating, ventilation, and air conditioning system; and job 
access and reverse commute operating assistance.  The authorization will be in effect from the 
effective date of the federal grant through four years. The authorization may be retroactive due to the 
effective date matching the federal grant effective date.  The authorization amount will be $1,016,450. 
The term of the master agreement is from October 1, 2016, until the last obligation between the parties 
has been fulfilled.  The master agreement includes authorizations for program years FY 2017 through 
FY 2021.  Source of Funds: Federal Transit Administration Funds - $587,786; FY 2021 State Restricted 
Comprehensive Transportation Funds - $428,664. 

 
28. PASSENGER TRANSPORTATION - Section 5311 Capital Program 

Project Authorization (2) Revision (2) under Master Agreement (2017-0029) between MDOT and the 
Cass County Transportation Authority (CCTA) will extend the authorization term by one year to provide 
sufficient time for CCTA to complete the bus replacement procurement.  The additional time is needed 
because production of the vehicle originally ordered ceased, delaying the projected delivery date.  The 
original authorization provides state matching funds for the FY 2017 Federal Section 5311 
Nonurbanized Area Formula Capital Program, Surface Transportation Program, and Congestion 
Mitigation and Air Quality Improvement Program grant for replacement vehicles and a land purchase. 
The revised authorization term will be September 22, 2017, through September 21, 2022.  The 
authorization amount remains unchanged at $328,731.  The term of the master agreement is from 
October 1, 2016, until the last obligation between the parties has been fulfilled.  The master agreement 
includes authorizations for program years FY 2017 through FY 2021. Source of Funds: Federal Transit 
Administration Funds - $261,469; State Restricted Comprehensive Transportation Funds - $65,367; 
Cass County Funds - $1,895. 
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29. PASSENGER TRANSPORTATION - Section 5307 Program 

Project Authorization (12) Revision (3) under Master Agreement (2017-0070) between MDOT and the 
Interurban Transit Partnership will provide an additional $100,000 in state matching funds for additional 
vehicles and community programs and will extend the authorization term by one year to provide 
sufficient time for the agency to complete the projects.  The original authorization provides state 
matching funds for the FY 2019 and FY 2020 Federal Section 5307 Urbanized Area Formula Capital 
Program and Congestion Mitigation and Air Quality Improvement Program grant for replacement 
vehicles, rideshare, and clean air action days.  The revised authorization term will be August 9, 2019, 
through August 8, 2024.  The revised authorization amount will be $3,641,736.  The term of the master 
agreement is from October 1, 2016, until the last obligation between the parties has been fulfilled.  The 
master agreement includes authorizations for program years FY 2017 through FY 2021.  Source of 
Funds: Federal Transit Administration Funds - $3,019,236; State Restricted Comprehensive 
Transportation Funds - $622,500. 

 
30. PASSENGER TRANSPORTATION - Section 5307 and Section 5339 Programs 

Project Authorization (5) Revision (1) under Master Agreement (2017-0099) between MDOT and the 
City of Midland will provide additional federal funds of $56,800, state matching funds of $14,200, and 
insurance proceeds of $24,000 for an additional replacement vehicle.  The original authorization 
provides state matching funds for the FY 2020 Federal Section 5307 Urbanized Area Formula Capital 
Program and FY 2019 and FY 2020 Federal Section 5339 Bus and Bus Facilities Formula Program 
grant for preventive maintenance and a replacement vehicle.  The authorization term remains 
unchanged, August 6, 2020, through August 5, 2024. The revised authorization amount will be 
$323,500. The term of the master agreement is from October 1, 2016, until the last obligation between 
the parties has been fulfilled. The master agreement includes authorizations for program years FY 2017 
through FY 2021. Source of Funds: Federal Transit Administration Funds - $239,600; State Restricted 
Comprehensive Transportation Funds - $59,900; Insurance Funds - $24,000. 

 
31. PASSENGER TRANSPORTATION - Section 5339 Programs         

Project Authorization (20) Revision (1) under Master Agreement (2017-0104) between MDOT and the 
Muskegon County Board of Commissioners will increase federal funds by $548,166 and state matching 
funds by $137,042 for the purchase of miscellaneous support equipment, an additional replacement 
vehicle, and capital contracting under the FY 2021 Federal Section 5339 Bus and Bus Facilities 
Formula Program and will extend the authorization term by one year.  The original authorization 
provides state matching funds for the FY 2020 Federal Section 5339 Bus and Bus Facilities Formula 
Program grant for miscellaneous support equipment and two administrative vehicles. The revised 
authorization term will be May 29, 2020, through May 28, 2025.  The revised authorization amount will 
be $994,902. The term of the master agreement is from October 1, 2016, until the last obligation 
between the parties has been fulfilled. The master agreement includes authorizations for program years 
FY 2017 through FY 2021. Source of Funds: Federal Transit Administration Funds - $795,921; State 
Restricted Comprehensive Transportation Funds - $198,981. 

76



 

* Denotes a non-standard contract/amendment________________________________________________________ 
7/14/2021  Page 9 of 9 

 
 

32. PASSENGER TRANSPORTATION - Section 5307 and Section 5339 Programs                
Project Authorization (8) Revision (1) under Master Agreement (2017-0107) between MDOT and the 
City of Niles will provide additional federal funds of $182,931 and state matching funds of $45,733 
under the FY 2021 Federal Section 5307 Transit Formula Grants Program for preventive maintenance 
and under the FY 2021 Federal Section 5339 Buses and Bus Facilities Formula Program grant for 
facility rehabilitation/renovation and will extend the authorization term by one year. The original 
authorization provides state matching funds for the FY 2020 Federal Section 5307 Transit Formula 
Grants Program grant for preventive maintenance and for the FY 2020 Federal Section 5339 Buses 
and Bus Facilities Formula Program grant for a replacement vehicle. The revised authorization term will 
be May 22, 2020, through May 21, 2025. The revised authorization amount will be $458,220. The term 
of the master agreement is from October 1, 2016, until the last obligation between the parties has been 
fulfilled.  The master agreement includes authorizations for program years FY 2017 through FY 2021. 
Source of Funds: Federal Transit Administration Funds - $366,576; State Restricted Comprehensive 
Transportation Funds - $91,644. 

 
33. PASSENGER TRANSPORTATION - Service Initiatives 

Project Authorization (7) Revision (2) under Master Agreement (2017-0119) between MDOT and the 
Regional Transit Authority of Southeast Michigan (RTA) will add a line item for the A2D2 Commuter 
Bus Pilot project and will adjust the funding between line items.  The original authorization provides  
FY 2019 state funds for RTA’s Municipal Challenge to pair promising mobility solutions with 
participating municipalities in Macomb, Oakland, and Wayne Counties to solve specific mobility 
challenges that face the Metro Detroit region.  The authorization term remains unchanged,  
August 26, 2019, through August 25, 2023.  The authorization amount remains unchanged at 
$1,635,893.  The term of the master agreement is from October 1, 2016, until the last obligation 
between the parties has been fulfilled.  The master agreement includes authorizations for program 
years FY 2017 through FY 2021.  Source of Funds:  FY 2019 and FY 2020 State Restricted 
Comprehensive Transportation Funds - $1,635,893. 

 
34. PASSENGER TRANSPORTATION - Michigan Mobility Challenge  

Project Authorization (10) under Master Agreement (2017-0139) between MDOT and the Western-
Washtenaw Area Value Express will provide 100 percent state funds for a demonstration project 
focused on increasing on-demand and scheduled accessible transportation options.  The authorization 
will be in effect from July 1, 2021, through June 30, 2022.  The authorization amount will be $200,000. 
The term of the master agreement is from October 1, 2016, until the last obligation between the parties 
has been fulfilled.  The master agreement includes authorizations for program years FY 2017 through  
FY 2021. Source of Funds:  FY 2021 State Restricted Comprehensive Transportation Funds - 
$200,000.  

 
Upon receipt of your approval, the contracts and agreements will be processed for award.  Subject to the 
exercise of the discretion in the processing, I approve the contracts described in this agenda and authorize the 
award by the responsible management staff of MDOT to the extent authorized by and in accordance with the 
December 14, 1983, resolution of the State Transportation Commission and the Director’s delegation 
memorandum of April 7, 2021. 
 

 Respectfully submitted, 
 
 
 

 Paul C. Ajegba 
 Director 
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LETTING STATISTICS 
 

July 2021 
 
  

TRUNKLINE CONTRACTS OVERVIEW 
 

The July 9th bid letting included 15 Trunkline contracts with $16.5 million in total engineer estimates. The low 

bids received totaled $17.5 million. The average of low bids received was $1.1 million and a median of $893.8 
thousand. Of the 15 contracts, 1 included a warranty with $893.8 thousand as the low bid total. The Trunkline 
contracts received 38 bids. In comparison to July 2020, 15 Trunkline contracts were let with total engineer 
estimates of $226.9 million, low bid dollars of $221.0 million, and 49 bids received. 
 

For fiscal year 2021 to date, 231 Trunkline contracts have been let with a low bid total of $1.56 billion. For 
the same period of fiscal year 2020, 324 Trunkline contracts were let with the low bid total of $1.11 billion. 
 

 

ALL PROGRAM AREA CONTRACTS SUMMARY 
 

A total of 68 contracts were let with 239 bids received. The average number of bids per contract was 3.51.  
 

For the July bid letting, there were no items withdrawn, postponed, or receiving no bids.  To date, there have 
not been any bids rejected. 
 

Of the 103 contracting companies approved to submit bids for the June lettings, 88 submitted at least one bid. 
 

 

JOB PROJECTIONS 
 

Job projections are Trunkline jobs specific in category and are classified under the work groups of road, bridge, 
and traffic and safety.   
 

The list of jobs projected to be let during FY 2021 was updated on 07/14/2021 to include a total of 342 jobs 
with total construction cost estimates of $1.77 billion. 
 

For fiscal year 2021 through July 2021, 100% of jobs anticipated for this period have been let using 94.0% of 
the projected cost estimates.  
 

 

UPCOMING LETTING STATS 

 
To date, the August 6, 2021, Bid Letting is advertising 21 Trunkline contracts estimated at a total of $52.0 
million with $39.3 million in warranty contracts. There are 15 Local Agency contracts being advertised for a 
total of $14.7 million with no warranty contracts. 
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STATISTICS
TRUNKLINE LOCAL AGENCY AERONAUTICS FREIGHT SERVICES TOTALS

Project Report

Number of Contracts Let 15 53 0 0 68
Engineer Estimates of Contracts Let $16,538,187.39 $84,980,819.88 $0.00 $0.00 $101,519,007.27

Low Bid Report
Low Bid Total $17,534,329.18 $82,107,323.29 $0.00 $0.00 $99,641,652.47
% over/under Engineer's Estimate 6.02% -3.38% 0.00% 0.00% -1.85%

All Bids Rejected Report
Number of Contracts - All Bids Rejected 0 0 0 0 0
Engineer Estimate Total $0.00 $0.00 $0.00 $0.00 $0.00
Low Bid Total $0.00 $0.00 $0.00 $0.00 $0.00
% over/under Engineer's Estimate $0.00 #DIV/0! $0.00 0.00% #DIV/0!

Low Bids Pending
Number of To Be Announced Contracts 5 14 0 0 19
Engineer Estimate Total $3,547,058.56 $37,700,859.89 $0.00 $0.00 $41,247,918.45
Low Bid total $4,774,205.45 $39,017,076.96 $0.00 $0.00 $43,791,282.41
% over/under Engineer's Estimate 34.60% 3.49% 0.00% 0.00% 6.17%

Bidder (Bids) Report
Number of Bids Received 38 201 0 0 239
Average # of Bidders per Project 2.53 3.79 0.00 0.00 3.51

LETTING DATES Trunkline Local Agency Aeronautics Freight Services Total

August 6, 2021, Bid Letting - to date
# of Contracts Advertised 21 15 0 0 36
# of Contracts with Warranties 11 0 0 0 11
$ Engineer Estimates of Contracts Advertised (In million) $51,960,237.59 $14,728,140.73 $0.00 $0.00 $66,688,378.32
$ Engineer Estimates of Warranty Contracts (In million) $39,335,383.09 $0.00 $0.00 $0.00 $39,335,383.09

PROGRAM AREA

JULY 2021 LETTING SUMMARY

U P C O M I N G    L E T T I N G    P R O J E C T I O N S
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REGION NO BIDS 1 BID 2 BIDS 3 BIDS 4 BIDS 5 BIDS 6 BIDS 7 BIDS 8 BIDS 9 BIDS
=>10 

BIDS

CONTRACTS 

BY REGION

BAY 4 1 2 1 1 2 11

GRAND 7 1 2 1 1 12

METRO 1 4 3 2 5 3 2 20

NORTH 1 1 1 1 4

SOUTHWEST 1 2 1 4

SUPERIOR 1 1 2 4

UNIVERSITY 1 4 5 1 1 1 13

NUMBER OF 

PROJECTS
0 3 22 15 9 8 6 5 0 0 0 68

NUMBER OF BIDS - BY REGION

JULY 2021
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EXHIBIT A-1 

 

       REQUEST FOR MICHIGAN STATE TRANSPORTATION 

        COMMISSION APPROVAL 

          BID LETTING PRE-APPROVAL 

     July 22, 2021 
 

The following contracts are being submitted for approval. 

             STATE PROJECTS 
 

                   TRUNKLINE CONTRACTS 

 

1. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 001       $24,034,000.00  
Project: RBMP 58152-205623 , ETC 
Local Agreement: 21-5250 
Start Date: September 13, 2021 
Completion Date: November 30, 2022 

Bridge, superstructure, and culvert replacements, watermain relocation, roundabout construction, 
interchange reconstruction, guardrail work, concrete surface coating, approach work and pavement 
markings on 4 bridges along I-75, Monroe County. This project includes two 5-year materials and 
workmanship pavement warranties a 2-year concrete surface coating performance warranty. 

5.00 % DBE participation required 

 

2. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 003       $6,081,000.00  
Project: NH 53034-127032 
Local Agreement: 
Start Date: July 11, 2022 
Completion Date: June 9, 2023 

4.55 mi of hot mix asphalt cold milling and resurfacing, drainage work, guardrail, and pavement 
markings on US-31 from south of the Oceana/Mason county line to north of Meisenheimer Road, 
Oceana, and Mason Counties. This project includes a 5-year materials and workmanship pavement 
warranty. 

4.00 % DBE participation required 

 

3. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 008       $5,053,000.00  
Project: NH 07023-131842 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: September 16, 2022 
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7.54 mi of hot mix asphalt overlay, crushing and shaping shoulders, drainage improvements, guardrail, 
signing and pavement markings on US-41/M-28 from east of M-28/US-141 to the east end of the 
passing lane section east of the Tioga Roadside Park in Covington Township, Baraga County. 

 

3.00 % DBE participation required  

 

4. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 009       $4,499,000.00  
Project: IM 70024-201136 
Local Agreement: 
Start Date: September 13, 2021 
Completion Date: May 27, 2022 

8.06 mi of hot mix asphalt cold milling and resurfacing, median crossover, widening, aggregate base 
drainage, signing and pavement markings on I-196 from east of Byron Road easterly to east of 32nd 
Avenue, Ottawa County. 

5.00 % DBE participation required 

 

5. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 011       $812,000.00  
Project: M 73000-212715 
Local Agreement: 
Start Date: October 4, 2021 
Completion Date: January 28, 2022 

Bridge scaling and plywood false decking removal and disposal on various routes, Genesee, Isabella, 
Lapeer, Midland and Saginaw Counties. 

0.00 % DBE participation required 

 

6. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 018       $1,534,000.00  
Project: M 36031-208602 
Local Agreement: 
Start Date: July 11, 2022 
Completion Date: September 16, 2022 

6.55 mi of hot mix asphalt cold milling and resurfacing, aggregate shoulders, and pavement markings 
on M189 from the Wisconsin/Michigan state line northerly to north of Hiawatha Road in the cites of 
Caspian and Iron River, Iron County. This project includes a 3-year materials and workmanship 
pavement warranty. 

0.00 % DBE participation required 
  

85



 

Page 3 of 7 
 

 

 

7. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 019       $1,349,000.00  
Project: NH 05051-211358 
Local Agreement: 
Start Date: May 2, 2022 
Completion Date: June 30, 2022 

6.22 mi of hot mix asphalt cold milling and resurfacing, corrugations, and pavement markings on M-66 
from north of Old State Road to just south of M-32, Antrim, and Charlevoix Counties. This project 
includes a 3-year material and workmanship pavement warranty. 

2.00 % DBE participation required 

 

8. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 033       $1,089,000.00  
Project: M 10012-208835 
Local Agreement: 
Start Date: June 13, 2022 
Completion Date: August 12, 2022 

3.21 mi of hot mix asphalt cold milling and overlay, concrete curb and gutter, sidewalk, sidewalk ramps 
and pavement markings on M-22 from north of M-115 (Forest Avenue) to north of South Shore Drive 
and M-22 from south of First Street to Betsie Lake Causeway in the village of Elberta and the city of 
Frankfort, Benzie County. This project includes a 3-year materials and workmanship pavement 
warranty. 

0.00 % DBE participation required 

 

9. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 034       $917,000.00  
Project: NH 73073-208854 
Local Agreement: 
Start Date: September 13, 2021 
Completion Date: May 20, 2022 

1.07 mi of hot mix asphalt cold milling and resurfacing, detail 7 and 8 joint repair and pavement 
markings on M-58/M-47 from State Street to Lawndale Road, Saginaw County. This project includes a 
3-year materials and workmanship pavement warranty. 

3.00 % DBE participation required 

 

10. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 035       $2,865,000.00  
Project: NH 53033-128127 
Local Agreement: 21-5000 
Start Date: May 2, 2022 
Completion Date: November 11, 2022 

2.77 mi of hot mix asphalt cold milling and resurfacing, drainage improvements and pavement markings 
on US-31 from Hoague Road to north of the Mason/Manistee county line, Mason, and Manistee 
counties. This project includes a 5-year materials and workmanship pavement warranty. 

5.00 % DBE participation required 
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11. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 036       $624,000.00  
Project: ST 45072-211171 
Local Agreement: 
Start Date: May 16, 2022 
Completion Date: July 8, 2022 

2.30 mi of hot mix asphalt cold milling and resurfacing and pavement markings on M-22 from south of 
Front Street northerly to south of M-204 and from north of Dumas Road northerly to the north side of 
Mill Pond Bridge in the village of Suttons Bay, Leelanau County. This project includes two 3-year 
materials and workmanship pavement warranties. 

3.00 % DBE participation required 

 

12. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 038       $827,000.00  
Project: NH 63172-212744 
Local Agreement: 
Start Date: September 7, 2021 
Completion Date: November 5, 2021 

193.00 ln mi of hot mix asphalt crack treatment and overband crack fill of 2 carpool parking lots on 
various routes in the cities of Auburn Hills, Birmingham, Dearborn, Dearborn Heights, Detroit, Roseville, 
and St. Clair Shores, Macomb, Oakland, and Wayne Counties. This project includes a 2-year pavement 
performance warranty. 

 

0.00 % DBE participation required  

 

13. Letting of September 10, 2021     Prequalification Level: 
Letting Call: 2109 701       $72,559,000.00  
Project: RBMP, IM 33044-210093 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: 495 Calendar Days 

Design-Build Project: 2.00 mi of reconstruction on I-496, ramp extensions, drainage improvements to 
include rehabilitation and capital preventive maintenance on 17 bridges from Lansing Road to the 
Grand River in the city of Lansing, Ingham County. This project contains a 2-year bridge painting 
warranty and a 2-year warranty on concrete surface coating. Alternate 1 (section 2) is an HMA alternate 
and contains two 5-year materials and workmanship pavement warranties. Alternate 2 (section 3) is a 
concrete alternate and contains a 5-year materials and workmanship pavement warranty. This is an 
OJT VIP Pilot Project. Please see Special Provision for Preparation and Consideration of Bids on On-
the-Job-Training Voluntary Incentive Program Projects. Only shortlisted contractors are eligible to bid 
on this project. 

5.00 % DBE participation required 
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LOCAL AGENCY CONTRACTS 

 

14. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 004       $3,628,000.00  
Project: STU 50000-211882 
Local Agreement: 21-5297 
Start Date: 10 days after award 
Completion Date: November 12, 2021 

1.80 mi of hot mix asphalt overlay with base and curb repairs and pavement markings on Garfield Road 
from 17 Mile Road to south of 19 Mile Road, Macomb County. This is a Local Agency project. 

5.00 % DBE participation required 

 

15. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 014       $932,000.00  
Project: STL 74000-206143 
Local Agreement: 21-5311 
Start Date: 10 days after award 
Completion Date: November 10, 2021 

7.10 mi of hot mix asphalt overlay, aggregate shoulders, and pavement markings on Bay City 
Forestville Road from Hoadly Road east to M-19, Sanilac County. This is a Local Agency project. 

3.00 % DBE participation required 

 

16. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 015       $2,377,000.00  
Project: STU 25000-207665 
Local Agreement: 21-5310  
Start Date: 10 days after award  
Completion Date: May 20, 2022 

1.39 mi of hot mix asphalt cold milling and resurfacing, storm sewer, concrete curb, gutter, sidewalk, 
and ramps, signing and pavement markings on Miller Road from Ballenger Highway to Hammerberg 
Road, in the city of Flint, Genesee County. This is a Local Agency project. 

5.00 % DBE participation required 

 

17. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 016       $2,523,000.00  
Project: STU 63000-209484 
Local Agreement: 21-5298  
Start Date: October 1, 2021  
Completion Date: May 13, 2023 

1.13 mi of hot mix asphalt widening for turn lanes and shoulders, concrete curb and gutter, guardrail, 
signing and pavement markings on Pontiac Trail from Haggerty Road to Green Lake Road, Oakland 
County. This is a Local Agency project. 

5.00 % DBE participation required 
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18. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 017       $699,000.00  
Project: STL 20000-205308 
Local Agreement: 21-5248 
Start Date: September 13, 2021 
Completion Date: October 15, 2021 

3.89 mi of hot mix asphalt resurfacing and pavement markings on Twin Bridge Road north of County 
Road 612, Crawford County. This is a Local Agency project. 

2.00 % DBE participation required  

 

19. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 021       $627,000.00  
Project: STL 65000-206008 
Local Agreement: 21-5312 
Start Date: 10 days after award 
Completion Date: October 22, 2021 

8.30 mi of hot mix asphalt ultra-thin overlay, aggregate shoulders and pavement markings on various 
routes, Ogemaw County. This is a Local Agency project. 

3.00 % DBE participation required 

 

20. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 024       $1,605,000.00  
Project: STL 03000-212032 
Local Agreement: 21-5315  
Start Date: 10 days after award  
Completion Date: May 27, 2022 

4.11 mi of hot mix asphalt overlay, shoulders, and pavement markings on 135th Avenue/Hayes 
Road/136th Avenue from the east city limits of Wayland to Patterson Road and Division Street from 
142nd Avenue to south of 146th Avenue, Allegan County. This is a Local Agency project. 

3.00 % DBE participation required   

 

21. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 030       $834,000.00  
Project: STUL 03000-207255 
Local Agreement: 21-5299  
Start Date: 10 days after award  
Completion Date: May 14, 2022 

0.13 mi of bridge rehabilitation and road reconstruction includes replacing the bridge decking with 
laminated wood and steel grating, hot mix asphalt cold mill and resurface, concrete curb and gutter and 
pavement markings on 2nd Street from M-89 to Brady Street in the city of Allegan, Allegan County. This 
is a Local Agency project. 

3.00 % DBE participation required 
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22. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 039       $7,839,000.00  
Project: STU 63000-207705 , ETC 
Local Agreement: 21-5322  
Start Date: 10 days after award  
Completion Date: June 1, 2023 

0.46 mi of construction of a roundabout includes hot mix asphalt and concrete pavement, concrete 
curb, gutter and sidewalk, storm sewer and pavement markings and bridge replacement and approach 
work on Avon Road at Dequindre Road and over the Clinton River, Oakland County. This is a Local 
Agency project. 

5.00 % DBE participation required 

 

  UPTRAN (RAIL) 

 

23. Letting of August 6, 2021      Prequalification Level: 
Letting Call: 2108 007       $21,277,000.00  
Project: 38000-204744 
Local Agreement: 
Start Date: March 7, 2022 
Completion Date: September 30, 2024 

0.3 miles of road reconstruction/rehabilitation on Mechanic Street, Jackson Street, Blackstone Street, 
and Van Buren Street in coordination with railroad bridge replacement over Mechanic Street and 
Jackson Street with retaining walls, Amtrak Michigan Line track work with grade raise, municipal utility 
relocation, and maintaining traffic in the city of Jackson, Jackson County. Only shortlisted contractors 
are eligible to bid on this project. 

0.00 % DBE participation required 
 

On receipt of your approval, projects will, at the Director’s discretion, be processed and awarded to the low 

bidder.  I approve the project described in this agenda and authorize the award by the responsible 

management staff of MDOT to the extent authorized by and in accordance with the December 14, 1983, 

resolution of the State Transportation Commission and the Director’s delegation memorandum of April 7, 2021. 

      Respectfully submitted, 
      
       
 

  Paul C. Ajegba 

        Director 
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EXHIBIT B

Department Projects

Items to the Commission - July 22, 2021

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease

Total 

Percent

$32,645,244.61 $39,357,677.21 $6,712,432.60 20.56%

# Region

Control 

Section Job Number  Project Description Prime Contractor

Original Contract 

Amount

Final Contract 

Amount Increase Percent 

Date Work 

Started Expect Compl.

Actual 

Compl. Finaled Date

Designed by MDOT (M) 

or Consultant (C) Reason for Additional Project Costs

1 University 47066 120357

11.43 mi of hot mix asphalt cold milling and resurfacing, concrete 

pavement repairs, culvert, drainage, guardrail, cablebarrier, signage, 

shoulder corrugations and pavement markings on I-96 at various 

locations from M-52 to M-59, Ingham and Livingston Counties. 

Rieth-Riley 

Construction Co., 

Inc. 

$14,323,213.36 $16,891,709.87 $2,568,496.51 17.93% 4/8/2018 4/30/2020 4/30/2020 10/15/2020 M

Reason #1: CM #2 ($5,164.00), CM #3 ($83,008.00), and CM #4 ($76,736.00) increased item Pavt 

Joint and Crack Repr, Det 7.  This item was increased due to the condition of the composite pavement 

being in worse condition than planned.  The additional repairs were deemed necessary to optimize the 

pavement repairs. 

Reason #2: CM #1 increased item HMA, 3E3 ($151,669.85).  Additional quantity was required as the 

base course on the shoulders had to be placed closer to 5' with a safety edge, rather than the 

proposed 4' width. 

Reason #3: CM #5 increased item HMA, 4E30 ($430,002.75), CM #6 increased items Cold Milling 

HMA Surface ($69,964.52) and CM #7 increased item Cold Milling HMA Surface ($20,212.10).  These 

items were increased due to the approach adopted to address the heavily distressed longitudinal 

joints between lanes and shoulders on I-96 within the project limits. MDOT decided to cold mill into the 

lane and shoulder joint to remove the distressed loose material prior to placement of the leveling HMA 

mix. This was done for the long-term performance of the pavement and prevent rapid deterioration of 

these longitudinal joints after completion of the contract work.

Reason #4: CM #8 increased items Cold Milling HMA Surface ($28,881.28), Cold Milling Conc Pavt 

($901.46), HMA, 5E3 ($101,435.21) and CM #11 increased items Cold Milling HMA Surface 

($60,293.80), CM #11 HMA, 5E3 ($150,815.84).  These items were increased due to the poor 

condition of the weigh stations within the project limits that needed to be resurfaced. 

Reason #5: CM #6 increased item HMA, 5E30 ($321,942.52) and item HMA, 4E30 ($87,720.75).  

These items were increased due to the HMA top course yielding slightly heavy.  After reviewing the 

daily yield calculations, this work was deemed acceptable by MDOT.

Reason #6: CM #6 increased item Excavation, Earth ($112,348.20).  The sections of the median with 

proposed cable barrier being installed required a 1:6 slope. Topsoil had to be stripped so the 

embankment could be placed. This increase was due to the quantity being miscalculated during 

design.

Reasons 1-6 account for $1,701,096.28, or 66% of the total increase to the project costs.

2 Bay 25032 204664

Rehabilitation of 12 bridges including superstructure, substructure and 

joint repair, thrie beam retrofit, epoxy overlayand pressure relief joint on 

various routes in the cities of Flint and Swartz Creek, Genesee and 

Lapeer Counties. 

Z Contractors, Inc. $1,046,577.05 $1,199,860.21 $153,283.16 14.65% 6/10/2019 1/8/2020 1/8/2020 3/25/2021 M

Reason #1: CM #2 increased item Str, Steel, Retrofit, Furn, F Erect R06 of 25042 ($23,640.00).  CM 

#4 added items Structural Steel Crack Repair, S09 ($8,000.00), Welded Fascia Repair, S09 of 25032 

($8,000.00), Force Account Welded Repair, S17 ($8,500.00), Structures, Rem Portions S09, 

Additional ($17,500.00) and increased items Heat Straightening Steel S09 of 25032 ($10,500.00), 

Steel Str, Cleaning, Partial, 4 S09, Additional ($22,500.00), Steel Str, Coating, Partial, T 4 S09, 

Additional ($13,500.00). During construction, additional steel was discovered deteriorated and 

damaged requiring repairs. 

Reason 1 accounts for $112,140.00, or 73% of the total increase to the project costs.

Number of ProjectsOver 10% (16 Total)

Total Over the Original Cost (All MDOT)
Total Over the Original Cost 

(MDOT/MDOT)
Total Over the Original Cost (MDOT/Cons)

$6,712,432.60 $5,237,619.63 $1,474,812.97 
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4 Grand 70023 123859

0.37 mi of hot mix asphalt reconstruction, concrete pavement, curb, 

gutter, sidewalk and ramps, drainage, signals and pavement markings 

on I-196BL at 112th Avenue, Ottawa County.

Georgetown 

Construction 

Company

$778,597.09 $857,913.25 $79,316.16 10.19% 9/30/2019 9/1/2020 5/22/2020 3/18/2021 M

Reason #1: CM #1 added items Culv End Sect, 24 inch ($1,500.00), Dr Structure Cover, Type B 

($850.00), Dr Structure, 48 inch dia ($2,000.00), and Sewer, CI A, 24 inch, Tr Det B ($12,000.00). 

These items were needed to provide drainage at the truck loon located on the south side of eastbound 

I-196BL, west of 112th Avenue. Prior to the project, drainage was maintained in this area with ditching 

south of the roadway.  The plans called for relocating this ditch; however, the required elevation of the 

truck loon was up to 4.5 feet higher than shown on the plans. The error in elevation was confirmed 

with MDOT design staff and cross-sections of the truck loon were provided which indicated the ditch 

was filled when maintaining required slopes with the correct elevation.

Reason #2. CM #2 increased item Dr Structure, 24 inch dia ($1,300.00) and added items Dr Structure 

Cover, Type B ($850.00), Dr Structure, 48 inch dia ($6,000.00), Sewer, CI A, 24 inch, Tr Det B 

($4,800.00), and Sewer, CI A, 12 inch, Tr Det B ($17,437.00). CM #3 increased item Culv, CI E, 18 

inch ($13,260.00).  These items were needed to install additional drainage along the south side of 

eastbound I-196BL. The plans called for maintaining the existing ditch in this area. Existing site 

features would not allow for the construction of a ditch that meets current design standards. 

Reasons 1 & 2 account for $59,997.00, or 76% of the total increase to the project costs.

5 Southwest 11031 209929

Concrete full depth repair, traffic signal detection upgradeand pavement 

markings on M-139 at Napier Avenue, PipestoneRoad and Nickerson 

Avenue, Berrien County.

Rigid Pavement 

Construction LLC 
$443,487.32 $515,218.78 $71,731.46 16.17% 6/6/2020 8/28/2020 8/24/2020 3/18/2021 M

Reason #1: CM #1 increased item Pavt Repr, Nonreinf Conc, 10 inch.  Additional funds became 

available and were used to patch additional areas of the road that were found in poor condition.

Reason 1 accounts for $50,524.00, or 70% of the total increase to the project costs.

3/25/2021 M

Reason #1: CM #1 added item Schedule Acceleration to account for the cost to accelerate due to the 

delayed start ($269,288.97). The justification for this addition to the contract was consideration of the 

additional length of time that was going to be necessary to operate both the local 1.5 mile detour and 

the 34 mile truck (state route) detour.  While in the development/design phase of the project MDOT 

negotiated both detours with the Village of Nashville based on having the detours in place from after 

the Memorial weekend to the August festival date.  This time frame was important to the Village do to 

the condition of their local road surfaces along local detour route, condition of the local road crossing 

of creek just east of our crossing being replaced as well as impact to school bus routing and local 

agricultural needs from March to the Memorial weekend.  To this end, MDOT negotiated using the 

Village system as a local detour without upgrading the Villages facilities as a part of the project cost 

and mitigating other potential costs that would have been a consideration for impacting school 

programs due to the detours.  MDOT’s contractor bid the project based language that was not 

consistent with this agreement which would have allowed the contractor to start the detours in March 

instead of the intended post Memorial weekend.  This would have more than double the length of time 

for the detour routes to be active.   The Grand Rapids TSC (GRSTC)  is confident that the accelerated 

costs approved to maintain the agreement with the Village of Nashville would have been offset by 

improvements to the local detour route surface and drainage enhancements as well as ensuring 

school operations on the same detour route.  The GRTSC is also confident that had the error in the 

progress document not been a factor the overall cost of the project would have been proportionally 

higher based on the short time frame allowed for the work as discussed above.  The end date for the 

detour operation was indeed chosen to accommodate the Villages 150th Anniversary celebration and 

also chosen to not impact Fall school and Fall harvest operations locally.  It should also be noted that 

this end date was also critical to avoid interlocking the 34 mile truck route detour with another 

coordinated project detour along M-66 that needed be placed south of this location avoiding further 

delay as that coordinated project detour had a 39 mile detour.  This is  significant due to M-66’s status 

in this area as a Super load transport route servicing industry in the Kalamazoo and Battle Creek area 

connecting I-94 to I-96.

Reason #2: CM #7 added item Force Account 12” Watermain Work ($148,745.45). The justification 

for the additional watermain work was in consideration for the physical location of the watermain 

encountered.  The Village of Nashville located their main for design and utility coordination in 

consideration of the proposed project work.  The Village located the main in error identifying the 

previous watermain location and not the watermain crossing the creek the contractor encountered.  

Because the watermain encountered was in direct conflict with the proposed project work MDOT 

approved the cost to replace the impacted watermain after consulting MDOT’s utilities central office 

staff and gaining consensus and approval from FHWA consistent with our approved utilities 

coordination/relocation procedures.  This consensus and approval was founded on the fact that the 

project would have needed to provide for the relocation of the watermain in the original letting plans 

due to the project impact had the correct location been given at the time for design and final plans.

Reasons 1 & 2 account for $418,034.42, or 95% of the total increase to the project costs.

3 Grand 08052 123181

Bridge replacement with prefabricated superstructure, approach work, 

concrete curb, gutter, sidewalk, cofferdams, steelpiles, sewer, culvert, 

drainage, guardrail and pavement markings on M-66 over Quaker Brook 

in the village of Nashville,Barry County.

Davis 

Construction, Inc. 
$1,932,132.98 $2,372,815.51 $440,682.53 22.81% 3/25/2019 9/30/2020 12/6/2019
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6 Superior 42021 201186

26.40 mi of hot mix asphalt resurfacing, concrete sidewalk,sidewalk 

ramps, guardrail height adjustment and pavement markings on M-26 

from US-41 in Phoenix north to Copper Harbor and on US-41 from 

Copper Harbor east to the end of US-41, Keweenaw County. 

Bacco 

Construction 

Company 

$3,690,985.03 $4,288,180.73 $597,195.70 16.18% 5/4/2020 8/15/2020 10/21/2020 3/11/2021 M

Reason #1: CM #3 added item HMA, LVSP Additional Scratch Course.  Existing pavement conditions 

needed additional scratch course to provide proper depth for cores and to maintain even cross section 

of overlayed HMA. 

Reason 1 accounts for $404,000.00, or 68% of the total increase to the project costs.

7 Grand 54014 204599

Bridge rehabilitation of 8 structures including concrete deck and barrier 

patching, epoxy overlay, replacement of expansion joint and end header, 

healer/sealer, guardrail and approach work on US-131 from Indian Lakes 

Road north to 9 Mile Road (Penasha Road), Kent, Mecosta, and 

Osceola Counties. 

Anlaan 

Corporation 
$897,233.41 $1,078,962.19 $181,728.78 20.25% 4/29/2020 7/27/2020 7/17/2020 4/15/2021 M

Reason #1: CM #1 added items Pavt Mrkg, Wet Reflective, Type R, Tape, 6 inch, White, Temp 

($89,424.00) and Pavt Mrkg, Wet Reflective, Type R, Tape, 6 inch, Yellow, Temp ($89,424.00).   

These items were added to increase worker and motorist safety while also reducing user delay cost 

through the use of a wider/materially improved temporary wet reflective tapes.

Reason 1 accounts for $178,848.00, or 98% of the total increase to the project costs.

8 Metro 50092 127635

0.14 mi of construction of hot mix asphalt passing flare, guardrail 

replacement, micro-surfacing and overband crack filling of carpool lot 

and pavement markings on M-19 (New HavenRoad) at the I-94 

westbound on ramp, Macomb County.

M. L. Chartier 

Excavating, Inc. 
$368,784.40 $552,629.36 $183,844.96 49.85% 5/27/2020 10/23/2020 10/14/2020 4/1/2021 M

Reason #1: CM #1 increased item Phragmites Plant Material Handling and Disposal, LM 

($66,466.41).   During construction it was found that this item was underestimated and quantities were 

increased to account for the actual volume of phragmites handling and disposal work performed.

Reason #2: CM #1 added item Subgrade Undercutting, Type II ($39,210.89) and CM #2 increased 

item Subgrade Undercutting, Type II ($23,165.87).  During construction, while excavating, unsuitable 

subgrade soils were encountered and Subgrade Undercutting was needed.

Reasons 1 & 2 account for $128,843.17, or 70% of the total increase to the project costs.

9 North 15011 209141

1.94 mi of hot mix asphalt temporary widening and drainage 

improvements on US-31 from Heise Road northerly to Barnard Road, 

Charlevoix County. 

Elmer's Crane and 

Dozer, Inc. 
$1,255,000.03 $1,578,653.29 $323,653.26 25.79% 9/8/2020 11/6/2020 11/11/2020 4/15/2021 M

Reason #1: CM #4 increased item Embankment, CIP, Special.  During excavation for the construction 

of the temporary widening and ditch section, unsuitable soils were encountered. The unsuitable soils 

consisted of mainly soft and plastic clay, and extended beyond the original excavation limits defined in 

the plans. MDOT revealed that the clay layer would be within the influence of the new road section 

being constructed the following year, Job Number 200957A US-31 Roadway Reconstruction, and 

would need to be removed.

Reason 1 accounts for 100% of the total increase to the project costs.

10 Southwest 39051 202025

4.56 mi of hot mix asphalt cold milling and resurfacing, full depth 

concrete pavement repairs, shoulder work and pavement markings on 

US-131BR from Dunkley Street to US-131, Kalamazoo County. 

Cipparrone 

Contracting, Inc. 
$1,547,334.95 $1,830,029.60 $282,694.65 18.27% 8/17/2020 10/9/2020 10/9/2020 4/8/2021 M

Reason #1: CM #1 increased items Pavt Repr, 2.5 foot, Nonreinf, 10 inch, Special ($132,904.72) and 

Pavt Repr, 2.5 foot, Rem, Special ($92,011.68). These items needed to be increased because during 

design the quantities were inadvertently calculated incorrectly and MDOT decided to repair additional 

severely damaged areas for a safer roadway to the motoring public.

Reason 1 accounts for $224,916.40, or 79% of the total increase to the project costs.

11 University 46062 209982

1.84 mi of hot mix asphalt cold milling and single course resurfacing and 

pavement markings on US-223 from Division Street to Norfolk Southern 

Railroad crossing and from Humphrey Highway to west of Van Highway, 

Lenawee County.

Gerken Paving, 

Inc. 
$572,804.55 $654,060.30 $81,255.75 14.19% 8/10/2020 10/29/2020 10/29/2020 4/8/2021 M

Reason #1: CM #3 increased items HMA, 5E3, High Stress ($67,620.00) and Cold Milling HMA 

Surface ($11,616.00).  MDOT decided to add additional milling and resurfacing on US-223 from 

Division to Winter St in the Eastbound and Westbound driving lanes because of the road's poor 

condition. The contract work was anticipated to stop at western spring point of US-223 and Division 

street, however additional maintenance funding was available, which allowed for the additional paving.

Reason 1 accounts for $79,236.00, or 97% of the total increase to the project costs.

12 University 23021 209055

0.04 mi of railroad crossing reconstruction and sidewalk ramps on M-79 

east of Lincoln Street at the Grand Trunk WesternRailroad and on M-50 

between Amity Street and McClure Street at the Grand Trunk Western 

Railroad in the city of Charlotte, Eaton County. 

Anlaan 

Corporation 
$139,801.00 $201,708.77 $61,907.77 44.28% 8/24/2020 9/29/2020 9/29/2020 4/15/2021 M

Reason #1: CM #1 increased item Conc Base Cse, Nonreinf, 9 inch, Modified. The limits of the work 

were extended due to the concrete base course being heavily distressed. During construction once 

the HMA surface was removed it became apparent that the long term performance of the pavement 

section would have been severely compromised if the distressed concrete was not removed.  The 

additional work performed allowed for the longest lasting pavement with the best transition through the 

Railroad crossing for the public.

Reason 1 accounts for $41,692.00, or 67% of the total increase to the project costs.
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13 University 33091 208284

0.84 mi of hot mix asphalt cold milling and resurfacing withshoulder work 

on M-52 from M-106 to Green Road in the village of Stockbridge, Ingham 

County.

Michigan Paving 

and Materials 

Company 

$270,313.42 $314,923.31 $44,609.89 16.50% 6/17/2020 9/29/2020 9/29/2020 4/22/2021 M

Reason #1: CM #1 added $27,326.25 to the project.  A rectangular rapid flashing beacon was installed 

at the M-52 and Elizabeth Street intersection to provide additional safety for pedestrians crossing M-

52 when traveling to school.

Reason 1 accounts for $27,326.25, or 61% of the total increase to the project costs.

14 Metro 63102 208477

Structure rehabilitation, retaining wall repair, bridge railing patching, cap 

repair and approach work along I-696 nearCoolidge Highway in the cities 

of Oak Park and Huntington Woods, Oakland County.

Z Contractors, Inc. $1,054,543.38 $1,209,895.16 $155,351.78 14.73% 4/21/2020 6/15/2021 9/23/2020 5/20/2021 M

Reason #1: CM #3 added item Emergency Repair for Panel 5, Wall 4.  After the hand chipping of the 

upper portion of the wall was complete, a large crack and void were discovered in the panel. MDOT 

determined that Panel 5 needed to be repaired immediately. 

Reason 1 accounts for $152,768.70, or 98% of the total increase to the project costs.

15 Grand 34044 209902
0.01 mi of upgrading rest area lighting luminaire heads to LED on I-96 

westbound at the Portland Rest Area, Ionia County.

J. Ranck Electric, 

Inc. 
$68,557.66 $80,424.93 $11,867.27 17.31% 1/19/2021 2/19/2021 2/18/2021 5/20/2021 M

Reason #1: CM #1 added Exterior Lighting Control, Special ($971.25).  During construction it was 

noticed that the exterior lights are constantly on.  MDOT directed the contractor to wire the circuit 

controlling these light fixtures to allow for the fixtures to turn off during daylight, and turn on during 

night hours.

Reason #2: CM #1 added items Light Fixture Hardware, Special ($5,745.08) and Light Pole, Pole Cap 

($1,133.60). During construction pole caps were found to be missing and additional hardware was 

required to mount the new lights to the existing fixtures.

Reasons 1 & 2 account for $7.849.93, or 66% of the total increase to the project costs.

16 Southwest 13092 116324

0.37 mi of brick pavement reconstruction, storm sewer, concrete curb, 

gutter and sidewalk and watermain on M-99 (Superior Street) from Ash 

Street to Vine Street in the city of Albion, Calhoun County.

Hoffman Bros., 

Inc. 
$4,255,878.98 $5,730,691.95 $1,474,812.97 34.65% 4/3/2017 11/1/2019 11/1/2019 5/13/2021 C

Reason #1:  CM #14 added items Bettermnt Only-Clay Brick Paver Rd. On a Bit. Setting Bed 

($50,214.90), Clay Brick Paver Rdwy., On A Bit-Setting Bed ($729,654.28), HMA, Ultra Thin, High 

Volume ($137,342.40), HMA, Ultra Thin, Low Volume Parking Areas ($12,291.40), Pavt, Rem 

Modified (Brick) Include Cure Removal ($96,919.04), and  Pavt, Rem Modified (HMA) Include Cure 

Removal ($30,866.56). This project was built as per plans from Point Of Beginning at Ash Street 

northerly to the Amtrak Railroad crossing. The plan cross section was new brick over 1" sand setting 

bed over geotextile fabric over new concrete base course. The concrete base course had 2" diameter 

weep holes for surface water drainage. In 2017 shortly after the road was open to traffic, and after 

several freezing periods and rainy periods, the bricks were upheaved in some areas and settled down 

in other areas. It appeared that the surface water was not draining through the weep holes in the 

concrete base course. MDOT decided to rebuild all of 2017 season's brick work, using new brick and 

using an HMA setting bed instead of the original sand setting bed and geotextile fabric under the brick. 

Reason 1 accounts for $1,057,288.58, or 72% of the total increase to the project costs.
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EXHIBIT B

Local Projects

Items to the Commission - July 22, 2021

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease
Total Percent

$9,951,339.24 $11,323,245.94 $1,371,906.70 13.79%

# Region

Control 

Section Job Number  Project Description Prime Contractor

Original Contract 

Amount

Final Contract 

Amount Increase Percent 

Date Work 

Started Expect Compl.

Actual 

Compl. Finaled Date

Designed by Local (L) 

or Consultant (C) Reason for Additional Project Costs

1 University 33065 126694

Bridge removal and replacement with a prefabricated truss 

structure and approach work on Columbia Road over Grand 

River, Ingham County.

Davis Construction, 

Inc. 
$1,777,083.39 $2,001,624.56 $224,541.17 12.64% 8/14/2017 8/2/2019 5/9/2019 3/4/2021 C

Reason #1: CM #4 added items Battery Back-Up System ($18,690.00), Detector, Microwave Vehicle 

($22,050.00), One Message LED Blank-Out Sign ($8,085.00), Cable, Sec, 600V, 1, 3/C#6 ($945.00), 

Conduit, DB, 1, 3 inch ($4,263.00), Controller and Cabinet, Digital Type ($11,728.50), Fish Beacon, 

Contr & Cab, Solid State ($3,517.50), Hh, Polymer Conc ($2,940.00), Power Co. (Est. Cost to 

Contractor) ($2,000.00), Serv Disconnect ($2,520.00), Sign Optical, LED ($2,835.00), WirelessIntercn, 

Sign Mtd Flasher, Master ($4,200.00), WirelessIntercn, Sign Mtd Flasher, Remote ($4,200.00),   Wood 

Pole, CI 4, 30 foot ($4,095.00), and Wood Pole, Fit Up, Sec Cable Pole ($1,680.00).  CM #5 added, 

increased and decreased items totaling ($41,836.84).   

Upon completion of the contract work to construct the through truss bridge it was determined that there 

was a sight distance issue on the East side of the structure at the intersection with the southern leg of 

Waverly Road.  To address the potentially dangerous situation Ingham County Road Commission 

determined that a vehicle warning system would need to be installed.   The cost of the system was 

100% paid by the Ingham CRC.

Reason 1 accounts for $135,585.84, or 60% of the total increase to the project costs.

2 Bay 56000 130265

2.28 mi of cold in place recycling, hot mix asphalt base 

crushing, shaping, resurfacing and shoulder widening, 

drainage, and pavement markings on 11 Mile Road from 

LaPorte Road north to Odd Road then east on Odd Road to 

Porter Road then north on Porter Road to Pine River, Midland 

County. 

D. J. McQuestion & 

Sons, Inc. 
$867,117.93 $989,263.83 $122,145.90 14.09% 8/19/2019 2/15/2020 6/25/2020 3/25/2021 C

Reason #1:  CM #1 added items Shoulder, CI II ($22,284.00) and Approach, CI II ($4,456.80).  CM #2 

increased item Aggregate Base, Modified ($47,031.12).  After reviewing the CIPR mix design, it was 

decided to eliminate the crush and shape sections, and CIPR the entire project for a more 

consistent/structural base.  Aggregate Base, Modified was  increased in accordance with the CIPR mix 

design.  These changes will benefit the life expectancy of this road and made for a more consistent 

constructed product.

Reason 1 accounts for $73,771.92, or 60% of the total increase to the project costs.

3 Bay 73000 200277

0.51 mi of hot mix asphalt crushing, shaping and resurfacing, 

rumble strips, signing and pavement markings on Swan Creek 

Road at South River Road, Saginaw County. 

Mid-State 

Earthworks, Inc. 
$702,624.48 $812,028.63 $109,404.15 15.57% 7/8/2019 4/29/2020 4/29/2020 4/15/2021 C

Reason #1: CM #2 added items Sewer, CI A, 12 inch, Tr Det A, CSP ($49,045.50), Sewer, CI E, 12 

inch, Tr Det B ($7,370.00), Sewer, CI E, 15 inch, Tr Det B ($7,290.00), Dr Structure, 48 inch dia 

($7,300.00), Dr Structure Cover, Type G ($4,550.00), and Culv, CI E, 12 inch ($2,200.00). The  

Saginaw County Road Commission decided to eliminate the proposed open ditch and instead a storm 

drainage system was designed then added to the project. These items were required to complete the 

new storm system and tie into the existing drainage.  These items were paid 100% by the Saginaw 

CRC.

Reason 1 accounts for $77,755.50, or 71% of the total increase to the project costs.

4 Southwest 39000 130822

0.49 mi of hot mix asphalt cold milling and surfacing, 

aggregate shoulders, signing and pavement markings on K L 

Avenue from west of Drake Road to Drake Road, Kalamazoo 

County.

Rieth-Riley 

Construction Co., 

Inc. 

$509,338.76 $596,020.53 $86,681.77 17.02% 7/16/2018 6/5/2019 6/5/2019 4/15/2021 C

Reason #1: CM #3 added items Remobilization ($5,428.75) and Aggregate Base, 4 inch ($9,863.70). 

CM #4 added items Geotextile, Separator ($1,200.00) and Riprap, Plain ($23,600.00). CM #5 added 

items Traffic Control Increase ($9,690.68), Trenching, Modified ($11,250.00), and HMA, 4E3 

($18,169.31). These items were due to a seasonal suspension of work requested by Kalamazoo County 

Road Commission.  Arcadia Creek, which runs through a ditch to the South of KL Avenue was flowing 

higher than anticipated during design.  Due to water encroaching into the trenching and widening limits, 

Kalamazoo CRC paused work to determine a solution.  These items were 100% paid for by Kalamazoo 

CRC.

Reason 1 accounts for $79,202.44, or 91% of the total overrun of the project costs.

5 University 81000 129377

Removal and replacement of bituminous surface, replacement 

of expansion joint, substructure repairs and approach work on 

Austin Road and Sharon Valley Road over the River Raisin 

and on McCollum Road over the Saline River, Washtenaw 

County. 

E.T. MacKenzie 

Company 
$1,920,965.12 $2,276,219.84 $355,254.72 18.49% 6/4/2018 7/9/2019 6/14/2019 4/15/2021 C

Reason #1: CM #7 added items Artesian Containment ($31,550.00), Piezometer Well ($64,000.00), and 

Well Screen, Exterior ($13,435.00).  CM #8 added items Grout Ports ($34,391.50), Grouting, Clean Up 

($13,545.09), and Pressure Grouting ($74,651.50).  CM #10 added item Cofferdams, Left in Place 

($204,500.00).  These items were necessary to properly remediate an Artesian issue discovered during 

construction on Abutment A. The placement of the tremie seal showed water from the Artesian had 

made the foundation unstable on Abutment A. 

Reason 1 accounts for 100% of the total overrun of the project costs.

6 University 81000 133161

Bridge removal and replacement with a three sided culvert and 

approach work on Saline Milan Street over the Koch Drain, 

Washtenaw County.

Anlaan Corporation $1,385,259.96 $1,530,071.06 $144,811.10 10.45% 7/2/2019 5/15/2020 5/11/2020 4/15/2021 C

Reason #1: CM #4 increased item Wingwall, Precast ($83,420.10). This item was increased due to the 

actual final field measurement of the item found during construction. 

Reason #2: CM #5 added item Subgrade Undercutting, Modified ($20,577.18).   The undercuts needed 

to be replaced because the clay soil below the newly placed sand trapped water and caused pumping in 

the subbase. 

Reasons 1 & 2 account for $103,997.28, or 72% of the total increase to the project costs.

$1,354,751.13 

Total Over the Original Cost (Local/Cons)Total Over the Original Cost (All  Local)

$1,371,906.70 

Number of Projects Over 10% (9 Total)

Total Over the Original Cost          

(Local/Local)

$17,155.57
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EXHIBIT B

Local Projects

Items to the Commission - July 22, 2021

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease
Total Percent

$9,951,339.24 $11,323,245.94 $1,371,906.70 13.79%

# Region

Control 

Section Job Number  Project Description Prime Contractor

Original Contract 

Amount

Final Contract 

Amount Increase Percent 

Date Work 

Started Expect Compl.

Actual 

Compl. Finaled Date

Designed by Local (L) 

or Consultant (C) Reason for Additional Project Costs

Number of Projects Over 10% (9 Total)

7 North 24555 119374

2.25 mi of hot mix asphalt base crushing, shaping and 

resurfacing, trenching, drainage, signing and pavement 

marking on North Conway Road from Hathaway Road north to 

Edward Road, Emmet County.

J & N Construction, 

LLC 
$1,106,537.56 $1,231,868.05 $125,330.49 11.33% 8/22/2018 8/2/2019 8/2/2019 4/29/2021 C

Reason #1:  CM #1 added items Culv End Sect, 18 inch End Flare ($800.00), Culv, CI, 24 inch Poly 

Coated Outlet Pipe ($8,552.96), Dr Structure Cover, Type G Inlet Grate ($800.00), Dr Structure, 72 inch 

dia Drainage Structure Catch Basin ($4,620.00),  Dr Structure, Tap, 48 inch dia Drainage Structure 

Catch Basin ($2,200.00), Pavt, Rem Conc Drive Conc Approach ($4,688.72), Riprap, Heavy Rip Rap 

Armoring ($26,250.00), Sewer, CI A, 18 inch, Tr Det B Lateral Ditch culvert ($16,557.75), and Sewer, CI 

E, 24 ich, Tr Det B Conc Pipe Cross Culvert ($4,486.04).  CM #2 added items Culv, CI E, 15 inch 

Concrete Pipe 15 inch ($3,584.00), Culv, CI E, 24 inch Concrete Pipe 24 inch ($13,590.00), Culv, CI E, 

18 inch Culvert 18 inch CMP ($3,696.00), Culv, CI E, 24 inch Culvert 24 inch CMP ($3,600.00), and 

Culv, Slp End Sect, 1 on 4, 24in, Transv End Section ($2,400.00).  The project site was not suitable for 

the drainage features that were incorporated into the design and caused storm runoff to adversely 

effected a property owner.  The project had to be re-designed during construction to accommodate 

drainage corrections, features to control storm water runoff, control the storm water runoff velocity in the 

ditch sections, and to construct a more suitable storm water discharge location.

Reason 1 accounts for $95,825.47, or 76% of the total overrun of the project costs.

8 Superior 31000 209558

0.56 mi of hot mix asphalt cold milling and resurfacing, adjust 

drainage structures and pavement markings on Rockland 

Street from US-41 to Lake Linden Avenue, Lake Linden 

Avenue from US-41 to Calumet Avenue and Lake Linden 

Avenue from Calumet Street to Hecla Street, Houghton 

County. 

Payne & Dolan Inc. $164,585.50 $181,741.07 $17,155.57 10.42% 7/7/2020 8/14/2020 7/23/2020 4/29/2021 L

Reason #1: CM #2 increased items HMA, 5E1 ($9,227.45) and HMA, 5E1 ($2,085.35). The plan depth 

cold milling operation exposed thinner pavement areas than existing plan thickness so these areas 

needed additional aggregate base work, hand patching, and paving to ensure a uniform plan depth and 

grade.

Reason 1 accounts for $11,312.80, or 66% of the total overrun of the project costs.

9 Bay 25402 126579

0.01 mi of removal of existing culvert, construction of precast 

concrete culvert and approach work on 12th Street over 

Carman Creek in the city of Flint, Genesee County.

Anlaan Corporation $1,517,826.54 $1,704,408.37 $186,581.83 12.29% 6/24/2019 7/17/2020 6/18/2020 5/20/2021 C

Reason #1: CM # 3 added item Utility Conflict.  This item was for idled equipment and additional soil 

erosion controls which were needed due to a utility conflict with an 8 inch gas main owned by 

Consumers Energy.  This item was 100% paid for by the City of Flint. 

Reason 1 accounts for $145,537.31, or 78% of the total overrun of the project costs.
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Current Summary of MDOT Projects

Current Month, June 2021 $91,089,439.45 $92,951,772.79 2.04%

May 2021 $32,606,105.17 $34,099,237.96 4.58%

April 2021 $63,570,150.11 $62,686,767.45 -1.39%

2021 Fiscal Year $658,177,116.67 $668,570,908.67 1.58%

Five Year Summary of MDOT Projects

2017 $865,144,563.78 $862,462,531.03 -0.31%

2018 $625,072,360.55 $634,821,481.36 1.56%

2019 $1,116,644,266.64 $1,116,217,220.06 -0.04%

2020 $827,434,317.54 $831,112,832.97 0.44%

2021 $494,029,003.10 $497,019,142.13 0.61%

Calendar

Year

Original Contract 

Cost

Final

Contract Cost
Percent Difference

Percent Difference

Performance Matrix:  Comparison of Original Contract Costs and Final Contract Costs

Time Period
Original Contract 

Cost
Final Contract Cost
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MDOT
CONSTRUCTION PROJECTS FINALED IN APRIL 2021

Total Original 

Contract Amount

Total Final Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
63,570,150.11 62,686,767.45 (883,382.66) -1.39% 7 36

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons. PE Oversight

Bay 4/8/2021 ST        26011     132146A      $759,837.65 $669,520.73 (90,316.92) -11.89% 6/3/2019 6/12/2020 9/17/2019 -269 M Jason Garza - Mt Pleasant TSC

Bay 4/8/2021 HSIP      73000     206487A      $596,746.00 $570,944.30 (25,801.70) -4.32% 6/15/2020 12/9/2020 12/9/2020 0 M Armando Lopez - Bay Region Office

Bay 4/15/2021 GF19      25074     204083A      $2,320,169.70 $2,068,613.96 (251,555.74) -10.84% 6/3/2019 8/24/2019 8/24/2019 0 M Keith Brown-Davison TSC

Bay 4/29/2021 NH        77024     202464A      $176,174.00 $178,321.63 2,147.63 1.22% 6/11/2020 9/5/2020 9/5/2020 0 C Armando Lopez - Davison TSC

Grand 4/15/2021 M         08071     202999A      $1,548,759.26 $1,540,099.06 (8,660.20) -0.56% 7/29/2019 8/25/2020 8/25/2020 0 M Dave Helmstetter - URS Corporation

Grand 4/15/2021 NH        41000     200144A      $513,000.00 $503,669.57 (9,330.43) -1.82% 7/22/2020 9/25/2020 9/16/2020 -9 M Tanya Pawlukiewicz - Grand Rapids TSC

Grand 4/15/2021 ST        41121     207934A      $2,067,777.74 $2,090,666.84 22,889.10 1.11% 8/4/2020 9/25/2020 9/4/2020 -21 M Tanya Pawlukiewicz - Grand Rapids TSC

Grand 4/15/2021 M         54014     204599A      $897,233.41 $1,078,962.19 181,728.78 20.25% * 4/29/2020 7/27/2020 7/17/2020 -10 M Kevin McReynolds - Cadillac TSC

Grand 4/22/2021 NH        08012     202014A      $27,703.40 $26,771.69 (931.71) -3.36% 6/1/2020 11/6/2020 11/6/2020 0 M Dave Helmstetter - URS Corporation

Grand 4/22/2021 ST        08032     200108A      $1,937,641.14 $1,927,840.68 (9,800.46) -0.51% 6/1/2020 11/6/2020 11/6/2020 0 M Dave Helmstetter - URS Corporation

Grand 4/22/2021 NH        59012     205803A      $1,264,518.73 $1,252,252.90 (12,265.83) -0.97% 3/31/2020 8/11/2020 8/11/2020 0 M Kevin McReynolds - Cadillac TSC

Grand 4/29/2021 NH        54014     204213A      $1,140,187.50 $1,175,215.59 35,028.09 3.07% 5/13/2020 6/21/2020 10/21/2020 122 M Kevin McReynolds - Cadillac TSC

Grand 4/29/2021 ST        54014     204379A      $20,143.70 $17,568.90 (2,574.80) -12.78% 5/13/2020 6/21/2020 10/21/2020 122 M Kevin McReynolds - Cadillac TSC

Grand 4/29/2021 ST        54022     204067A      $342,471.90 $341,246.19 (1,225.71) -0.36% 6/1/2020 8/15/2020 8/15/2020 0 M Kevin McReynolds - Cadillac TSC

Metro 4/1/2021 CM        50092     127635A      $368,784.40 $552,629.36 183,844.96 49.85% * 5/27/2020 10/23/2020 10/14/2020 -9 M Cheryl Palmer-Macomb TSC

Metro 4/15/2021 ST        84917     125859A      $5,213,262.66 $5,125,217.84 (88,044.82) -1.69% 8/7/2018 1/31/2020 1/29/2020 -2 M Erica Rowley - Tyme Engineering

Metro 4/22/2021 M         82081     206745A      $298,999.55 $292,771.15 (6,228.40) -2.08% 5/11/2020 1/15/2021 1/15/2021 0 M Jeff Horne-Taylor TSC

Metro 4/29/2021 NH        82072     204328A      $1,204,548.97 $1,142,999.85 (61,549.12) -5.11% 4/24/2020 9/3/2020 9/3/2020 0 M Victor Judnic - HNTB

North 4/8/2021 M         16033     204263A      $588,492.15 $631,740.08 43,247.93 7.35% 9/15/2020 10/16/2020 10/16/2020 0 M Brad Swanson-Gaylord TSC

North 4/15/2021 M         04021     203968A      $3,797,073.07 $3,692,582.05 (104,491.02) -2.75% 4/24/2020 9/10/2020 9/10/2020 0 M David Krentz - Alpena TSC

North 4/15/2021 ST        04031     203958A      $1,098,214.54 $1,031,325.35 (66,889.19) -6.09% 4/24/2020 9/10/2020 9/10/2020 0 M David Krentz - Alpena TSC

North 4/15/2021 NH        15011     209141A      $1,255,000.03 $1,578,653.29 323,653.26 25.79% * 9/8/2020 11/6/2020 11/11/2020 5 M Brad Swanson-Gaylord TSC

North 4/29/2021 NH        16091     204288A      $628,943.40 $617,765.77 (11,177.63) -1.78% 8/3/2020 10/25/2020 10/30/2020 5 M Brad Swanson-Gaylord TSC

North 4/29/2021 NH        20014     204286A      $1,163,288.49 $1,192,842.25 29,553.76 2.54% 5/9/2020 7/23/2020 8/31/2020 39 M Brad Swanson-Gaylord TSC

Southwest 4/1/2021 M         12021     200706A      $1,589,589.82 $1,385,856.78 (203,733.04) -12.82% 10/4/2019 6/27/2020 6/27/2020 0 M Greg Finnila-Marshall TSC

Southwest 4/1/2021 NH        12021     200707A      $488,661.25 $421,127.68 (67,533.57) -13.82% 10/4/2019 6/27/2020 6/27/2020 0 M Greg Finnila-Marshall TSC

Southwest 4/8/2021 M         39051     202025A      $1,547,334.95 $1,830,029.60 282,694.65 18.27% * 8/17/2020 10/9/2020 10/9/2020 0 M Chris Jacobs - Kalamazoo TSC

Southwest 4/15/2021 M         12031     200511A      $1,018,387.63 $980,944.21 (37,443.42) -3.68% 9/12/2018 11/9/2018 4/24/2019 166 M Greg Finnila-Marshall TSC

Southwest 4/15/2021 HSIP      13082     127639A      $379,534.23 $378,935.39 (598.84) -0.16% 7/20/2020 11/13/2020 8/26/2020 -79 M Greg Finnila-Marshall TSC

Southwest 4/22/2021 M         13016     210052A      $1,231,135.40 $1,193,941.28 (37,194.12) -3.02% 9/9/2020 10/23/2020 10/23/2020 0 M Greg Finnila-Marshall TSC

Southwest 4/22/2021 M         13131     206614A      $265,823.25 $269,499.15 3,675.90 1.38% 10/7/2019 5/15/2020 5/15/2020 0 M Greg Finnila-Marshall TSC

Southwest 4/22/2021 ST        39000     208671A      $70,211.15 $67,639.60 (2,571.55) -3.66% 7/7/2020 10/9/2020 10/9/2020 0 M Chris Jacobs - Kalamazoo TSC

Southwest 4/22/2021 IM        39024     203643A      $4,307,899.16 $4,105,204.74 (202,694.42) -4.71% 7/7/2020 10/9/2020 10/9/2020 0 M Chris Jacobs - Kalamazoo TSC

Southwest 4/29/2021 ST        78061     203672A      $380,495.31 $364,946.71 (15,548.60) -4.09% 7/27/2020 10/2/2020 9/24/2020 -8 M Greg Finnila-Marshall TSC

Superior 4/1/2021 ST        17032     202011A      $30,779.02 $27,317.40 (3,461.62) -11.25% 7/2/2019 10/25/2019 7/12/2019 -105 M Mike Lusk-Newberry TSC

Superior 4/1/2021 ST        48042     205295A      $480,000.00 $480,000.00 0.00 0.00% 7/22/2019 10/15/2019 8/22/2019 -54 M Mike Lusk-Newberry TSC

Superior 4/1/2021 M         49041     132036A      $2,574,620.96 $2,667,681.69 93,060.73 3.61% 8/12/2019 9/20/2019 9/20/2019 0 M Mike Lusk-Newberry TSC

Superior 4/1/2021 NH        75022     202949A      $2,598,314.11 $2,641,236.28 42,922.17 1.65% 5/6/2019 12/13/2019 12/13/2019 0 M Mike Lusk-Newberry TSC

Superior 4/1/2021 M         75052     201148A      $1,697,944.74 $1,535,112.92 (162,831.82) -9.59% 6/6/2019 10/15/2019 8/13/2019 -63 M Mike Lusk-Newberry TSC

Superior 4/8/2021 HSIP      21000     200452A      $202,500.00 $202,500.00 0.00 0.00% 8/13/2018 11/15/2018 10/31/2018 -15 M Mike Lusk-Newberry TSC

MDOT Projects With an Original 

Contract Amount of

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$63,570,150.11 

(701,514.94)(181,867.72)

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$4,338,431.90 $59,231,718.21

Total Over the Original Cost Total Over the Original Cost

(883,382.66)

Projects Finaled This Month               

(57 Total)
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MDOT
CONSTRUCTION PROJECTS FINALED IN APRIL 2021

Total Original 

Contract Amount

Total Final Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
63,570,150.11 62,686,767.45 (883,382.66) -1.39% 7 36

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons. PE Oversight

MDOT Projects With an Original 

Contract Amount of

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$63,570,150.11 

(701,514.94)(181,867.72)

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$4,338,431.90 $59,231,718.21

Total Over the Original Cost Total Over the Original Cost

(883,382.66)

Projects Finaled This Month               

(57 Total)

Superior 4/8/2021 ST        48042     202205A      $480,000.00 $480,000.00 0.00 0.00% 8/6/2018 5/30/2019 5/30/2019 0 M Mike Lusk-Newberry TSC

Superior 4/8/2021 ST        49131     201209A      $1,962,129.69 $1,976,525.35 14,395.66 0.73% 5/13/2019 10/18/2019 8/16/2019 -63 M Mike Lusk-Newberry TSC

Superior 4/8/2021 HSIP      75061     202904A      $274,520.04 $265,466.60 (9,053.44) -3.30% 11/5/2018 5/15/2019 5/15/2019 0 M Mike Lusk-Newberry TSC

Superior 4/15/2021 EDF       17032     200553A      $188,291.02 $186,820.17 (1,470.85) -0.78% 7/8/2019 10/15/2019 8/2/2019 -74 M Mike Lusk-Newberry TSC

Superior 4/15/2021 M         17032     200694A      $609,080.57 $586,849.89 (22,230.68) -3.65% 7/8/2019 10/15/2019 8/2/2019 -74 M Mike Lusk-Newberry TSC

Superior 4/15/2021 ST        49026     132025A      $628,299.20 $571,773.25 (56,525.95) -9.00% 4/25/2018 9/15/2018 6/14/2018 -93 C Mike Lusk-Newberry TSC

Superior 4/22/2021 ST        17012     129838A      $2,397,927.50 $1,962,440.07 (435,487.43) -18.16% 8/1/2018 7/2/2019 7/10/2019 8 C Mike Lusk-Newberry TSC

Superior 4/22/2021 NH        17062     132027A      $1,136,031.20 $924,382.01 (211,649.19) -18.63% 8/1/2018 7/2/2019 7/10/2019 8 C Mike Lusk-Newberry TSC

Superior 4/22/2021 NH        75022     200697A      $668,696.83 $691,829.90 23,133.07 3.46% 5/7/2018 10/15/2018 6/7/2018 -130 M Mike Lusk-Newberry TSC

Superior 4/29/2021 NH        17063     131847A      $975,523.68 $966,006.37 (9,517.31) -0.98% 7/9/2018 11/15/2018 11/15/2018 0 M Mike Lusk-Newberry TSC

Superior 4/29/2021 GF19      49023     203833A      $868,925.14 $886,159.82 17,234.68 1.98% 9/3/2019 10/25/2019 10/25/2019 0 M Mike Lusk-Newberry TSC

University 4/8/2021 M         38111     210144A      $1,082,349.72 $1,077,247.81 (5,101.91) -0.47% 8/17/2020 10/29/2020 10/29/2020 0 M Samuel Sorensen-Jackson TSC

University 4/8/2021 M         46062     209982A      $572,804.55 $654,060.30 81,255.75 14.19% * 8/10/2020 10/29/2020 10/29/2020 0 M Samuel Sorensen-Jackson TSC

University 4/15/2021 MRR       23021     209055A      $139,801.00 $201,708.77 61,907.77 44.28% * 8/24/2020 9/29/2020 9/29/2020 0 M Jason Early-Lansing TSC

University 4/15/2021 HSIP      38082     206553A      $2,716,578.28 $2,683,971.93 (32,606.35) -1.20% 5/30/2020 12/1/2020 12/1/2020 0 M Jason Early-Lansing TSC

University 4/22/2021 M         33091     208284A      $270,313.42 $314,923.31 44,609.89 16.50% * 6/17/2020 9/29/2020 9/29/2020 0 M Jason Early-Lansing TSC

University 4/22/2021 HSIP      38082     206555A      $506,675.90 $404,407.25 (102,268.65) -20.18% 7/30/2020 12/1/2020 12/1/2020 0 M Jason Early-Lansing TSC

Final

All MDOT Proj $62,686,767.45 -1.39%

MDOT Des. $59,049,850.49 -0.31%

Cons. Designed $3,636,916.96 -16.17%

Over/Under %

MDOT/Cons. $4,338,431.90

All MDOT

MDOT/MDOT

Original

$63,570,150.11

$59,231,718.21
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LOCAL
CONSTRUCTION PROJECTS FINALED IN APRIL 2021

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

46,189,348.78 45,423,365.40 (765,983.38) -1.66% 6 41

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

4/1/2021 HSIP      26000     207355A      $137,895.21 $143,779.21 5,884.00 4.27% 9/10/2020 C
4/1/2021 HSIP      26000     207407A      $92,093.46 $92,018.71 (74.75) -0.08% 9/10/2020 C
4/1/2021 STL       79000     206185A      $521,688.99 $483,513.89 (38,175.10) -7.32% 10/1/2020 C
4/1/2021 STU       70000     130710A      $1,137,704.45 $982,999.83 (154,704.62) -13.60% 10/3/2019 L
4/8/2021 BRT       56000 133034A      $595,970.06 $578,086.94 (17,883.12) -3.00% 5/16/2019 C
4/8/2021 ER        56000     203305A      $448,297.00 $439,120.71 (9,176.29) -2.05% 7/8/2019 C
4/8/2021 HSIP      76000     203457A      $1,121,218.36 $1,088,466.94 (32,751.42) -2.92% 6/10/2019 C
4/8/2021 CM        41400     120835A      $539,904.25 $443,651.17 (96,253.08) -17.83% 5/4/2020 C
4/8/2021 TAU       82457     132537A      $398,722.00 $373,800.50 (24,921.50) -6.25% 3/28/2019 C
4/8/2021 STL       68000     202334A      $426,482.06 $429,140.35 2,658.29 0.62% 5/21/2020 C
4/8/2021 STU       39000     130810A      $1,559,560.15 $1,249,911.68 (309,648.47) -19.85% 6/4/2018 C
4/8/2021 HRRR      81000     203388A      $432,066.70 $455,640.50 23,573.80 5.46% 8/29/2019 C
4/8/2021 NH        82000     203546A      $3,063,144.17 $2,883,784.24 (179,359.93) -5.86% 8/5/2019 L
4/8/2021 STL       11000     206937A      $425,180.10 $392,645.29 (32,534.81) -7.65% 5/7/2020 L
4/8/2021 STL       11000     206939A      $333,685.30 $295,029.03 (38,656.27) -11.58% 5/7/2020 L
4/8/2021 STL       48555     130393A      $393,773.85 $377,712.52 (16,061.33) -4.08% 6/5/2020 L
4/8/2021 STL       19000     205127A      $410,364.20 $420,852.68 10,488.48 2.56% 6/8/2020 L
4/8/2021 STL       19000     206982A      $279,863.75 $293,430.86 13,567.11 4.85% 6/8/2020 L
4/8/2021 MCS       19000     208051A      $206,179.22 $201,400.98 (4,778.24) -2.32% 6/8/2020 L
4/8/2021 MCS       19000     208052A      $323,016.80 $313,125.90 (9,890.90) -3.06% 6/8/2020 L

4/15/2021 HRRR      73000     200277A      $702,624.48 $812,028.63 109,404.15 15.57% * 7/8/2019 C
4/15/2021 FLAP      73000     202625A      $615,149.94 $556,475.57 (58,674.37) -9.54% 5/27/2020 C
4/15/2021 STU       41000     130590A      $2,318,072.20 $2,248,074.18 (69,998.02) -3.02% 7/9/2018 C
4/15/2021 TAU       41000     202472A      $301,633.50 $259,992.67 (41,640.83) -13.81% 7/9/2018 C
4/15/2021 TAU       82000     208959A      $276,000.00 $246,380.71 (29,619.29) -10.73% 7/6/2020 C
4/15/2021 STU       39000     130822A      $509,338.76 $596,020.53 86,681.77 17.02% * 7/16/2018 C
4/15/2021 STL       39555     130143A      $1,281,669.50 $1,059,911.20 (221,758.30) -17.30% 3/10/2020 C
4/15/2021 BHT       81000     129377A      $1,920,965.12 $2,276,219.84 355,254.72 18.49% * 6/4/2018 C
4/15/2021 BRT       81000     133161A      $1,385,259.96 $1,530,071.06 144,811.10 10.45% * 7/2/2019 C
4/15/2021 STL       81000     202702A      $332,500.00 $338,878.03 6,378.03 1.92% 7/6/2020 C
4/15/2021 STUL      29000     133073A      $542,530.79 $542,245.77 (285.02) -0.05% 5/8/2020 L
4/15/2021 STU       41000     130594A      $1,215,721.01 $1,136,989.70 (78,731.31) -6.48% 7/6/2020 L
4/15/2021 STU       41000     200863A      $557,092.28 $578,045.74 20,953.46 3.76% 7/15/2019 L
4/15/2021 ST        41000     206983A      $794,550.00 $764,468.91 (30,081.09) -3.79% 5/11/2020 L
4/15/2021 STL       02555     129815A      $511,085.00 $493,592.70 (17,492.30) -3.42% 6/1/2020 L
4/15/2021 STL       17555     113006A      $528,410.40 $546,777.04 18,366.64 3.48% 6/7/2016 L
4/15/2021 HSIP      17609     120127A      $98,889.45 $79,343.43 (19,546.02) -19.77% 6/7/2016 L
4/15/2021 NH        81000     201829A      $802,234.52 $827,510.54 25,276.02 3.15% 7/13/2018 L
4/15/2021 EDD       81000     202469A      $270,373.15 $270,982.80 609.65 0.23% 7/13/2018 L

LOCAL PROJECTS FINALED 

THIS MONTH  (69 Total)
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LOCAL
CONSTRUCTION PROJECTS FINALED IN APRIL 2021

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

46,189,348.78 45,423,365.40 (765,983.38) -1.66% 6 41

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

LOCAL PROJECTS FINALED 

THIS MONTH  (69 Total)

4/15/2021 STL       81000     202574A      $655,527.19 $621,361.25 (34,165.94) -5.21% 7/13/2018 L
4/15/2021 STL       81000     202727A      $197,923.25 $189,738.11 (8,185.14) -4.14% 7/13/2018 L
4/15/2021 STU       81000     202828A      $10,145.76 $9,234.01 (911.75) -8.99% 7/13/2018 L
4/15/2021 CPMG      77000     202929A      $1,134,347.68 $1,160,041.83 25,694.15 2.27% 7/16/2020 L
4/15/2021 ST        77111     103341A      $26,496.32 $27,108.77 612.45 2.31% 07/16/20 L
4/22/2021 TA        25000     200067A      $992,029.30 $1,024,830.59 32,801.29 3.31% 03/13/18 C
4/22/2021 HSIP      25000     207352A      $329,827.83 $334,156.58 4,328.75 1.31% 10/06/20 C
4/22/2021 STL       79555     130161A      $717,710.00 $779,105.27 61,395.27 8.55% 03/22/19 C
4/22/2021 STUL      61000     130782A      $367,386.00 $396,505.62 29,119.62 7.93% 07/08/19 C
4/22/2021 STU       82000     203523A      $2,835,089.97 $2,694,639.44 (140,450.53) -4.95% 04/20/20 C
4/22/2021 TAU       82000     204956A      $899,009.50 $881,678.92 (17,330.58) -1.93% 04/20/20 C
4/22/2021 STUL      27430     133039A      $523,293.87 $529,336.87 6,043.00 1.15% 06/03/20 C
4/22/2021 STU       14000     130763A      $277,152.00 $271,730.38 (5,421.62) -1.96% 07/16/20 L
4/22/2021 STL       14000     203032A      $155,006.95 $156,746.45 1,739.50 1.12% 07/20/20 L
4/22/2021 STL       14000     207342A      $141,659.50 $140,532.32 (1,127.18) -0.80% 06/08/20 L
4/22/2021 STL       14555     129857A      $112,388.55 $114,563.91 2,175.36 1.94% 07/20/20 L
4/22/2021 STL       14555     129858A      $130,320.79 $130,296.49 (24.30) -0.02% 06/08/20 L
4/29/2021 CMG       61000     202161A      $11,403.26 $11,002.59 (400.67) -3.51% 06/22/18 L
4/29/2021 STUL      70000     130728A      $1,806,390.00 $1,751,735.36 (54,654.64) -3.03% 09/23/19 L
4/29/2021 STL       29000     206064A      $525,760.34 $513,729.79 (12,030.55) -2.29% 05/26/20 C
4/29/2021 MCS       04000     202424A      $784,730.13 $788,247.76 3,517.63 0.45% 02/03/20 C
4/29/2021 STL       24555     119374A      $1,106,537.56 $1,231,868.05 125,330.49 11.33% * 08/22/18 C
4/29/2021 TAUL      78000     209004A      $1,160,569.50 $1,155,287.97 (5,281.53) -0.46% 05/11/20 C
4/29/2021 ER        31000     204456A      $766,025.69 $762,119.67 (3,906.02) -0.51% 09/05/19 C
4/29/2021 ER        31000     207996A      $698,332.77 $675,577.88 (22,754.89) -3.26% 05/04/20 C
4/29/2021 STUL      11000     130865A      $765,426.80 $692,866.85 (72,559.95) -9.48% 09/21/20 L
4/29/2021 STL       14555     129856A      $132,890.59 $138,559.19 5,668.60 4.27% 06/08/20 L
4/29/2021 STUL      31000     209558A      $164,585.50 $181,741.07 17,155.57 10.42% * 07/07/20 L
4/29/2021 ER        31000     210119A      $131,057.81 $120,185.90 (10,871.91) -8.30% 07/14/20 L
4/29/2021 EDD       55555     120964A      $819,414.23 $836,715.53 17,301.30 2.11% 07/22/20 L
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MDOT
CONSTRUCTION PROJECTS FINALED IN MAY 2021

Total Original 

Contract Amount

Total Final Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
32,606,105.17 34,099,237.96 1,493,132.79 4.58% 3 12

Region Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.

Δ Days 

**
Designed by 

MDOT or Cons. PE Oversight

Grand 5/20/2021 M         08051     205355A      $997,772.08 $1,070,143.08 72,371.00 7.25% 7/6/2020 11/24/2020 9/25/2020 -60 M Daniel Roberts - Grand Rapids TSC

Grand 5/20/2021 ST        34044     209902A      $68,557.66 $80,424.93 11,867.27 17.31% * 1/19/2021 2/19/2021 2/18/2021 -1 M Tanya Pawlukiewicz - Grand Rapids TSC

Grand 5/27/2021 ST        03021     200138A      $1,056,142.63 $947,152.00 (108,990.63) -10.32% 5/4/2020 6/4/2021 7/14/2020 -325 M Fred Droski - L.S. Engineering, Inc.

Grand 5/27/2021 ST        08041     200146A      $525,959.64 $537,491.38 11,531.74 2.19% 5/4/2020 6/4/2021 7/14/2020 -325 M Fred Droski - L.S. Engineering, Inc.

Grand 5/27/2021 NH        34081     200152A      $332,286.13 $325,302.18 (6,983.95) -2.10% 5/4/2020 6/4/2021 7/14/2020 -325 M Fred Droski - L.S. Engineering, Inc.

Grand 5/27/2021 M         61072     207989A      $1,315,877.50 $1,400,710.85 84,833.35 6.45% 6/1/2020 6/25/2021 10/8/2020 -260 M Gregg Zack - Muskegon TSC

Metro 5/6/2021 CM        63043     120428A      $1,870,771.80 $1,968,097.39 97,325.59 5.20% 12/3/2018 10/31/2020 9/10/2020 -51 C Ryan Nowinski - Tyme Engineering

Metro 5/20/2021 M         63102     208477A      $1,054,543.38 $1,209,895.16 155,351.78 14.73% * 4/21/2020 6/15/2021 9/23/2020 -265 M Gina Red Craig - Oakland TSC

Metro 5/20/2021 ST        82081     130124A      $1,401,398.02 $1,410,201.97 8,803.95 0.63% 3/16/2020 10/17/2020 10/17/2020 0 C Sean Kerley - Taylor TSC

Metro 5/27/2021 IM        50111     132111A      $5,908,859.99 $5,712,252.35 (196,607.64) -3.33% 9/23/2019 9/21/2020 9/21/2020 0 M Mike Royalty - Rowe Prof Services

Metro 5/27/2021 HSIP      63000     206543A      $858,761.85 $817,626.88 (41,134.97) -4.79% 5/6/2020 12/1/2020 11/19/2020 -12 M Gerard Pawloski - Metro Region

Metro 5/27/2021 NH        82025     201021A      $136,916.50 $140,664.44 3,747.94 2.74% 9/18/2018 8/7/2020 8/7/2020 0 M Bonnie Yu - Detroit TSC

North 5/27/2021 NH        24011     204285A      $1,272,126.04 $1,182,262.65 (89,863.39) -7.06% 7/13/2020 9/25/2020 9/22/2020 -3 M Brad Swanson-Gaylord TSC

Southwest 5/6/2021 HSIP      39000     206546A      $1,771,228.43 $1,817,126.46 45,898.03 2.59% 4/24/2020 11/30/2020 11/2/2020 -28 M Andy Stamm-Southwest Region

Southwest 5/6/2021 HSIP      39000     206547A      $288,144.00 $281,327.73 (6,816.27) -2.37% 6/24/2020 11/30/2020 10/24/2020 -37 M Michael Bippley - Kalamazoo Region Traffic Engineer

Southwest 5/6/2021 NH        39024     204725A      $258,336.21 $254,051.23 (4,284.98) -1.66% 9/13/2019 5/1/2020 5/29/2020 28 M Andy Stamm-Southwest Region

Southwest 5/6/2021 ST        78054     200708A      $1,235,098.18 $1,213,856.30 (21,241.88) -1.72% 6/22/2020 10/17/2020 10/17/2020 0 M Greg Finnila-Marshall TSC

Southwest 5/6/2021 ST        78062     204317A      $986,596.35 $987,845.25 1,248.90 0.13% 5/26/2020 9/12/2020 9/12/2020 0 M Greg Finnila-Marshall TSC

Southwest 5/13/2021 ST        13092     116324A      $4,255,878.98 $5,730,691.95 1,474,812.97 34.65% * 4/3/2017 11/1/2019 11/1/2019 0 C Andris Strupulis-Marshall TSCXXX19

Southwest 5/20/2021 M         78061     210216A      $646,136.14 $693,086.77 46,950.63 7.27% 10/23/2020 10/20/2020 -3 M Greg Finnila-Marshall TSC

Superior 5/13/2021 GF18      75032     201162A      $1,967,906.28 $1,921,071.20 (46,835.08) -2.38% 7/16/2018 9/19/2018 9/19/2018 0 M Mike Lusk-Newberry TSC

Superior 5/27/2021 ST        66042     202664A      $576,385.00 $589,823.40 13,438.40 2.33% 5/21/2019 9/27/2019 7/24/2019 -65 M Alan Anderson - Ishpeming TSC

University 5/13/2021 M         47082     206746A      $167,502.18 $159,980.14 (7,522.04) -4.49% 3/2/2020 7/13/2020 6/10/2020 -33 M Jim Daavettila-Brighton TSC

University 5/13/2021 ST        81011     132609A      $1,053,000.00 $1,068,964.35 15,964.35 1.52% 7/31/2019 7/2/2020 7/2/2020 0 M Brad Abar-Spalding DeDecker

University 5/27/2021 CM        19041     120416A      $1,971,246.45 $1,955,653.37 (15,593.08) -0.79% 5/28/2019 6/9/2020 6/9/2020 0 C Jason Early-Lansing TSC

University 5/27/2021 HSIP      33043     132631A      $628,673.75 $623,534.55 (5,139.20) -0.82% 5/28/2019 6/9/2020 6/9/2020 0 C Jason Early-Lansing TSC

Final

All MDOT Proj $34,099,237.96 4.58%

MDOT Des. $22,411,058.73 -0.30%

Cons. Designed $11,688,179.23 15.40%

Over/Under %

1,493,132.79 

MDOT/Cons. $10,127,969.00

All MDOT

MDOT/MDOT

Projects Finaled This Month               

(26 Total)

Original

$32,606,105.17

$22,478,136.17

1,560,210.23 (67,077.44)

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$10,127,969.00 $22,478,136.17

Total Over the Original Cost Total Over the Original Cost

MDOT Projects With an Original 

Contract Amount of

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$32,606,105.17 
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LOCAL
CONSTRUCTION PROJECTS FINALED IN MAY 2021

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

22,052,708.14 21,838,874.94 (213,833.20) -0.97% 1 18

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

5/6/2021 HSIP      61000     202854A      $52,306.55 $47,705.04 (4,601.51) -8.80% 8/7/2019 L
5/6/2021 TAUL      13000     202475A      $634,320.02 $638,565.65 4,245.63 0.67% 8/20/2019 L
5/6/2021 STL       09000     209417A      $713,654.56 $640,356.01 (73,298.55) -10.27% 7/20/2020 C
5/6/2021 STL       74000     206396A      $236,941.90 $231,065.23 (5,876.67) -2.48% 9/15/2020 C
5/6/2021 STL       61000     130496A      $2,969,974.00 $2,788,678.14 (181,295.86) -6.10% 6/1/2020 C
5/6/2021 STL       29000     206063A      $425,830.24 $444,566.71 18,736.47 4.40% 5/14/2020 L
5/6/2021 STUL      11000     130790A      $704,446.20 $677,679.99 (26,766.21) -3.80% 7/1/2020 L
5/6/2021 HIPS      11000     133172A      $359,339.60 $327,778.72 (31,560.88) -8.78% 9/25/2020 L
5/6/2021 STL       46000     206251A      $725,663.35 $715,753.91 (9,909.44) -1.37% 8/17/2020 L

5/13/2021 TAU       41401     127069A      $679,252.90 $613,726.67 (65,526.23) -9.65% 5/30/2019 L
5/13/2021 STU       82000     203592A      $1,498,212.20 $1,410,984.71 (87,227.49) -5.82% 5/9/2020 L
5/13/2021 ER        37000     203335A      $167,663.86 $171,505.74 3,841.88 2.29% 7/30/2019 C
5/13/2021 STUL      73000     130426A      $1,326,073.00 $1,451,530.53 125,457.53 9.46% 4/13/2020 C
5/13/2021 HIPS      24000     205413A      $457,665.92 $474,583.21 16,917.29 3.70% 8/25/2020 L
5/20/2021 STL       18000     130248A      $781,884.96 $773,365.79 (8,519.17) -1.09% 7/23/2020 C
5/20/2021 BRT       25402     126579A      $1,517,826.54 $1,704,408.37 186,581.83 12.29% * 6/24/2019 C
5/20/2021 CMG       13000     131042A      $129,005.21 $127,743.05 (1,262.16) -0.98% 8/8/2019 C
5/20/2021 TAU       39000     203754A      $224,057.01 $222,945.59 (1,111.42) -0.50% 4/13/2020 C
5/20/2021 FLAP      27000     202605A      $808,820.69 $769,700.30 (39,120.39) -4.84% 5/18/2020 C
5/20/2021 HSIP      52000     207436A      $718,446.91 $722,468.29 4,021.38 0.56% 5/21/2020 C
5/20/2021 CM        58000     203008A      $655,489.55 $652,215.02 (3,274.53) -0.50% 3/30/2020 C
5/20/2021 STL       34141     129686A      $995,455.00 $977,190.87 (18,264.13) -1.83% 6/1/2020 L
5/20/2021 EDCF      41000     206391A      $1,076,414.15 $1,038,715.86 (37,698.29) -3.50% 7/13/2020 L
5/20/2021 STL       52141     129817A      $570,340.79 $608,521.62 38,180.83 6.69% 7/20/2020 L
5/20/2021 HRRR      58000     203473A      $266,928.90 $272,496.39 5,567.49 2.09% 2/17/2020 L

LOCAL PROJECTS FINALED 

THIS MONTH  (28 Total)
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LOCAL
CONSTRUCTION PROJECTS FINALED IN MAY 2021

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

22,052,708.14 21,838,874.94 (213,833.20) -0.97% 1 18

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

LOCAL PROJECTS FINALED 

THIS MONTH  (28 Total)

5/27/2021 STU       50000     202837A      $1,098,066.96 $1,005,264.69 (92,802.27) -8.45% 8/17/2018 C
5/27/2021 STL       14141     129855A      $69,004.83 $59,395.90 (9,608.93) -13.93% 7/22/2020 L
5/27/2021 STL       17000     130382A      $2,189,622.34 $2,269,962.94 80,340.60 3.67% 7/30/2018 L
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Original 
Amount,

$32,606,105.17
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Project 
Cost, 
4.58% 
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MDOT Construction Projects Finaled
May 2021

All MDOT Projects

MDOT Designed

Consultant Designed

Original
Amount,

$10,127,969.00

Final
Amount,
15.40%
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MDOT
CONSTRUCTION PROJECTS FINALED IN JUNE 2021

Total Original 

Contract Amount

Total Final Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
91,089,439.45 92,951,772.79 1,862,333.34 2.04% 1 8

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons. PE Oversight

Bay 6/10/2021 GF19      77111     204176A      $2,080,282.92 $2,131,912.99 51,630.07 2.48% 5/13/2019 9/20/2019 9/4/2019 -16 M Craig Innis - Huron TSC

Bay 6/24/2021 TA        25000     206105A      $596,127.35 $513,095.44 (83,031.91) -13.93% 5/27/2020 8/29/2020 8/21/2020 -8 M Keith Brown-Davison TSC

Bay 6/24/2021 M         56032     210399A      $45,433.55 $48,088.17 2,654.62 5.84% 3/22/2021 4/30/2021 4/5/2021 -25 C Shaun Bates-Mt Pleasant TSC

Grand 6/3/2021 NH        03112     200584A      $1,623,715.55 $1,499,070.77 (124,644.78) -7.68% 8/3/2020 6/15/2021 12/3/2020 -194 M Fred Droski - L.S. Engineering, Inc.

Grand 6/10/2021 IM        41027     109771A      $20,986,646.33 $22,773,811.45 1,787,165.12 8.52% 1/31/2017 10/31/2021 8/9/2020 -448 M Tanya Pawlukiewicz - Grand Rapids TSC

Grand 6/24/2021 M         41131     209675A      $847,234.06 $770,809.08 (76,424.98) -9.02% 7/6/2020 11/15/2020 11/5/2020 -10 M Tanya Pawlukiewicz - Grand Rapids TSC

Grand 6/24/2021 NH        61022     207972A      $325,917.53 $337,111.28 11,193.75 3.43% 10/4/2019 6/29/2020 5/27/2020 -33 M Gregg Zack - Muskegon TSC

Metro 6/3/2021 HSIP      63000     206542A      $2,947,484.42 $2,518,869.08 (428,615.34) -14.54% 4/18/2020 12/1/2020 11/19/2020 -12 M Gerard Pawloski - Metro Region

Metro 6/17/2021 HSIP      63102     204255A      $1,206,704.58 $1,260,465.51 53,760.93 4.46% 7/30/2019 8/14/2020 8/14/2020 0 C Jeffrey Pitt - Oakland TSC

Metro 6/17/2021 IM        82022     115863A      $15,574,420.98 $15,684,747.36 110,326.38 0.71% 7/8/2019 7/6/2020 7/6/2020 0 C William Erben-Taylor TSC

Metro 6/17/2021 M         82025     201919A      $12,478,350.27 $12,373,828.44 (104,521.83) -0.84% 5/5/2020 10/19/2020 10/19/2020 0 M Olukayode Adefeso - Detroit TSC

Metro 6/17/2021 IM        82191     119187A      $24,785,926.18 $25,454,538.63 668,612.45 2.70% 2/5/2018 9/19/2020 9/16/2020 -3 C William Erben-Taylor TSC

North 6/3/2021 ST        24000     200005A      $604,474.10 $555,345.23 (49,128.87) -8.13% 8/12/2019 10/31/2020 9/15/2020 -46 M Brad Swanson-Gaylord TSC

North 6/24/2021 GF19      20012     204256A      $953,831.95 $894,769.62 (59,062.33) -6.19% 9/8/2020 11/12/2020 11/12/2020 0 M Brad Swanson-Gaylord TSC

Southwest 6/10/2021 NH        11056     129876A      $3,130,207.85 $3,340,611.81 210,403.96 6.72% 4/13/2020 10/1/2020 9/20/2020 -11 M Kenton McAndrew - Coloma Business Office

Southwest 6/10/2021 NH        13033     209784A      $23,447.50 $28,961.00 5,513.50 23.51% * 4/15/2021 4/30/2021 4/15/2021 -15 M Greg Finnila-Marshall TSC

Superior 6/3/2021 NH        07012     203964A      $2,368,446.05 $2,249,477.24 (118,968.81) -5.02% 8/18/2020 11/19/2020 11/9/2020 -10 M Alan Anderson - Ishpeming TSC

University 6/10/2021 M         33045     205983A      $392,874.03 $392,909.59 35.56 0.01% 7/8/2019 10/18/2019 10/18/2019 0 M Jason Early-Lansing TSC

University 6/10/2021 M         33045     206811A      $117,914.25 $123,350.10 5,435.85 4.61% 7/8/2019 10/18/2019 10/18/2019 0 M Jason Early-Lansing TSC

Final

All MDOT Proj $92,951,772.79 2.04%

MDOT Des. $50,503,933.12 2.08%

Cons. Designed $42,447,839.67 2.01%

MDOT Projects With an Original 

Contract Amount of

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$91,089,439.45 

835,354.38 1,026,978.96

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$41,612,485.29 $49,476,954.16

Total Over the Original Cost Total Over the Original Cost

Over/Under %

1,862,333.34 

MDOT/Cons. $41,612,485.29

All MDOT

MDOT/MDOT

Projects Finaled This Month               

(19 Total)

Original

$91,089,439.45

$49,476,954.16
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LOCAL
CONSTRUCTION PROJECTS FINALED IN JUNE 2021

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

45,311,297.55 48,550,903.96 3,239,606.41 7.15% 2 27

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

6/3/2021 STH       37609     117416A      $1,680,966.00 $1,695,485.17 14,519.17 0.86% 5/27/2014 C

6/3/2021 STUL      79000     209078A      $1,390,663.40 $1,380,372.33 (10,291.07) -0.74% 6/9/2020 C

6/3/2021 STU       41000     130609A      $1,306,750.50 $1,222,921.41 (83,829.09) -6.42% 3/23/2020 C

6/3/2021 STUL      61000     130801A      $1,675,407.05 $1,641,066.88 (34,340.17) -2.05% 7/8/2019 C

6/3/2021 STU       50000     202803A      $366,854.42 $321,638.85 (45,215.57) -12.33% 5/2/2019 L

6/3/2021 CMG       50458     130826A      $361,491.79 $383,308.25 21,816.46 6.04% 1/9/2017 L

6/3/2021 STU       82000     203597A      $1,155,975.23 $984,586.95 (171,388.28) -14.83% 6/1/2020 C

6/3/2021 STL       71555     130339A      $524,291.56 $506,715.27 (17,576.29) -3.35% 9/10/2020 C

6/3/2021 CMG       11000     202463A      $178,905.30 $164,785.35 (14,119.95) -7.89% 3/30/2020 C

6/10/2021 MCS       25000     202398A      $1,646,423.11 $1,626,500.71 (19,922.40) -1.21% 8/12/2019 C

6/10/2021 MCS       44000     202389A      $159,839.50 $157,156.35 (2,683.15) -1.68% 9/8/2020 C

6/10/2021 MCS       44000     202393A      $121,175.75 $131,149.98 9,974.23 8.23% 9/8/2020 C

6/10/2021 BO        56000     133017A      $224,953.05 $224,590.38 (362.67) -0.16% 6/5/2019 C

6/10/2021 BO        56000     133018A      $333,000.45 $324,459.79 (8,540.66) -2.56% 6/5/2019 C

6/10/2021 MCS       73000     133003A      $84,856.00 $73,965.46 (10,890.54) -12.83% 4/15/2019 C

6/10/2021 BHT       73000     201966A      $267,663.01 $278,801.01 11,138.00 4.16% 4/15/2019 C

6/10/2021 TAU       50000     200773A      $577,132.24 $627,822.20 50,689.96 8.78% 9/5/2018 C

6/10/2021 TA        63000     131208A      $811,334.89 $852,740.36 41,405.47 5.10% 8/10/2018 C

6/10/2021 STU       82000     132679A      $3,591,083.61 $7,364,165.93 3,773,082.32 105.07% * 6/5/2018 C

6/10/2021 HSIP      13000     202882A      $120,062.86 $119,390.36 (672.50) -0.56% 12/9/2019 L

6/10/2021 HRRR      13000     203497A      $237,111.14 $232,917.64 (4,193.50) -1.77% 12/9/2019 L

6/10/2021 STL       02000     205509A      $165,153.00 $175,275.75 10,122.75 6.13% 9/14/2020 L

6/10/2021 STL       38000     130212A      $2,977,713.00 $2,994,757.70 17,044.70 0.57% 12/3/2018 L

6/10/2021 TAU       47000     208958A      $444,417.95 $468,308.68 23,890.73 5.38% 9/28/2020 C

6/10/2021 TAU       47093     128441A      $1,341,752.16 $1,614,137.69 272,385.53 20.30% * 10/1/2019 C

6/10/2021 STUL      81000     203454A      $1,779,122.32 $1,620,471.54 (158,650.78) -8.92% 6/3/2019 C

6/17/2021 HSIP      25000     202893A      $47,070.40 $0.00 (47,070.40) -100.00% 11/8/2019 l

6/17/2021 CM        44448     130854A      $403,510.00 $352,502.94 (51,007.06) -12.64% 9/24/2019 C

6/17/2021 MCS       77000     202411A      $1,999,650.77 $2,034,571.32 34,920.55 1.75% 7/14/2020 C

LOCAL PROJECTS FINALED 

THIS MONTH  (48 Total)
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LOCAL
CONSTRUCTION PROJECTS FINALED IN JUNE 2021

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

45,311,297.55 48,550,903.96 3,239,606.41 7.15% 2 27

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

LOCAL PROJECTS FINALED 

THIS MONTH  (48 Total)

6/17/2021 STL       79000     203038A      $384,065.46 $386,623.32 2,557.86 0.67% 6/16/2020 C

6/17/2021 STU       50000     202968A      $858,146.00 $803,380.67 (54,765.33) -6.38% 8/14/2019 C

6/17/2021 STU       50000     207599A      $1,199,114.91 $1,158,101.97 (41,012.94) -3.42% 4/15/2020 C

6/17/2021 STU       50000     207601A      $1,685,154.86 $1,609,941.63 (75,213.23) -4.46% 5/11/2020 C

6/17/2021 CMG       50400     124701A      $268,149.00 $278,978.64 10,829.64 4.04% 6/19/2018 L

6/17/2021 STU       63000     132743A      $1,955,944.31 $1,887,360.63 (68,583.68) -3.51% 4/6/2020 C

6/17/2021 STU       63000     132748A      $1,616,038.79 $1,522,105.22 (93,933.57) -5.81% 4/6/2020 C

6/17/2021 NH        63000     203427A      $437,252.89 $415,772.71 (21,480.18) -4.91% 4/6/2020 C

6/17/2021 MCS       13000     133087A      $979,865.43 $1,035,677.61 55,812.18 5.70% 7/8/2019 C

6/17/2021 STL       13000     205424A      $649,439.25 $664,618.91 15,179.66 2.34% 10/7/2019 L

6/17/2021 STL       13000     208938A      $926,330.31 $996,407.98 70,077.67 7.57% 6/22/2020 L

6/17/2021 STL       47000     202663A      $1,054,964.96 $1,020,247.56 (34,717.40) -3.29% 8/27/2018 L

6/24/2021 BHT       25000     133031A      $1,012,844.78 $1,019,209.89 6,365.11 0.63% 7/4/2019 C

6/24/2021 STUL      70000     130732A      $1,393,234.09 $1,386,161.25 (7,072.84) -0.51% 7/15/2019 C

6/24/2021 HSIP      70000     202855A      $1,599,038.41 $1,742,468.74 143,430.33 8.97% 7/15/2019 C

6/24/2021 STU       82000     203593A      $1,770,800.00 $1,451,312.04 (319,487.96) -18.04% 6/15/2020 C

6/24/2021 TAL       45071     200823A      $753,447.05 $809,485.36 56,038.31 7.44% 4/6/2020 C

6/24/2021 HRRR      78000     207259A      $442,226.34 $424,146.44 (18,079.90) -4.09% 10/13/2020 L

6/24/2021 STL       80141     129846A      $350,910.25 $364,337.14 13,426.89 3.83% 7/24/2018 C
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Original 
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Project 
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MDOT Number of Projects Completed under/over Budget 
(Final Contract Amount - Original Contract Amount = Over/Under Value) 
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•  Todd A. Wyett, Chair • Michael D. Hayes, Vice Chair • Stephen F. Adamini • Gregory C. Johnson • Richard W. Turner • Helen Zeerip •  

 
MURRAY D. VAN WAGONER BUILDING •  P.O. BOX 30050 •  LANSING, MICHIGAN 48909 

www.michigan.gov/transcommission •  517-242-8018 

July 22, 2021 
 
 
 

OFFICE OF COMMISSION AUDITS 
 

SIX-MONTH FINANCIAL REVIEW FOLLOW-UP REPORT 
 
 
 
State Transportation Commissioners: 
 
Guidance Document 10044, MDOT Requests for OCA Attestation Engagements and 
Procedures Regarding the Processing of Independent Certified Public Accountant’s 
Review Reports, provides for processing OCA independent certified public accountant’s 
review reports within 120 days of issuance.  As of July 13, 2021, Exhibit C does not 
include any entities for which review reports were not processed within the required 
timeline. 
 

  
 Office of Commission Audits  
 Jack Cotter, CPA, CGMA 
 Commission Auditor 
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7.8.21 FINAL 
 

DIRECTOR - DEPARTMENT OF TRANSPORTATION 
 

AGENDA 
July 8, 2021 

 
************************************************************************************************************* 
 

CONTRACTS 
 
1. HIGHWAYS - Participation for Local Agency Preliminary Engineering 

Contract (2021-5197) between MDOT and the City of Saginaw will provide for 
participation in the following improvements: 
  
Preliminary activities for replacement of Structure #9446 which carries Genesee Avenue 
over the Saginaw River. 
  
Estimated Funds: 
  
Federal Highway Administration Funds  $23,200 
City of Saginaw Funds                  $  5,800 
Total Funds      $29,000 
  
ER 73000 – 212536PE 
Preliminary Engineering 
  

2. *HIGHWAYS – Development of Tunnel Inspection Program  
Memorandum of Understanding (MOU) (2021-0614) between MDOT and the Wayne 
County Airport Authority will provide for the development of a program to inventory, 
inspect, and evaluate the Wayne County Airport Authority highway tunnels in 
accordance with the National Tunnel Inspection Standards, 23 CFR Part 650, Subpart E.  
The MOU will be in effect from the date of award through September 1, 2051. This is a 
zero dollar MOU. 
 

3. PASSENGER TRANSPORTATION - Section 5311 Operating Assistance Program 
Project Authorization (5) Revision (1) under Master Agreement (2017-0141) between 
MDOT and the City of Buchanan will provide additional federal funds of $9,828 for 
operating assistance for public transportation services. The original authorization 
provides federal funds under the Coronavirus Aid, Relief, and Economic Security 
(CARES) Act and the FY 2021 Federal Section 5311 Formula Grants for Rural Areas 
Program for public transportation services. The authorization term remains unchanged, 
October 1, 2020, through September 31, 2021. The revised authorization amount will be 
$19,656. The term of the master agreement is from October 1, 2016, until the last 
obligation between the parties has been fulfilled. The master agreement includes 
authorizations for program years FY 2017 through FY 2021. Source of Funds: Federal 
Transit Administration Funds - $19,656. 
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Subject to the exercise of discretion in processing, I approve the above-described contracts and 
authorize their award by the responsible management staff of MDOT in accordance with the 
December 14, 1983, resolution of the State Transportation Commission and the Director’s 
delegation memorandum of April 7, 2021. 

 
 
     Respectfully submitted, 
 
 
 
     Paul C. Ajegba, P.E. 
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* Denotes a non-standard contract/amendment___________________________________________________________________ 
6/28/2021  Page 1 of 13 
 

7.13.21 FINAL 
AGENDA 

 
DEPARTMENT OF TRANSPORTATION 

 
TRANSPORTATION and NATURAL RESOURCES COMMITTEE 

STATE ADMINISTRATIVE BOARD 
 

T&NR Meeting: July 13, 2021- 11:00am 
Lake Superior Room- Michigan Library and Historical Center 

 
State Administrative Board Meeting: July 13, 2021- 11:00am 
Lake Superior Room- Michigan Library and Historical Center 

 

 
This agenda is for general informational purposes only. At its discretion, the Transportation and 
Natural Resources Committee may revise this agenda and may take up other issues at the 
meeting. 

 
CONTRACT PRE-APPROVALS 

1. 

2. 

 
HIGHWAYS – Program Manager Consultant Services  
Contract (2021-0739) between MDOT and HNTB Michigan, Inc., will provide for program 
manager consultant (PMC) services to be performed for MDOT’s Ancillary Structures 
Program, Task Order 3, at various locations statewide. The PMC will perform scoping 
and preliminary engineering services for MDOT-owned ancillary structures. Additional 
tasks will include standardization of design details for culverts, noise barriers, and lights, 
as well as design and maintenance support services, including structural analysis and 
technical reviews. The contract will be in effect from the date of award through July 31, 
2023. The contract amount will not exceed 110 percent of the engineer’s estimate of 
$5,715,995. Source of Funds: 100% State Restricted Trunkline Funds. 
 
HIGHWAYS - Design Services 
Contract (2021-0700) between MDOT and AECOM Great Lakes, Inc., will provide for 
design services to be performed for the reconstruction of M-39 from McNichols Road to 
M-153 (Ford Road) in the cities of Dearborn and Detroit and all ramps within the project 
limits, excluding the I-96 interchange (CSs 82192 and 82193 - JNs 204309PE and 
208611PE). The work items will include performing design surveys; preparing required 
plans, typical cross-sections, details, and specifications; computing and verifying all plan 
quantities; and preparing staging plans and special provisions for maintaining traffic 
during construction. The contract will be in effect from the date of award through May 31, 
2025. The contract amount will not exceed 110 percent of the engineer’s estimate of 
$9,600,000.  Source of Funds: 81.85% Federal Highway Administration Funds and 
18.15% State Restricted Trunkline Funds. 
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3. HIGHWAYS – Program Manager Consultant and Design Services 
Contract (2021-0737) between MDOT and Fishbeck, Thompson, Carr & Huber, Inc., will 
provide for program manager consultant (PMC) services and design services to be 
performed for a bridge replacement on M-30 over the Tobacco River and Wixom Lake 
(B01 of 26031), including the road approach and the removal of the temporary bridge, in 
Midland and Gladwin Counties (CS 26031 – JN 211373EPE).  The work items will 
include performing design surveys; preparing required plans, typical cross-sections, 
details, and specification; computing and verifying all plan quantities; and preparing 
staging plans and special provisions for maintaining traffic during construction. The 
contract will be in effect from the date of award through November 17, 2023. The 
contract amount will not exceed 110 percent of the engineer’s estimate of $1,100,100.  
Source of Funds: 100% State Restricted Trunkline Funds. 
 

4. HIGHWAYS – Early Preliminary Engineering Design Services 
Contract (2021-0758) between MDOT and AECOM Great Lakes, Inc., will provide for 
early preliminary engineering services to be performed for pavement rehabilitation and 
operational improvements on M-37 from 92nd Street north to north of 76th Street in the 
Village of Caledonia and Caledonia Township, Kent County.  The work items will include 
performing scoping level capacity analysis and an operations study; preparing scoping 
level plans, typical cross-sections, details, and specifications; computing and verifying all 
scoping level quantities for each alternative; and preparing scoping level geotechnical 
investigations for the preferred alternatives.  The contract will be in effect from the date 
of award through October 30, 2022. The contract amount will be $683,410.85.  Source of 
Funds: 100% State Restricted Trunkline Funds. 
 

5. HIGHWAYS – Geotechnical Engineering Services 
Contract (2021-0759) between MDOT and NTH Consultants, Ltd., will provide for as-
needed design and/or construction geotechnical investigation services to be performed 
for projects at various locations in the University Region.  The work items may include 
pavement coring/soil borings for roads, bridges, culverts, sign trusses, sign cantilevers, 
strain poles and other structures during the design and/or construction phase of the 
projects, as necessary.  The contract will be in effect from the date of award through 
April 30, 2024.  The contract amount will be $749,975.57.  Source of Funds: 100% State 
Restricted Trunkline Funds. 
 

6. HIGHWAYS – Geotechnical Engineering Services 
Contract (2021-0765) between MDOT and Soil and Material Engineers, Inc. (dba SME), 
will provide for as-needed design and/or construction geotechnical investigation services 
to be performed for projects at various locations in the University Region.  The work 
items may include pavement coring/soil borings for roads, bridges, culverts, sign trusses, 
sign cantilevers, strain poles and other structures during the design and/or construction 
phase of the projects, as necessary.  The contract will be in effect from the date of award 
through April 30, 2024.  The contract amount will be $749,999.56.  Source of Funds: 
100% State Restricted Trunkline Funds. 
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CONTRACTS 
 
7-61 HIGHWAYS (Maintenance) - State Trunkline Maintenance 

The following contracts between MDOT and the following county road commissions will 
provide for statewide trunkline maintenance to be performed for a five-year period. The 
contracts will be in effect from October 1, 2021, through September 30, 2026.  
  
Public Act (PA) 17 of 1925 authorizes MDOT to contract with cities, villages, and boards 
of county road commissioners for the construction, improvement, and maintenance of 
state trunkline highways. Under the terms of the standard maintenance contracts, the 
cities, villages, and boards are reimbursed for audited labor, equipment rental, and 
material charges in accordance with the provisions of the contracts. These maintenance 
contracts were not competitively bid but were negotiated with the local units of 
government. MDOT  has found that such negotiated agreements are in the public 
interest and has transmitted those findings in accordance with Section 11c of 1951 PA 
51, MCL 247.66a(c).  
  
These contracts will operate on a cost reimbursement basis, subject to final audit to 
actual costs. Billings are submitted by the counties on a monthly basis to be approved by 
the Regions. Actual work is planned by the Regions in cooperation with the counties. In 
general, the total amount for the maintenance budget is based on legislative 
appropriations; the Regions establish and administer the individual county budgets. 
Source of Funds: 100% State Restricted Trunkline Funds. 
 
Contract Number  County Road Commission 

7. 2021-0331  Alcona County Road Commission 
8. 2021-0332  Alger County Road Commission 
9. 2021-0333  Alpena County Road Commission 
10. 2021-0334  Antrim County Road Commission 
11. 2021-0335  Arenac County Road Commission 
12. 2021-0336  Bay County Road Commission 
13. 2021-0337  Benzie County Road Commission  
14. 2021-0339  Branch County Road Commission 
15. 2021-0341  Charlevoix County Road Commission 
16. 2021-0342  Cheboygan County Road Commission 
17. 2021-0343  Chippewa County Road Commission 
18. 2021-0344  Clare County Road Commission 
19. 2021-0345  Clinton County Road Commission 
20. 2021-0346  Crawford County Road Commission 
21. 2021-0347  Delta County Road Commission 
22. 2021-0348  Dickinson County Road Commission 
23. 2021-0349  Emmet County Road Commission 
24. 2021-0350  Genesee County Road Commission 
25. 2021-0351  Gladwin County Road Commission 
26. 2021-0352  Gogebic County Road Commission. 
27. 2021-0353  Grand Traverse County Road Commission 
28. 2021-0354  Gratiot County Road Commission 
29. 2021-0355  Hillsdale County Road Commission 
30. 2021-0356  Huron County Road Commission 
31. 2021-0358  Iosco County Road Commission 
32. 2021-0359  Iron County Road Commission 

118



 

* Denotes a non-standard contract/amendment___________________________________________________________________ 
6/28/2021  Page 4 of 13 
 

33. 2021-0361  Kent County Road Commission 
34. 2021-0362  Keweenaw County Road Commission 
35. 2021-0363  Lake County Road Commission 
36. 2021-0364  Lapeer County Road Commission 
37. 2021-0365  Leelanau County Road Commission 
38. 2021-0366  Luce County Road Commission 
39. 2021-0368  Manistee County Road Commission 
40. 2021-0369  Marquette County Road Commission 
41. 2021-0370  Mason County Road Commission 
42. 2021-0371  Mecosta County Road Commission 
43. 2021-0372  Menominee County Road Commission 
44. 2021-0373  Midland County Road Commission 
45. 2021-0374  Missaukee County Road Commission 
46. 2021-0375  Montcalm County Road Commission 
47. 2021-0376  Muskegon County Road Commission 
48. 2021-0377  Newaygo County Road Commission 
49. 2021-0379  Oceana County Road Commission 
50. 2021-0380  Ogemaw County Road Commission 
51. 2021-0381  Ontonagon County Road Commission 
52. 2021-0382  Otsego County Road Commission 
53. 2021-0383  Ottawa County Road Commission 
54. 2021-0385  Roscommon County Road Commission 
55. 2021-0386  Sanilac County Road Commission 
56. 2021-0387  Schoolcraft County Road Commission 
57. 2021-0388  Shiawassee County Road Commission 
58. 2021-0389  St. Clair County Road Commission 
59. 2021-0390  Tuscola County Road Commission 
60. 2021-0391  Washtenaw County Road Commission 
61. 2021-0393  Wexford County Road Commission 
 
62. TRANSPORTATION PLANNING - Transportation Planning Activities 

Authorization (7) under Master Agreement (2021-0009) between MDOT and the 
Southeast Michigan Council of Governments (SEMCOG) will provide for the undertaking 
of transportation planning activities for the urbanized areas of Detroit, Ann Arbor, 
Monroe, and Port Huron.  The authorization will be in effect from July 1, 2021, through 
June 30, 2022.  The authorization amount will be $10,144,340.  The term of the master 
agreement is July 1, 2020, through June 30, 2023.  Source of Funds: 81.85% Federal 
Highway Administration Funds and 18.15% SEMCOG Funds. 
 

63. TRANSPORTATION PLANNING - Travel Demand Model 
Authorization (8) under Master Agreement (2021-0009) between MDOT and the 
Southeast Michigan Council of Governments (SEMCOG) will provide for maintenance of 
and improvements to SEMCOG’s travel demand model for the urbanized areas of 
Detroit, Ann Arbor, Monroe, and Port Huron.  The authorization will be in effect from July 
1, 2021, through June 30, 2022.  The authorization amount will be $1,243,431.  The term 
of the master agreement is July 1, 2020, through June 30, 2023.  Source of Funds: 
81.85% Federal Highway Administration Funds and 18.15% SEMCOG Funds. 
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SUBCONTRACT 
 

64. Subcontract (2017-0170/S50)  Low Bid: $743,750 
C & D Hughes, Inc.    One Year: $743,750 
3097 Lansing Road 
Charlotte, Michigan 48813          
       
Concrete Pavement Repairs 
 
Approval is requested to authorize the Ionia County Road Department to award a 
subcontract for concrete pavement repairs on I-96 eastbound between Bliss Road (mile 
marker 62) and Sunfield Highway (mile marker 71) and concrete joint repairs on M-66 
from Eaton Highway to M-50. The subcontract is for one year with no extensions. The 
project was advertised. Two bids were received, and the low bid was accepted. The 
County has found the costs to be reasonable and competitive with costs in surrounding 
counties. The subcontract will be in effect from the date of award through September 30, 
2021.  Source of Funds: 100% State Restricted Trunkline Funds. 

 
PRE-BID LETTING 

TRUNKLINE CONTRACTS 
 

65. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 058    $1,426,000.00  
Project: M 81011-212448 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: October 24, 2021 
7.38 mi of hot mix asphalt cold milling and resurfacing, centerline corrugations, detail 7 
joint repairs and pavement markings on M-52 from Werkner Road to the county line, 
Washtenaw County. 
0.00 % DBE participation required 
 

66. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 068    $1,435,000.00  
Project: M 25042-212728 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: October 15, 2021 
4.30 mi of hot mix asphalt cold milling and resurfacing, concrete pavement and joint 
repairs and pavement markings on I-69 at Bristol Road and Miller Road and US-23 at 
Fenton Rest Area in the cities of Flint and Swartz Creek, Genesee County. 
0.00 % DBE participation required 
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LOCAL AGENCY CONTRACTS 
 

67. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 041    $963,000.00  
Project: HRRR 22000-210342 
Local Agreement: 21-5244 
Start Date: 10 days after award 
Completion Date: August 12, 2022 
 
0.85 mi of hot mix asphalt base crushing, shaping and resurfacing, culvert replacement, 
guardrail and pavement markings on County Road 581 from Wickman's Marsh Road to 
south of the Sturgeon River, Dickinson County. This is a Local Agency project. 
0.00 % DBE participation required 
 

68. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 042    $1,089,000.00  
Project: STL 69000-205317 
Local Agreement: 21-5258 
Start Date: 10 days after award 
Completion Date: October 15, 2021 
 
2.50 mi of hot mix asphalt crushing, shaping and resurfacing, shoulder trenching along 
horizontal curves, shoulder aggregate, drainage and pavement markings on Krys Road 
from Charles Brink Road north to Johnson Road, Otsego County. This is a Local Agency 
project. 
4.00 % DBE participation required 
 

69. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 043    $2,453,000.00  
Project: STU 41000-205523 
Local Agreement: 21-5277 
Start Date: 10 days after award 
Completion Date: October 21, 2022 
 
0.52 mi of hot mix asphalt reconstruction, concrete curb, gutter and sidewalk ramps, 
watermain, signing and pavement markings on Valley Avenue from 4th Street northerly 
to Walker Avenue in the city of Grand Rapids, Kent County. This is a Local Agency 
project. 
5.00 % DBE participation required 
 

70. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 044    $1,905,000.00  
Project: STU 82000-205784 
Local Agreement: 21-5253  
Start Date: 10 days after award  
Completion Date: June 30, 2022 
 
1.06 mi of hot mix asphalt cold milling and resurfacing, concrete pavement repair, 
sidewalk ramps and pavement markings on Haggerty Road from I-94 northerly to Tyler 
Road, Wayne County. This is a Local Agency project. 
5.00 % DBE participation required 
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71. Letting of July 9, 2021    Prequalification Level: 

Letting Call: 2107 045    $719,000.00  
Project: STUL 54000-208217 
Local Agreement: 21-5278 
Start Date: 10 days after award 
Completion Date: 60 Calendar Days 
 
0.49 mi of hot mix asphalt resurfacing, concrete curb and gutter, sidewalk, sidewalk 
ramp, drainage, sewer, water main, signing and pavement markings on Colburn Avenue 
from South Third Avenue (M-20) easterly to east city limit in the city of Big Rapids, 
Mecosta County. This is a Local Agency project. 
5.00 % DBE participation required 
 

72. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 046    $1,781,000.00  
Project: STU 63000-209487 
Local Agreement: 21-5272  
Start Date: 10 days after award  
Completion Date: July 9, 2022 
 
0.93 mi of hot mix asphalt cold mill and resurface, concrete pavement repairs, concrete 
curb, gutter and ramps and pavement markings on 12 Mile Road from Farmington Road 
to Orchard Lake Road, in the city of Farmington Hills, Oakland County. This is a Local 
Agency project. 
6.00 % DBE participation required 
 

73. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 047    $3,284,000.00  
Project: STU 41000-205519 
Local Agreement: 21-5252 
Start Date: 10 days after award 
Completion Date: October 1, 2023 
 
0.84 mi of hot mix asphalt reconstruction, concrete curb, gutter, sidewalk and ramps, 
signing and pavement markings on Lake Eastbrook Boulevard from East Beltline 
Avenue (M-37) to 28th Street (M-11) and East Beltline Avenue (M-37) north of Lake 
Eastbrook Avenue to in the city of Grand Rapids, Kent County. This is a Local Agency 
project. 
5.00 % DBE participation required 
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74. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 051    $1,016,000.00  
Project: STL 25000-202156 
Local Agreement: 21-5288  
Start Date: April 4, 2022 
Completion Date: June 24, 2022 
 
0.94 mi of concrete rubblizing hot mix asphalt surfacing, culvert replacement, guardrail, 
signing and pavement markings on Bristol Road from Lang Road east to Atlas Road, 
Genesee County. This is a Local Agency project. 
5.00 % DBE participation required 
 

75. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 052    $660,000.00  
Project: STU 81000-205585 
Local Agreement: 21-5282 
Start Date: September 6, 2021 
Completion Date: November 15, 2022 
 
0.13 mi of hot mix asphalt reconstruction, storm sewer, earthwork, concrete sidewalk 
and ramps and pavement markings on 3rd Street and Broad Street from 4th Street to 
Central Street in the city of Dexter, Washtenaw County. This is a Local Agency project. 
5.00 % DBE participation required 
 

76. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 053    $2,216,000.00  
Project: STL 63000-211414 , ETC 
Local Agreement: 21-5289  
Start Date: 10 days after award  
Completion Date: June 30, 2023 
 
Remove and replace culvert with 7-foot by 6-foot precast culvert and 30 foot by 9.5-foot 
precast culvert, drainage improvements, signing and pavement markings on Fish Lake 
Road over Patterson-Holly Drain, Oakland County. This is a Local Agency project. 
5.00 % DBE participation required 
 

77. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 054    $1,303,000.00  
Project: HSIP 63000-210478 
Local Agreement: 21-5268  
Start Date: 10 days after award  
Completion Date: July 1, 2022 
0.33 mi of construct roundabout includes hot mix asphalt surfacing, concrete curb and 
gutter, sidewalk, sidewalk ramps, drainage, culverts, sewer, and pavement markings on 
Sashabaw Road at Oak Hill Road, Oakland County. This is a Local Agency project. 
6.00 % DBE participation required 
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78. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 055    $1,047,000.00  
Project: STL 30000-206316 
Local Agreement: 21-5300 
Start Date: 10 days after award 
Completion Date: September 17, 2021 
 
2.00 mi of hot mix asphalt crushing, shaping and resurfacing and pavement markings on 
Camden Road from Tuttle Road to Coman Road, Hillsdale County. This is a Local 
Agency project. 
3.00 % DBE participation required 
 

79. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 060    $815,000.00  
Project: ER 73000-212033 
Local Agreement: 21-5291 
Start Date: 10 days after award 
Completion Date: October 8, 2021 
 
0.72 mi of hot mix asphalt resurfacing, concrete curb and gutter, guardrail and pavement 
markings on State Road from River Road to M-47, Saginaw County. This is a Local 
Agency project. 
4.00 % DBE participation required 
 

80. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 061    $628,000.00  
Project: STUL 61000-205374 
Local Agreement: 21-5238 
Start Date: 10 days after award 
Completion Date: November 5, 2021 
1.66 mi of hot mix asphalt base crush, shape and resurface, aggregate shoulder, 
concrete curb and gutter and pavement markings on Russell Road from River Road to 
US-31 southbound exit ramp, Muskegon County. This is a Local Agency project. 
3.00 % DBE participation required 
 

81. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 062    $551,000.00  
Project: STL 10000-210993 , ETC 
Local Agreement: 21-5271 
Start Date: 10 days after award 
Completion Date: October 29, 2021 
1.34 mi of hot mix asphalt base crushing, shaping, and resurfacing, trenching and 
pavement markings on Esch Road west of M-22, Benzie County. This is a Local Agency 
project. 
5.00 % DBE participation required 
 

124



 

* Denotes a non-standard contract/amendment___________________________________________________________________ 
6/28/2021  Page 10 of 13 
 

82. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 063    $1,398,000.00  
Project: STU 82000-132668 
Local Agreement: 21-5274 
Start Date: 10 days after award 
Completion Date: October 15, 2021 
 
Bridge removal and replacement with approach work on Chestnut Street over Dequindre 
Cut Greenway in the city of Detroit, Wayne County. This is a Local Agency project. 
5.00 % DBE participation required 
 

83. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 065    $7,012,000.00  
Project: MCS 33000-203411 , ETC 
Local Agreement: 21-5294  
Start Date: 10 days after award  
Completion Date: June 1, 2023 
 
3.10 mi of concrete reconstruction, curb, gutter, sidewalk and ramps, bridge 
replacement, traffic signals optimized using GPS coordination and pavement markings 
on Okemos Road from Jolly Road to Central Park Drive, Ingham County. This is a Local 
Agency project. 
5.00 % DBE participation required 
 

84. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 066    $1,067,000.00  
Project: STL 43000-207251 , ETC 
Local Agreement: 21-5269 
Start Date: 10 days after award 
Completion Date: September 3, 2021 
 
0.76 mi of hot mix asphalt base crushing, shaping, and resurfacing, clearing, aggregate 
shoulders, pavement markings, intersection realignment, vertical curve modification and 
superelevation corrections on various routes, Lake County. This is a Local Agency 
project. 
3.00 % DBE participation required   
 

85. Letting of July 9, 2021    Prequalification Level: 
Letting Call: 2107 067    $731,000.00 
Project: HIP 67000-207716 
Local Agreement: 21-5293 
Start Date: 10 days after award 
Completion Date: November 1, 2021 
 
Bridge replacement with a geosynthetic reinforced soil abutment, 17-inch prestressed 
concrete beams and approach work on 70th Avenue over Crocker Creek, Osceola 
County. This is a Local Agency project. 
3.00 % DBE participation required 
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POST-BID LETTING 
TRUNKLINE CONTRACTS 

 
86. Letting of June 4, 2021                                                 

Letting Call: 2106 046                   Low Bid:  $590,657.52 
Project: M  46062-212388               Engineer Estimate: $527,407.35 
Local Agreement:                        Pct Over/Under Estimate: 11.99 % 
Start Date: July 12, 2021 
Completion Date: September 3, 2021 
  
2.07 mi of hot mix asphalt cold milling with single course overlay and pavement 
markings on US-223 from M-52 (Main Street) easterly to Division Street and easterly to 
west of Ogden Highway in the city of Adrian, Lenawee County.  
  
   0.00 % DBE participation required 
  
      Bidder                          As-Submitted     As-Checked 
Gerken Paving, Inc.                 $590,657.52     Same           1 ** 
Michigan Paving and Materials Company $638,974.60     Same           2 
  
Total Number of Bidders: 2 
                                  

LOCAL AGENCY CONTRACTS 
  

87. Letting of June 4, 2021                                                 
Letting Call: 2106 034                   Low Bid:  $939,372.87 
Project: STUL  77000-203066              Engineer Estimate: $845,298.05 
Local Agreement: 21-5207                Pct Over/Under Estimate: 11.13 % 
Start Date: August 2, 2021 
Completion Date: June 10, 2022 
  
1.10 mi of hot mix asphalt crushing, shaping and resurfacing, trench widening, drainage 
and pavement markings on Range Road from Griswold Road to Lapeer Road, St. Clair 
County.  This is a Local Agency project.  
  
   4.00 % DBE participation required 
  
      Bidder                          As-Submitted     As-Checked 
M. L. Chartier Excavating, Inc.      $939,372.87      Same           1 ** 
Raymond Excavating Company          $954,565.41      Same           2 
Superior Contracting Group L.L.C.    $990,059.00      Same           3 
Boddy Construction Company, Inc.     $991,761.12     Same           4 
Blaze Contracting, Inc.              $1,054,513.00      Same           5 
  
Total Number of Bidders: 5 
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88. Letting of June 4, 2021                                                 
Letting Call: 2106 053                   Low Bid:  $548,452.42 
Project: CM  33000-200617               Engineer Estimate: $494,723.26 
Local Agreement: 21-5234                Pct Over/Under Estimate: 10.86 % 
Start Date: 10 days after award  
Completion Date: November 12, 2021 
  
0.43 mi of hot mix asphalt shared-use path and concrete sidewalks along the southside 
of the Red Cedar River from Farm Lane to Bogue Street and Harrison Road to Birch 
Road in the city of East Lansing, Ingham County.  This is a Local Agency project.  
  
   5.00 % DBE participation required 
  
      Bidder                         As-Submitted      As-Checked 
Hoffman Bros., Inc.   $548,452.42       Same           1 ** 
C & D Hughes, Inc.   $630,562.47       Same           2 
Kamminga & Roodvoets, Inc.  $692,423.79       Same           3 
  
Total Number of Bidders: 3 
 

PURCHASING 
 

89. Simiron, Inc.       $1,113,602.00 Total 
Madison Heights, Michigan 48071    FY 21 
        100% Restricted Finds 
        State Trunkline Maintenance 
 
This is a contract for a MDOT prequalified Contractor for J-Joint Repair N93E Overband 
Crack and N93G Joint Repair on M-3 (Gratiot Ave) from 16 Mile Rd. to 23 Mile Rd. 
Macomb County. This maintenance project is being managed by MDOT, Metro Region. 
 

90. VetCon, Inc.       $  775,486.00 Total 
Burton, Michigan  48509     FY 21 
        100% State Restricted Funds 
        State Trunkline Maintenance 
 
This is a contract to improve accessibility at Rest Areas throughout the State to comply 
with the Americans with Disabilities Act (ADA) and Standards for Accessible Design. The 
scope of work includes interior improvements, including but  not limited to installation of 
new counters to appropriate heights, adjustments or installation of new plumbing 
fixtures, installation of grab bars and other appurtenances. This contract is for MDOT 
rest areas in the Eastern Lower Peninsula, Interior Work. 
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91. Anlaan Corporation      $1,671,461.70 Total 
Grand Haven, Michigan 49417    FY 21 
        100% State Restricted Funds 
        State Trunkline Maintenance 
 
This is a contract to improve accessibility at Rest Areas throughout the State to comply 
with the Americans with Disabilities Act (ADA) and Standards for Accessible Design. The 
scope of work includes exterior improvements, including but  not limited to installation of 
ADA ramps, improvements/new accessible routes, installation of relocation tables, trash 
receptacles and other appurtenances. This contract is for MDOT rest areas in the 
Eastern Lower Peninsula, Exterior. 
 

The approval by the State Administrative Board of these contracts does not constitute the award 
of same. The award of contracts shall be made at the discretion of the Director-Department of 
Transportation when the aforementioned requirements have been met. Subject to exercise of 
that discretion, I approve the contracts described in this agenda and authorize their award by 
the responsible management staff of MDOT to the extent authorized by, and in accordance with, 
the December 14, 1983, resolution of the State Transportation Commission and the Director’s 
delegation memorandum of April 7, 2021. 
 
 

Respectfully submitted,  

       
Paul C. Ajegba P.E. 
Director 
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DATE:  June 11, 2021 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 

SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   June 4, 2021 
Project Description: 1.10 mi of hot mix asphalt crushing, shaping and resurfacing, trench 

widening, drainage and pavement markings on Range Road from 
Griswold Road to Lapeer Road, St. Clair County. 

Project Number: 77000-203066 
Item Number: 2106 034 
Low Bidder: M. L. Chartier Excavating, Inc.  
 
Eng. Est:  $845,298.05 Low Bid: $939,372.87 Difference:  $94,074.82 Percent:  11.13 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $   845,298.05 
M. L. Chartier Excavating, Inc.    $   939,372.87 
Raymond Excavating Company    $   954,565.41 
Superior Contracting Group L.L.C.   $   990,059.00 
Boddy Construction Company, Inc.   $   991,761.12 
Blaze Contracting, Inc.      $1,054,513.00 

 
EXPLANATION FOR DIFFERENCES 

 

The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were trenching, concrete culvert and hot mix asphalt 
approach.  Trenching is to be performed over a varying width of three to nine feet wide, which 
creates low production and more labor-intensive work.  In addition, the depth of the concrete 
culvert placement and asphalt approach at a railroad causes more costly construction methods 
and increased railroad coordination, causing these pay items to be bid higher than estimated.  
The local agency estimator considered several factors when estimating this project but was 
unable to precisely predict the unit prices.  
 

OVERALL CONCLUSION 
 

As indicated in the above analysis, the low bid is over the engineer’s estimate because of varying 
trench widths, depth of culvert placement, and asphalt approach adjacent to a railroad.  This 
project received five bids, ranging from $939,372.87 to $1,054,513.00 which varied by 12.26 
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percent, however the top two bids varied by only 1.62 percent.  We believe that rejecting this bid 
and re-letting this project will not result in lower bids, and the low bid should be considered 
reasonable, based on the factors discussed. 
 
The Bureau of Development and the St. Clair County Road Commission request that this project 
be awarded to the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  T. Kratofil   Director Ajegba 
 V. Lake  R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 K. Schuster J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin M. Irish   H. Stinson  H. Hinchcliff   K. Farlin 

L. Bretz  C. Masseau  D. Grover  J. Gutting   E. Poole 
J. O’Leary K. Kirkpatrick T. Sauter  T. Avramenko  R. Levine 
J. Garza  R. Ranck  T. Anderson  A. Houska  
     

BOD:DD:QA:MJI:raw 
    
 
 
 
 
 

Digitally signed by: Bradley C. 
Wieferich
DN: CN = Bradley C. Wieferich 
email = wieferichb@michigan.gov
 C = US O = State of Michigan
Date: 2021.06.14 06:27:07 -04'00'

Bradley C.
 Wieferich
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DATE:  June 9, 2021 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 

SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   June 4, 2021 
Project Description: 2.07 mi of hot mix asphalt cold milling with single course overlay and 

pavement markings on US-223 from M-52 (Main Street) easterly to 
Division Street and easterly to west of Ogden Highway in the city of 
Adrian, Lenawee County. 

Project Number: 46062-212388 
Item Number: 2106 046 
Low Bidder: Gerken Paving, Inc. 
 
Eng. Est:  $527,407.35 Low Bid: $590,657.52 Difference:  $63,250.17 Percent:  11.99 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $527,407.35 
Gerken Paving, Inc.      $590,657.52 
Michigan Paving and Materials Company  $638,974.60 

 
EXPLANATION FOR DIFFERENCES 

 

The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate are the high stress hot mix asphalt and minor traffic 
devices.  The high stress asphalt mix, in small quantities, will be used at intersecting roadways, 
and the paving operation at the intersections must be completed at night.  The small quantities 
and night hours for construction operation caused the hot mix asphalt high stress, and minor 
traffic devices to be bid higher than estimated.  The estimator considered several factors when 
estimating this project but was unable to precisely predict the unit prices.  
 

OVERALL CONCLUSION 
 

As indicated in the above analysis, the low bid is over the engineer’s estimate due to low volume 
quantities of asphalt that must be placed during night hours.  This project received two bids of 
$590,657.52 and $638,974.60 which varied by 8.18 percent.  We believe that rejecting this bid 
and re-letting this project will not result in lower bids, and the low bid should be considered 
reasonable based on the factors discussed. 
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The Bureau of Development and the Jackson Transportation Service Center request that this 
project be awarded to the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  T. Kratofil   Director Ajegba 
 V. Lake  R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 K. Schuster J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin M. Irish   H. Stinson  H. Hinchcliff   K. Farlin 

L. Bretz  C. Masseau  D. Grover  J. Gutting   E. Poole 
J. O’Leary K. Kirkpatrick T. Sauter  T. Avramenko  K. Wallace 
J. Pittman E. Chelotti  D. Parker  J. Fossitt    A. Houska 

  
BOD:DD:QA:MJI:raw 
    
 

Digitally signed by: Bradley C. 
Wieferich

DN: CN = Bradley C. Wieferich 
email = wieferichb@michigan.gov
 C = US O = State of Michigan

Date: 2021.06.10 07:22:24 -04'00'

Bradley C. 
Wieferich
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DATE:  June 11, 2021 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 

SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   June 4, 2021 
Project Description: 0.43 mi of hot mix asphalt shared-use path and concrete sidewalks along 

the southside of the Red Cedar River from Farm Lane to Bogue Street and 
Harrison Road to Birch Road in the city of East Lansing, Ingham County. 

Project Number: 33000-200617 
Item Number: 2106 053 
Low Bidder: Hoffman Bros., Inc.  
 
Eng. Est:  $494,723.26 Low Bid: $548,452.42 Difference:  $53,729.16 Percent:  10.86 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $494,723.26 
Hoffman Bros., Inc.      $548,452.42 
C & D Hughes, Inc.      $630,562.47 
Kamminga & Roodvoets, Inc.    $692,423.79 

 
EXPLANATION FOR DIFFERENCES 

 

The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate are the direct burial cable (DB cable) and minor traffic 
devices.  This project is adjacent to Michigan State University (MSU) property. Coordination 
must be provided between construction of the two shared-use path sections and campus traffic 
(student and sports activities) causing the minor traffic devices to be bid higher than estimated.  
In addition, the type of DB cable is a unique item required by MSU, increasing the price for this 
item to be bid higher than estimated.  The local agency estimator considered several factors when 
estimating this project but was unable to precisely predict the unit prices.  
 

OVERALL CONCLUSION 
 

As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
coordination with MSU and the type of DB cable they require.  This project received three bids 
ranging from $548,452.42 to $692,423.79 which varied by 26.25 percent.  The two lowest bids 
varied by only 14.97 percent.  We believe that rejecting this bid and re-letting this project will 
not result in lower bids, and the low bid should be considered reasonable, based on the factors 
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discussed. 
 
The Bureau of Development and the city of East Lansing request that this project be awarded to 
the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  T. Kratofil   Director Ajegba 
 V. Lake  R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 K. Schuster J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin M. Irish   H. Stinson  H. Hinchcliff   K. Farlin 

L. Bretz  C. Masseau  D. Grover  J. Gutting   E. Poole 
J. O’Leary K. Kirkpatrick T. Sauter  T. Avramenko  P. Blazo 
B. Chomas E. Chelotti  D. Parker  A. Houska  
     

BOD:DD:QA:MJI:raw 
    
 
 
 
 
 

Digitally signed by: Bradley C. 
Wieferich
DN: CN = Bradley C. Wieferich 
email = wieferichb@michigan.gov
 C = US O = State of Michigan
Date: 2021.06.14 06:22:49 -04'00'

Bradley C.
 Wieferich
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